

10 May 2013
English only

Economic Commission for Europe

Meeting of the Parties to the Convention
on Environmental Impact Assessment
in a Transboundary Context

Meeting of the Parties to the Convention
on Environmental Impact Assessment in
a Transboundary Context serving as the
Meeting of the Parties to the Protocol on
Strategic Environmental Assessment

Working Group on Environmental Impact Assessment and Strategic Environmental Assessment

Second meeting

Geneva, 27–30 May 2013

Items 3, 4, 5 and 6 of the provisional agenda

Compliance and implementation

Exchange of good practices

Subregional cooperation and capacity-building

Promoting ratification and application of the Protocol

Implementation of the workplan activities

Note by the secretariat

This note summarises the present status (May 2013) of the implementation of activities in the workplan (decisions V/9 and I/9). In addition, it presents related activities not included into the workplan but which are being or have been carried out by the secretariat in co-operation with other partners. To facilitate the review of the workplan, the following colours are used to indicate the degree of implementation.

<i>Degree of implementation</i>	<i>Workplan activities</i>	<i>Other activities</i>
No arrangements made, or no funding	5 (11%)	1
To be done, but not normally requiring funding	2 (4%)	0
Outline arrangements, including funding	13 (28%)	0
Firm arrangements with funding for 2013, or ongoing	19 (41%)	2
Completed	7 (15%)	7
Total	46	10

<i>Activities /sub-activities</i>	<i>Organizational arrangements / lead country</i>	<i>Time schedule</i>	<i>Budget / Funding</i>	<i>Status</i>
Compliance with and implementation of the Convention and the Protocol			Most items included in Implementation Committee and secretariat costs. Exceptions are identified below.	
1. Consideration by the Implementation Committee of received compliance submissions.	Implementation Committee, with the support of the secretariat.	2011–2014, presented to MOP6 ^a and the MOP/MOP2. ^b	Requires budget for translation of submissions: \$10,000.	Ongoing (and will be completed).
2. Report on the Committee's activities to MOP6 and MOP/MOP2.	Implementation Committee, with the support of the secretariat.	2011–2014, presented to MOP6 and MOP/MOP2.	–	Ongoing (and will be completed by MOP6).
3. If necessary, review of the Committee's structure and functions and operating rules.	Implementation Committee, with the support of the secretariat.	2011–2014, presented to MOP6 and MOP/MOP2.	–	Initiated (and will be completed by MOP6).
4. Examination of the outcome of the third review of implementation.	Implementation Committee, with the support of the secretariat.	By the end of 2011.	–	Completed.
5. Simplification of the questionnaire for the report on implementation of the Convention, and its extension for the report on implementation of the Protocol.	Implementation Committee, with the support of the secretariat and, where appropriate, of WHO. ^c	Presentation of draft modified questionnaire to the Working Group by the end of 2012.	–	Completed.

<i>Activities /sub-activities</i>	<i>Organizational arrangements / lead country</i>	<i>Time schedule</i>	<i>Budget / Funding</i>	<i>Status</i>
6. Distribution of the questionnaire to the Parties to the Convention and to the Protocol for them to complete and return.	Carried out by the secretariat.	Issue of questionnaire, early 2013. Return of questionnaires by mid-2013.	–	Issuing of questionnaires on EIA and SEA completed. By 10 May .. Parties reported on EIA (deadline 31 March) and ... Parties on SEA.
7. Preparation of a draft review of implementation of the Convention and the Protocol.	Carried out by the secretariat.	Presentation of draft review to the Working Group at the end of 2013 and to MOP6 and MOP/MOP2.	Requires an external consultant, budget: \$20,000.	Initiated. External consultant contracted. Draft reviews to be submitted to Working Group in November 2013, and finalized by MOP6.
8. Country-specific performance reviews and technical assistance in drafting legislation, in agreement with Parties wishing to strengthen their implementation of and compliance with the Convention and the Protocol. (a) Review would include a period in-country examining legislation, procedures and practice (case study), and would build upon earlier reviews further to decision IV/2. Parties experiencing similar problems might be assisted jointly.	Undertaken by external consultant(s) under supervision of members of the Committee, with support of the secretariat and, where appropriate, WHO. ^c	As decided by the Implementation Committee.	\$75,000 (approximately \$25,000 per review), plus in-kind contributions from Parties providing experts and from target country providing interpretation, translation, etc., and/or through the EnvSec Initiative with regard to countries in Eastern Europe, the Caucasus and Central Asia. ^d	If necessary. Provided for in budget, and likely to attract donor funding if required.

<i>Activities /sub-activities</i>	<i>Organizational arrangements / lead country</i>	<i>Time schedule</i>	<i>Budget / Funding</i>	<i>Status</i>
(b) Development of general guidance on resolving a possible systemic inconsistency between the Convention and environmental assessment within the framework of State ecological expertise				On-going. Draft to be presented to the Working Group in May 2013. To be completed by June 2013.
9. Pre-accession legislative assistance:	Uzbekistan	2013-2014?		Funding provided by Switzerland, discussions held, consultant identified – but await for green light from Uzbekistan to proceed and clarification on its current needs
(a) Technical support to Uzbekistan to review its national legislation for implementation of the Convention and to propose amendments.	External consultant(s), with support of the secretariat, possibly UNDP ^e Uzbekistan.			
(b) (i) Technical advice to Belarus on improving legislation to implement the Protocol and advice in drafting necessary amendments.	Belarus External consultant(s), with support of the secretariat, UNDP Minsk, Zoï environment network	2013.		Initiated. Legislative review in summer, national round table in autumn 2013, with EnvSec (Sweden) funding.
(b) (ii) Technical advice to Ukraine on improving legislation to implement the Protocol and advice in drafting necessary amendments.	Ukraine	2013-14?		Status unclear. Funding available (EAP-Green) for 2014 (- 2016) but advice may no longer be needed. Ukraine to confirm
10. Collection of findings and opinions from the Committee regarding the Convention and the Protocol, posted on website.	Carried out by the secretariat.	Annual updates.		Ongoing. (Annual updates of online collection of the Committee's findings and opinions.)

<i>Activities /sub-activities</i>	<i>Organizational arrangements / lead country</i>	<i>Time schedule</i>	<i>Budget / Funding</i>	<i>Status</i>
Subregional cooperation and capacity-building to strengthen contacts between the Parties and others, including States outside the ECE^g region				Expected outcome: Workshop reports and possible reports on specific issues.
South-Eastern Europe subregion 1. Workshop(s) on implementation of the Convention, Protocol and Bucharest Agreement in the subregion.	Lead country: Bosnia and Herzegovina, with support of the secretariat and UNEP. ^h	2013		No funding available, but initiative from Croatia to organize a subregional workshop. Funding and commitment of others to be confirmed.
Mediterranean subregion, including Adriatic Sea 2. Workshop in France on practical application of the Convention on the basis of the results in the previous workshops	Lead country: France, in collaboration with Spain.	2013-14?		France to confirm funding and organization.
Carried forward workshop for Mediterranean	Lead country: Morocco previously indicated an interest, possibly with support of GIZ. ⁱ	2012.		Funding largely available in budget, but difficulties establishing practical arrangements.
Baltic Sea subregion 3. Holding at least two meetings (a)	Lead countries: Sweden, Poland, Germany, Estonia.	27–28 October 2011.	In kind	Completed by Poland.
(b)		20–21 September 2012.	In kind	Completed by Estonia.

<i>Activities /sub-activities</i>	<i>Organizational arrangements / lead country</i>	<i>Time schedule</i>	<i>Budget / Funding</i>	<i>Status</i>
(c)		2013.	In kind	Funding available and to be held in Rostock, Germany, on 17-18 October 2013.
Eastern Europe, the Caucasus and Central Asia			Donor or in-kind contributions by beneficiary countries.	
4. (a) Pilot transboundary EIA ^j , post-project analysis	Belarus with Ukraine External consultant(s), with support of the secretariat, UNDP Minsk, UNEP/Zoï environment network.	2013–2014.		Ongoing. Start-up workshop in April 2013. To be completed by MOP6. With EnvSec (Sweden) funding.
4. (b) Pilot transboundary EIA	Kyrgyzstan with Kazakhstan.	2014?	Possibly through the EnvSec Initiative.	No funding identified, nor target project.
5. Subregional workshop for Eastern Europe, the Caucasus and Central Asia on EIA in the context of climate change, biodiversity, desertification	Lead country: Kazakhstan.	–		No funding identified.
6. Seminars for all Eastern Europe, Caucasus and Central Asia countries for the exchange of information, legislation and good practice between all States, followed by the dissemination of seminar results in each country, including to the public and NGOs. ^k	Dissemination of seminar results: All Eastern Europe, Caucasus and Central Asia countries.			

<i>Activities /sub-activities</i>	<i>Organizational arrangements / lead country</i>	<i>Time schedule</i>	<i>Budget / Funding</i>	<i>Status</i>
(a) Exchange among those countries that reformed their national legislation and have experience in strengthening their professional potential (invite experts from the EU, ^l for example);	Georgia	2014?		Funding available (EAP-Green). Could be organized as part of a subregional coordination and experience sharing event planned for 2014 (or in 2015-16).
(b) On EIA, nature protection areas and mining, and guidance on sectors such as mining, energy, construction and agriculture.	Ukraine	2014?		Funding available (EAP-Green). See above.
(c) -.	Belarus	2013-14		Ongoing, with EnvSec (Sweden) funding.
7. Conference on climate change and EIA.	Lead country: Republic of Moldova, with the support of the secretariat.	2014?		Funding available (EAP-Green) Could be organized as part of subregional coordination and experience event in 2014 (or in 2015-16).
8. Conference “Silk Road: development and environmental protection in EIA”.	Lead country: Uzbekistan.	2013-14.	Possibly through the EnvSec Initiative. ^c	No funding identified.
Exchange of good practices			\$40,000 (approximately \$10,000 per seminar, with up to four seminars)	Expected outcomes: From each workshop or seminar, a brief, clear document presenting advice on the most important identified problems for the theme in question.

<i>Activities /sub-activities</i>	<i>Organizational arrangements / lead country</i>	<i>Time schedule</i>	<i>Budget / Funding</i>	<i>Status</i>
1. Biodiversity;	Lead country: Belgium, with support of EC	2013.	In kind.	To be held in May 2013.
2. Renewable energy: wind farms, renewable fuels (including biomass) and large-scale solar;	Lead country: Poland and Portugal, with support of REC-CEE. ^m		In kind.	To be held in June 2014 [or in November 2013].
3. One-day workshop on the long-range impacts of nuclear energy-related activities.	Lead countries: Austria, Finland and Sweden.	Spring 2013.	In kind.	To be held in November 2013 or in June 2014, [or free-standing in ?, but funding of participants uncertain]
Promoting ratification and application of the Protocol on SEAⁿ				Expected outcomes: Ratifications
1. Maintenance of the Resource Manual, including its health annex.	Lead: secretariat with the support of WHO.	Ongoing.		Ongoing. Resource Manual published electronically in English. To be published in electronically in Russian in 2013.
2. Elaboration of compact and simplified version of the Resource Manual that focuses on the practical application of the Protocol.	Lead: secretariat with the assistance of an editorial group comprising, Austria, Finland, the Netherlands, EC, WHO and REC-CEE. ^m	–		Completed.

<i>Activities /sub-activities</i>	<i>Organizational arrangements / lead country</i>	<i>Time schedule</i>	<i>Budget / Funding</i>	<i>Status</i>
3. Preparation of two-page informal pamphlets on key issues in SEA practice (e.g., how to diversify alternatives, stakeholder engagement, assessment tools, and health and SEA).	Lead organization: the IAIA, ^o with the support of WHO, SEA and health experts, and the secretariat.	Ongoing.		Ongoing, with IAIA drafting.
4. Workshops, including training, on the application of the Protocol for countries in the ECE region and other Parties to the Protocol, in particular countries of South-Eastern and Eastern Europe, the Caucasus and Central Asia.	Lead country: organizing country (for training), with support of experts from Austria and Slovenia, and from REC-CEE and WHO ^c invited to share their experience.	–		
(a)	Armenia	2013.		Workshop in Autumn 2013, with EAP Green funding.
(b)	Belarus	2013.		3 local workshops in summer-autumn 2013, with EnvSec (Sweden) funding.
(c)	Georgia	2014-		Funding confirmed (EAP-Green), implementation possible 2014-2016).
(d)	Kazakhstan	?		No funding identified, but initial discussions with EBRD. ^p
(e)	Republic of Moldova	2014-		Funding confirmed (EAP-Green), implementation possible 2014- 2016.

<i>Activities /sub-activities</i>	<i>Organizational arrangements / lead country</i>	<i>Time schedule</i>	<i>Budget / Funding</i>	<i>Status</i>
(f)	Russian Federation	?		Funding possibly from Sweden, but no arrangements made.
(g)	Ukraine	2013.		Funding confirmed (EAP-Green). Workshop scheduled for September 2013.
5. Pilot SEAs in selected countries, in selected sectors.	Lead countries: Armenia, Azerbaijan and Republic of Moldova, in collaboration with WHO, where relevant.		Possibly through the EnvSec Initiative with regard to countries in Eastern Europe, the Caucasus and Central Asia. ^c	
(a)	Republic of Moldova	2014–		Funding confirmed (EAP-Green). National waste management strategy identified as possible subject for SEA. Timing to be identified. Possible in 2014-16.
(b)	Armenia	2014–		Funding confirmed (EAP-Green). Originally scheduled for 2013 but postponed at Armenia's request. Timing and subject for SEA to be confirmed.
(c)	Azerbaijan	2014–		Funding confirmed (EAGreen). Pilot subject and timing to be identified. Implementation possible in 2014-16

<i>Activities /sub-activities</i>	<i>Organizational arrangements / lead country</i>	<i>Time schedule</i>	<i>Budget / Funding</i>	<i>Status</i>
6. Preparation of a format for SEA notification.	Lead: secretariat with assistance of an editorial group comprising Austria and Germany.	–		Completed. To be adopted by MOP/MOP-2.
7. Development of legislation on SEA.	Lead country: Republic of Moldova.	2013.		Funding confirmed (EAP-Green). Project to be implemented by Autumn 2013.
8. Joint workshop on public participation in SEA in accordance with the Protocol and article 7 of the Aarhus Convention.	Lead: Bureau in collaboration with Task Force on Public Participation in Decision-making under the Aarhus Convention.	29–30 October 2012.		Completed.
Other activities (not listed in the workplan)				
Side event at 'Environment for Europe' Ministerial Conference, Kazakhstan.	Secretariat	21–23 September 2011		Completed.
Participation at IAIA conference on SEA in Europe.	Secretariat	21–23 September 2011		Completed.
Providing input for 8th training workshop on transboundary EIA in Northeast Asia, Vladivostok (Russian Federation).	Secretariat	12–14 October 2011		Completed.
Input to Rio+20 preparatory process.	Secretariat	1–2 December 2011		Completed.

<i>Activities /sub-activities</i>	<i>Organizational arrangements / lead country</i>	<i>Time schedule</i>	<i>Budget / Funding</i>	<i>Status</i>
Technical advice to the Government of Ukraine to assist it in bringing its legislation into line with the provisions of the Convention.	EU	?		EU project underway.
Pilot SEA in Kyrgyzstan?		?		No funding available. To be discussed with possible donors (GIZ, USAID ⁹⁾ .
SEA training in Uzbekistan.	Secretariat, UNDP, GIZ	9–12 November 2011		Completed.
Convening a session on EIA of nuclear energy activities at IAIA Conference on Energy Future, Porto.	Secretariat	29 May–1 June 2012		Completed.
Promoting the Convention and its Protocol at a Conference on transboundary EIA in Eastern Asia Seoul.	Secretariat	13–15 June 2012		Completed.
Preparation of draft good practice recommendations on public participation in SEA.	Lead: Bureau with secretariat			Draft prepared by a consultant to the secretariat, with inputs from Espoo and Aarhus focal points and stakeholders. Discussed at the joint Espoo-Aarhus workshop in 29-30 October 2013. Draft to be finalized based on feedback from the Working Group in May 2013 for adoption by MOP/MOP-2.

- ^a Sixth session of the Meeting of the Parties to the Convention.
 - ^b Second session of the Meeting of the Parties to the Convention serving as the Meeting of the Parties to the Protocol.
 - ^c World Health Organization, subject to the availability of funding.
 - ^d Environment and Security Initiative, subject to the availability of funding.
 - ^e United Nations Development Programme.
 - ^f European Commission.
 - ^g Economic Commission for Europe.
 - ^h United Nations Environment Programme.
 - ⁱ German Agency for International Cooperation.
 - ^j Environmental impact assessment.
 - ^k Non-governmental organizations.
 - ^l European Union.
 - ^m Regional Environmental Centre for Central and Eastern Europe, subject to the availability of funding.
 - ⁿ Strategic environmental assessment.
 - ^o International Association for Impact Assessment.
 - ^p European Bank for Reconstruction and Development.
 - ^q United States Agency for International Development.
-

