

Flex-TEG Working Schedule (J-MLIT proposal)

	2008	2009	2010	2011	2012	2013~
WP29	Nov. ★ gtr Phase-1 Adoption	gtr Phase-2 Proposal	Mar. ★ → Jun. ★ gtr Phase-2 Adoption			
GRSP		May ★ Informal Proposal → Sep. ▼ Turn in (12W Prior) → Dec. ★ Adoption				
Flex-TEG	End of Nov. ▼ Flex-GTR Prototype ↓ Evaluation Test Dec. Apr. Reflect ↓ gtr Phase-2 Drafting Proposal ★	↑ gtr Phase-2 Draft Finalization Modified Agreement ★	gtr Phase-2 Draft Finalization Modified ECE Draft Finalization			