

PMP Roadmap to Jan 08

- Provisional subject to availability of participants etc

Compile existing particle number emissions test data from outside ILCE. PMP compliant measurement systems/installations only	PMP WG, vehicle manufacturers, instrument manufacturers, test labs	June - September
Update calibration procedure documents	UK	June-July
Analysis of accumulation of errors in system/calibration tolerances	UK	June-July
Meeting to discuss updated calibration procedures	PMP WG, instrument manufacturers, metrology institutes, test labs	Late July

PMP Roadmap to Jan 08

Implement calibration procedures on available systems including measurements at test labs, including repeat measurements	test labs, instrument manufacturers, vehicle manufacturers	August-September
Meeting to discuss; i) where system/calibration tolerances can be tightened ii) results and conclusions regarding amendments to Reg 83	Instrument manufacturers PMP WG	October
Submission of updated Reg 83 proposal	UK	26 th October
Final amendments to calibration documents	UK	October – December

- Integration and system availability: These are issues of leadtime between adoption of measurement procedure and implementation at type approval. Outside PMP remit.