

IV. WORK SCHEDULE

9. In a first step (under the chairmanship of the United Kingdom and with the technical sponsorship by Japan)

- (a) In the year 2008
 - (i) June – Submission of the official proposal from the representative of Japan for the development of the Head Restraint gtr Phase 2 at the one-hundred-and-forty-fifth session of WP.29.
- (b) In the year 2009
 - (i) June – Approval by WP29/AC.3
 - (ii) ~~October – 1st informal group meeting~~
 - (iii) December – 1st 2nd informal group meeting, ~~1st progress report submitted to GRSP.~~
- (c) In the year 2010
 - (i) ~~February Date to be determined~~ – 2nd 3rd informal group meeting
 - (ii) May – 1st 2nd progress report with new working schedule proposal
 - (iii) Date to be determined – 3rd 4th informal group meeting
 - (iv) November - Report progress and resume consideration of the development of a high speed test at WP.29 AC.3
- (d) In the year 2011
 - (i) Low speed - gtr formal document submitted to GRSP
 - (ii) Low speed - gtr will be presented for vote to the WP.29

10. [unchanged]
