

WLTP DTP Roadmap WLTP-DTP-01-03

ID	Task Name	Start	Finish	2009				2010				2011				2012				2013			
				Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	
1																							
2	15. Test Procedure Development	Mon 1/4/10	Mon 3/5/12																				
3	Terminology	Mon 1/4/10	Wed 6/30/10																				
4	Units	Mon 1/4/10	Wed 6/30/10																				
5	15.a Test Procedure	Mon 7/5/10	Thu 6/30/11																				
6	Output Test Metrics	Mon 7/5/10	Fri 12/31/10																				
7	Emissions Constituents	Mon 7/5/10	Fri 12/31/10																				
8	Fuel Consumption	Mon 7/5/10	Fri 12/31/10																				
9	Testing	Mon 7/5/10	Thu 6/30/11																				
10	Liquid Fuel	Mon 7/5/10	Fri 12/31/10																				
11	Vehicle Pre-conditioning	Mon 7/5/10	Fri 12/31/10																				
12	Test Procedure	Mon 7/5/10	Fri 12/31/10																				
13	Gaseous Fuel	Mon 7/5/10	Fri 12/31/10																				
14	Vehicle Pre-conditioning	Mon 7/5/10	Fri 12/31/10																				
15	Test Procedure	Mon 7/5/10	Fri 12/31/10																				
16	HEV	Mon 7/5/10	Fri 12/31/10																				
17	Vehicle Pre-conditioning	Mon 7/5/10	Fri 12/31/10																				
18	Test Procedure	Mon 7/5/10	Fri 12/31/10																				
19	PHEV	Mon 7/5/10	Fri 12/31/10																				
20	Vehicle Pre-conditioning	Mon 7/5/10	Fri 12/31/10																				
21	Test Procedure	Mon 7/5/10	Fri 12/31/10																				
22	EV	Mon 7/5/10	Fri 12/31/10																				
23	Vehicle Pre-conditioning	Mon 7/5/10	Fri 12/31/10																				
24	Test Procedure	Mon 7/5/10	Fri 12/31/10																				
25	FCV	Mon 7/5/10	Fri 12/31/10																				
26	Vehicle Pre-conditioning	Mon 7/5/10	Fri 12/31/10																				
27	Test Procedure	Mon 7/5/10	Fri 12/31/10																				
28	Inertia Weight Class	Wed 9/1/10	Tue 3/8/11																				
29	Calculation Formulae	Mon 7/5/10	Fri 12/31/10																				
30	Road Load Measurement	Mon 1/3/11	Thu 6/30/11																				
31	Coast down	Mon 1/3/11	Thu 6/30/11																				
32	Dyno simulation	Mon 1/3/11	Thu 6/30/11																				
33	Gear shift points	Mon 1/3/11	Thu 6/30/11																				
34	15.b Test Equipment	Mon 1/3/11	Thu 6/30/11																				
35	General Test Equipment (Dynamometer, video driver's aid, cooling fans, voltage and amperage measurement)	Mon 1/3/11	Thu 6/30/11																				
36	Sampling Systems	Mon 1/3/11	Thu 6/30/11																				
37	Measurement of ambient conditions	Mon 1/3/11	Thu 6/30/11																				
38	Flow-related measurements	Mon 1/3/11	Thu 6/30/11																				
39	CO and CO2 Measurements	Mon 1/3/11	Thu 6/30/11																				
40	Methane and NMHC Measurement	Mon 1/3/11	Thu 6/30/11																				
41	NOx and N2O Measurements	Mon 1/3/11	Thu 6/30/11																				
42	PM Measurement	Mon 1/3/11	Thu 6/30/11																				
43	Sampling System	Mon 1/3/11	Thu 6/30/11																				

Start of Validation Test 2 - TP required.

Project: Test Procedure Rev D
Date: Wed 3/31/10

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

