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March  2004

	Activity
	Tasks
	Description
	Priority
	Dates (YY.MM)
	Resources
	Status

	
	
	
	
	Start
	End
	PT leader
	Editor
	%
	Resp.
	Comments

	1. Organisation and Management
	Develop and maintain internal management documents for consistent and efficient operation of ATG
	M
	03.01
	On-going
	ATG Chair
	Secretary
	na
	ATG
	

	
	1.1 Work plan
	
	
	
	On-going
	
	
	na
	ATG
	

	
	1.2 Internal work items
	
	
	
	On-going
	
	
	na
	ATG
	

	
	1.3 Internal issues list
	
	
	
	On-going
	
	
	na
	ATG
	

	
	1.4 Meeting schedule
	Including schedule of conference calls
	
	
	On-going
	
	
	na
	ATG
	

	
	1.5 Membership list
	
	
	
	On-going
	
	
	na
	ATG
	

	
	1.6 ATG Web site
	
	
	
	On-going
	
	
	na
	ATG
	

	
	1.7 eRoom
	
	
	
	On-going
	
	
	na
	ATG
	

	
	1.8 Develop procedure for processing change requests against XML syntax deliverables
	
	H
	03.01
	03.09
	
	TAB
	
	ATG
	

	2. Standard Business Document Header
	Develop a Technical Specification of the Standard Business Document Header, its attributes and usage guidelines.
	H
	02.09
	03.09
	Melanie Kudela
	John Duker
	
	ATG
	

	
	2.1 Prepare Project Proposal
	ODP stage 1 including soliciting contributions 
	
	
	03.01
	
	
	100%
	ATG
	Project Proposal approved by ATG 2003.01.

Project Proposal approved by FCT 2003.03.

	
	2.2 Requirements list
	ODP stage 2 including review of any contributions received
	
	
	03.01
	
	
	100%
	ATG
	Guiding principles agreed by ATG in 2003.01.

	
	2.3 Write first working draft
	ODP stage 3
	
	03.01
	
	
	
	100%
	ATG
	

	
	2.4 Internal review to refine the first working draft
	ODP stage 4
	
	
	
	
	
	100%
	ATG
	

	
	2.5 Public review
	ODP stage 5
	
	
	
	
	
	100%
	ATG
	Public Review ended Jan 31, 2004. ATG Approved changes March 2004

	
	2.6 Implementation verification
	ODP stage 6
	
	
	
	
	
	5%
	ATG
	Implementation trial to start April 2004

	
	2.7 Release of final Technical Specification
	ODP stage 7
	
	
	
	
	
	0%
	ATG
	

	
	
	
	
	
	
	
	
	
	
	


	Activity
	Tasks
	Description
	Priority
	Dates (YY.MM)
	Resources
	Status

	
	
	
	
	Start
	End
	PT leader
	Editor
	%
	Resp.
	Comments

	3. Harmoni- sation of Representa-tion Terms
	Rationalise the difference between the UN/EDIFACT Representation Terms and those in the Core Component Technical Specification.
	H
	02.09
	03.09
	Margaret Pemberton
	
	
	ATG
	

	
	3.1 Prepare Project Proposal
	ODP stage 1 including soliciting contributions 
	
	
	03.01
	
	
	100%
	ATG
	Project Proposal approved by ATG 2003.01.

Project Proposal approved by FCT 2003.03.

	
	3.2 Requirements list
	ODP stage 2 including review of any contributions received
	
	
	03.01
	
	
	100%
	ATG
	

	
	3.3 Write first working draft
	ODP stage 3
	
	03.01
	
	
	
	0%
	ATG
	

	
	3.4 Internal review to refine the first working draft
	ODP stage 4
	
	
	
	
	
	0%
	ATG
	

	
	3.5 Public review
	ODP stage 5
	
	
	
	
	
	0%
	ATG
	

	
	3.6 Implementation verification
	ODP stage 6
	
	
	
	
	
	0%
	ATG
	

	
	3.7 Release of final Technical Specification
	ODP stage 7
	
	
	
	
	
	0%
	ATG
	

	
	
	
	
	
	
	
	
	
	
	


	Activity
	Tasks
	Description
	Priority
	Dates (YY.MM)
	Resources
	Status

	
	
	
	
	Start
	End
	PT leader
	Editor
	%
	Resp.
	Comments

	4. Library Content Management

	Develop a Procedure for the Maintenance of all Library Content, including models, core components, and syntax specific solutions.
	H
	02.09
	05.09
	Jostein Fromyr
	
	
	ATG1
	

	
	4.1 Prepare Project Proposal
	ODP stage 1 including soliciting contributions 
	
	
	03.01
	
	
	100%
	ATG
	Project Proposal approved by ATG 2003.01.

Project Proposal approved by FCT 2003.03.

	
	4.2 Requirements list
	ODP stage 2 including review of any contributions received
	
	
	03.01
	
	
	10%
	ATG
	

	
	4.3 Write first working draft
	ODP stage 3
	
	03.01
	
	
	
	0%
	ATG
	

	
	4.4 Internal review to refine the first working draft
	ODP stage 4
	
	
	
	
	
	0%
	ATG
	

	
	4.5 Public review
	ODP stage 5
	
	
	
	
	
	0%
	ATG
	

	
	4.6 Implementation verification
	ODP stage 6
	
	
	
	
	
	0%
	ATG
	

	
	4.7 Release of final Technical Specification
	ODP stage 7
	
	
	
	
	
	0%
	ATG
	

	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	



Applied Technologies Group – Working Group 1 (ATG1)

UN/EDIFACT Working Group

	Activity
	Tasks
	Description
	Priority
	Dates (YY.MM)
	Resources
	Status

	
	
	
	
	Start
	End
	PT leader
	Editor
	%
	Resp.
	Comments

	1. Organisation and Management
	Develop and maintain internal management documents for consistent and efficient operation of ATG1.
	M
	03.01
	On-going
	ATG1 Chair
	Secretary
	
	ATG1
	

	
	1.1 Work plan
	
	
	
	On-going
	
	
	na
	ATG1
	

	
	1.2 Internal work items
	
	
	
	On-going
	
	
	na
	ATG1
	

	
	1.3 Internal issues list
	
	
	
	On-going
	
	
	na
	ATG1
	

	
	1.4 Meeting schedule
	
	
	
	On-going
	
	
	na
	ATG1
	

	
	1.5 Membership list
	
	
	
	On-going
	
	
	na
	ATG1
	

	
	1.6 eRoom
	
	
	
	On-going
	
	
	na
	ATG1
	

	2. Message Design Rules, ver. 7
	Develop and maintain an updated MDR that includes the new technologies that have been adopted by the UN/CEFACT forum groups, e.g. core components and UMM based modelling.
	H
	02.09
	03.09
	Anders Grangard
	Tim Cochran
	5
	ATG1
	

	
	2.1 UML to UN/EDIFACT rules and guidelines
	Including UML profile
	H
	02.09
	03.09
	
	
	15
	ATG1
	Depending on the UML to UN/EDIFACT project

	
	2.2 Contents changes
	Any required changes based on the findings of the UML to UN/EDIFACT Transformation Rules
	H
	02.09
	03.09
	
	
	0
	ATG1
	

	
	2.3 Technical Assessment Checklist (TAC)
	Include TAC for UN/EDIFACT constructs and modelled messages
	H
	02.09
	03.09
	
	
	5
	ATG1
	

	3. Technical Assessment
	Technical assessment of candidate library contents provided by other UN/CEFACT groups.
	H
	02.09
	On-going
	ATG1 chair
	Secretary
	
	ATG1
	

	
	3.1 UN/EDIFACT
	
	H
	02.09
	On-going
	
	
	na
	ATG1
	

	
	3.1 Update ATG Tools
	
	M
	02.09
	On-going
	Margaret Pemberton
	
	na
	ATG1
	

	
	
	
	
	
	
	
	
	
	
	

	4. Standards production
	Production of the biannual UN/EDIFACT standards directories.
	H
	02.09
	On-going
	ATG1 chair
	Secretary
	na
	ATG1
	

	
	4.1 UNSM and supporting directories
	
	H
	02.09
	On-going
	
	
	na
	ATG1
	

	
	4.2 TDED/TDID reconciliation
	Align the directoires with UN/CEFACT TS
	M
	06.99
	03.09
	
	TBA
	60
	ATG1/TC154
	

	5. UML to UN/EDIFACT Transformation Rules
	Develop a Technical Specification for the transformation from UMM compliant UML artefacts to UN/EDIFACT.
	H
	02.09
	04.03
	Per Kiilsholm
	
	
	ATG1
	

	
	5.1 Prepare Project Proposal
	ODP stage 1 including soliciting contributions 
	
	
	03.01
	
	
	100%
	ATG1
	Project Proposal approved by ATG 2003.01.

Project Proposal approved by FCT 2003.03.

	
	5.2 Requirements list
	ODP stage 2 including review of any contributions received
	
	
	03.06
	
	
	100%
	ATG1
	

	
	5.3 Write first working draft
	ODP stage 3
	
	03.06
	04.03
	
	
	100%
	ATG1
	First Draft prepared for ATG Review March 04

	
	5.4 Internal review to refine the first working draft
	ODP stage 4
	
	04.04
	
	
	
	0%
	ATG1
	

	
	
	
	
	
	
	
	
	
	
	

	
	5.5 Public review
	ODP stage 5
	
	
	
	
	
	0%
	ATG1
	

	
	5.6 Implementation verification
	ODP stage 6
	
	
	
	
	
	0%
	ATG1
	

	
	5.7 Release of final Technical Specification
	ODP stage 7
	
	
	
	
	
	0%
	ATG1
	

	
	
	
	
	
	
	
	
	
	
	

	6. Document editing responsibility
	
	L
	02.09
	On-going
	ATG1 chair
	
	
	ATG1
	

	
	6.1 TA Checklist
	
	
	02.09
	On-going
	
	Tim Cochran
	na
	ATG1
	Current version 7.5 to be amended as above

	
	6.2 MACH
	
	
	02.09
	On-going
	
	Gait Boxman
	na
	ATG1
	Current version 1.2

	
	6.3 R.1023
	
	
	02.09
	On-going
	
	Berndt Boesler
	na
	ATG1
	Current version 3.0

	
	6.4 DMRDEF implementation guidelines
	
	
	02.09
	On-going
	
	Margaret Pemerton
	na
	ATG1
	Current version 3.0

	
	6.5 DIRDEF implementation guidelines
	
	
	02.09
	On-going
	
	Margaret Pemerton
	na
	ATG1
	Current version 11.0

	
	6.6 Glossary
	
	
	02.09
	On-going
	
	Alain Dechamps
	na
	ATG1
	Ongoing

	
	
	
	
	
	
	
	
	
	
	


Applied Technologies Group – Working Group 2 (ATG2)

XML Working Group

	Activity
	Tasks
	Description
	Priority
	Dates
	Resources
	Status

	
	
	
	
	Start
	End
	PT leader
	Editor
	%
	Resp.
	Comments

	1. Organisation and Management
	Develop and maintain internal management documents for consistent and efficient operation of ATG.
	M
	03.01
	On-going
	ATG2 Chair
	
	
	ATG2
	

	
	1.1 Work plan
	
	
	
	On-going
	
	Secretary
	Na
	ATG2
	

	
	1.2 Internal work items
	
	
	
	On-going
	
	Secretary
	Na
	ATG2
	

	
	1.3 Internal issues list
	
	
	
	On-going
	
	Secretary
	Na
	ATG2
	

	
	1.4 Meeting schedule
	Including schedule of conference calls
	
	
	On-going
	
	ATG2 chair
	Na
	ATG2
	

	
	1.5 Membership list
	
	
	
	On-going
	
	Secretary
	Na
	ATG2
	

	
	1.6 ATG Web site
	
	
	
	On-going
	
	ATG2 chair
	Na
	ATG2
	

	
	1.7 Develop procedure for processing change requests against XML syntax deliverables
	
	H
	03.01
	03.01
	
	TAB
	100%
	ATG2
	Activity closed as responsibility transferred to ATG.

	
	
	
	
	
	
	
	
	
	
	

	2. XML schema production
	The actual development of XML syntax deliverables.
	H
	
	On-going
	ATG2 chair
	
	
	ATG2
	

	
	2.1 Provide XML schemas for message structures and reusable components
	Ongoing activity that will be done on request from TBG.
	
	
	On-going
	ATG2 chair
	Na
	Na
	ATG2
	Depends on completion of XML NDR (Activity 4) and UML2XML transformation rules (activity 6).

	
	2.2 Technical Assessment of all XML syntax deliverables
	
	
	
	On-going
	ATG2 chair
	Na
	Na
	ATG2
	

	
	
	
	
	
	
	
	
	
	
	

	3. Maintenance of Technical Specifications
	The actual maintenance of approved Technical Specifications. ODP stage 8.
	
	
	On-going
	ATG2 chair
	
	
	ATG2
	

	
	3.1 TS on XML NDR
	
	
	
	On-going
	
	TBA
	Na
	ATG2
	

	
	3.2 TS on UML2XML
	
	
	
	On-going
	
	TBA
	Na
	ATG2
	

	
	3.3 XML check list
	
	
	
	On-going
	
	TBA
	Na
	ATG2
	

	
	
	
	
	
	
	
	
	
	
	

	4. XML NDR
	Develop a Technical Specification for the UN/CEFACT XML naming conventions and design rules. Including an extension methodology and XML message assembly.
	H
	02.09
	03.09
	Mark Crawford
	
	
	ATG2
	

	
	4.1 Prepare Project Proposal
	ODP stage 1 including soliciting contributions 
	
	
	03.01
	
	Gunther Stuhec
	100%
	ATG2
	Project Proposal approved by ATG 2003.01.

Project Proposal approved by FCT 2003.03.


	Activity
	Tasks
	Description
	Priority
	Dates (YY.MM)
	Resources
	Status

	
	
	
	
	Start
	End
	PT leader
	Editor
	%
	Resp.
	Comments

	
	4.2 Requirements list
	ODP stage 2 including review of any contributions received
	
	
	03.01
	
	Gunther Stuhec
	100%
	ATG2
	Guiding principles agreed byATG2 in 2003.01.

	
	4.3 Write first working draft
	ODP stage 3
	
	03.01
	03.12
	
	Gunther Stuhec
	100%
	ATG2
	

	
	4.4 Internal review to refine the first working draft
	ODP stage 4
	
	03.12
	04.04
	
	
	50%
	ATG2
	

	
	4.5 Public review
	ODP stage 5
	
	04.05
	04.06
	
	
	0%
	ATG2
	

	
	4.6 Implementation verification
	ODP stage 6
	
	04.07
	04.09
	
	
	0%
	ATG2
	

	
	4.7 Release of final Technical Specification
	ODP stage 7
	
	04.09
	05.01
	
	
	0%
	ATG2
	

	
	
	
	
	
	
	
	
	
	
	

	5. UML profile for XML
	Develop a Technical Specification for the UN/CEFACT profile of UML for modelling XML based solutions.
	H
	02.09
	03.01
	Na
	Na
	100%
	ATG2
	Closed as ATG2 activity.

Project to be discussed with TMG.

	6. UML2XML Transforma-tion rules


	Develop a Technical Specification documenting the UN/CEFACT applicable for transforming UML artefacts in to XML syntax structures compliant with the UN/CEFACT XML NDR. Including scripts for producing XML based solutions.
	H
	02.09
	05.09
	TAB
	
	5 %
	ATG2
	

	
	6.1 Prepare Project Proposal
	ODP stage 1 including soliciting contributions 
	
	
	03.01
	
	Thomas Bikeev
	100%
	ATG2
	Project Proposal approved by ATG 2003.01.

Project Proposal approved by FCT 2003.03.

	
	6.2 Requirements list
	ODP stage 2 including review of any contributions received
	
	
	04.06
	
	Thomas Bikeev
	0%
	ATG2
	

	
	6.3 Write first working draft
	ODP stage 3
	
	
	
	
	
	0%
	ATG2
	

	
	6.4 Internal review to refine the first working draft
	ODP stage 4
	
	
	
	
	
	0%
	ATG2
	

	
	6.5 Public review
	ODP stage 5
	
	
	
	
	
	0%
	ATG2
	

	
	6.6 Implementation verification
	ODP stage 6
	
	
	
	
	
	0%
	ATG2
	

	
	6.7 Release of final Technical Specification
	ODP stage 7
	
	
	
	
	
	0%
	ATG2
	

	
	
	
	
	
	
	
	
	
	
	

	7. XML schemas for the BPSS
	Develop XML schemas for the Business Process Specification (BPSS) that are compliant to the UN/CEFACT XML NDR
	M
	
	
	TBA
	
	
	ATG2
	Depends on completion of Design Rules.

	
	7.1 Prepare Project Proposal
	ODP stage 1 including soliciting contributions 
	
	
	03.01
	
	Mark Crewford
	100%
	ATG2
	Project Proposal approved by ATG 2003.01

	
	7.2 Requirements list
	ODP stage 2 including review of any contributions received
	
	
	
	
	
	0%
	ATG2
	

	
	7. 3 Write first working draft
	ODP stage 3
	
	
	
	
	
	0%
	ATG2
	

	
	7. 4 Internal review to refine the first working draft
	ODP stage 4
	
	
	
	
	
	0%
	ATG2
	

	
	7.5 Public review
	ODP stage 5
	
	
	
	
	
	0%
	ATG2
	

	
	7.6 Implementation verification
	ODP stage 6
	
	
	
	
	
	0%
	ATG2
	

	
	7.7 Release of final Technical Specification
	ODP stage 7
	
	
	
	
	
	0%
	ATG2
	

	
	
	
	
	
	
	
	
	
	
	

	8. UN/CEFACT guide for the ebXML CPP/CPA


	Develop a Technical Guide for the UN/CEFACT profile of the ebXML CPPA Technical Specification..
	L
	
	
	TBA
	
	
	ATG2
	

	
	8.1 Prepare Project Proposal
	ODP stage 1 including soliciting contributions
	
	
	03.01
	
	Melanie Kudela
	100%
	ATG2
	Project Proposal approved by ATG 2003.01.

Project Proposal approved by FCT 2003.03.

	
	8.2 Requirements list
	ODP stage 2 including review of any contributions received
	
	
	
	
	
	0%
	ATG2
	

	
	8.3 Write first working draft
	ODP stage 3
	
	
	
	
	
	0%
	ATG2
	

	
	8.4 Internal review to refine the first working draft
	ODP stage 4
	
	
	
	
	
	0%
	ATG2
	

	
	8.5 Public review
	ODP stage 5
	
	
	
	
	
	0%
	ATG2
	

	
	8.6 Implementation verification
	ODP stage 6
	
	
	
	
	
	0%
	ATG2
	

	
	8.7 Release of final Technical Specification
	ODP stage 7
	
	
	
	
	
	0%
	ATG2
	

	
	
	
	
	
	
	
	
	
	
	

	9. Technical Assessment Checklist for XML syntax deliverables
	Develop a Technical Specification documenting all the rules and checks applicable in order to verify the technical conformance of any XML syntax solution.
	M
	03.01
	
	Jostein Frømyr
	
	
	ATG2
	

	
	9.1 Prepare Project Proposal
	ODP stage 1 including soliciting contributions
	
	
	03.01
	
	Jostein Frømyr
	100%
	ATG2
	Project Proposal approved by ATG 2003.01.

Project Proposal approved by FCT 2003.03.

	
	9.2 Requirements list
	ODP stage 2 including review of any contributions received
	
	
	
	
	
	0%
	ATG2
	

	
	9.3 Write first working draft
	ODP stage 3
	
	
	
	
	
	0%
	ATG2
	

	
	9.4 Internal review to refine the first working draft
	ODP stage 4
	
	
	
	
	
	0%
	ATG2
	

	
	9.5 Public review
	ODP stage 5
	
	
	
	
	
	0%
	ATG2
	

	
	9.6 Implementation verification
	ODP stage 6
	
	
	
	
	
	0%
	ATG2
	

	
	9.7 Release of final Technical Specification
	ODP stage 7
	
	
	
	
	
	0%
	ATG2
	

	
	
	
	
	
	
	
	
	
	
	

	10. Implementers Guide to the ebXML Technical Architecture
	Develop a Technical Guide to clarify the content and usage of the components of the ebXML technical architecture.
	M
	03.01
	
	TBA
	
	
	ATG2
	

	
	10.1 Prepare Project Proposal
	ODP stage 1 including soliciting contributions
	
	
	03.01
	
	Melanie Kudela
	100%
	ATG2
	Project proposal approved by ATG on 2003.01.

Project Proposal approved by FCT 2003.03.

	
	10.2 Requirements list
	ODP stage 2 including review of any contributions received
	
	
	04.06
	
	Melanie Kudela
	0%
	ATG2
	

	
	10.3 Write first working draft
	ODP stage 3
	
	
	
	
	
	0%
	ATG2
	

	
	10.4 Internal review to refine the first working draft
	ODP stage 4
	
	
	
	
	
	0%
	ATG2
	

	
	10.5 Public review
	ODP stage 5
	
	
	
	
	
	0%
	ATG2
	

	
	10.6 Implementation verification
	ODP stage 6
	
	
	
	
	
	0%
	ATG2
	

	
	10.7 Release of final Technical Specification
	ODP stage 7
	
	
	
	
	
	0%
	ATG2
	

	
	
	
	
	
	
	
	
	
	
	

	11. Representation of CCTS components in XML


	Develop XML schemas, that are compliant to the UN/CEFACT XML NDR, for describing Business Process and Information Models, to include Core Components and Business Information Entities, as stored in the Registry/Repository
	M
	
	
	Gunther Stuhec
	
	
	ATG2
	Depends on completion of Design Rules.

	
	11.1 Prepare Project Proposal
	ODP stage 1 including soliciting contributions
	
	
	03.03
	
	Gunther Stuhec
	100%
	ATG2
	Project proposal approved by ATG on 2003.01.

Project Proposal approved by FCT 2003.03.

	
	11.2 Requirements list
	ODP stage 2 including review of any contributions received
	
	
	04.06
	
	Mark Crawford
	0%
	ATG2
	

	
	11.3 Write first working draft
	ODP stage 3
	
	
	
	
	
	0%
	ATG2
	

	
	11.4 Internal review to refine the first working draft
	ODP stage 4
	
	
	
	
	
	0%
	ATG2
	

	
	11.5 Public review
	ODP stage 5
	
	
	
	
	
	0%
	ATG2
	

	
	11.6 Implementation verification
	ODP stage 6
	
	
	
	
	
	0%
	ATG2
	

	
	11.7 Release of final Technical Specification
	ODP stage 7
	
	
	
	
	
	0%
	ATG2
	

	
	
	
	
	
	
	
	
	
	
	

	12. XML expression of CCTS context constraint language
	Develop XML syntax expression of the Core Component Technical Specification context constraint language that is compliant to the UN/CEFACT XML NDR.
	M
	
	
	TBA
	TBA
	
	ATG2
	

	
	12.1 Prepare Project Proposal
	ODP stage 1 including soliciting contributions
	
	
	03.01
	
	
	100 %
	ATG2
	Project proposal approved by ATG 2003.01

	
	12.2 Requirements list
	ODP stage 2 including review of any contributions received
	
	
	
	
	
	0%
	ATG2
	

	
	12.3 Write first working draft
	ODP stage 3
	
	
	
	
	
	0%
	ATG2
	

	
	12.4 Internal review to refine the first working draft
	ODP stage 4
	
	
	
	
	
	0%
	ATG2
	

	
	12.5 Public review
	ODP stage 5
	
	
	
	
	
	0%
	ATG2
	

	
	12.6 Implementation verification
	ODP stage 6
	
	
	
	
	
	0%
	ATG2
	

	
	12.7 Release of final Technical Specification
	ODP stage 7
	
	
	
	
	
	0%
	ATG2
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