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 I. Introduction 

1. During its eleventh session, the Group of Experts on Energy Efficiency Investments 
for Climate Change Mitigation adopted the Revised Work Plan for the First Year of Project 
Operations (ECE/ENERGY/WP.4/GE.1/2007/2/Rev.2) for the Financing Energy Efficiency 
and Renewable Energy Investments for Climate Change Mitigation (FEEI) project. During 
its thirteenth session, it adopted the Work Plan for the Second Year of Project Operations 
(2009), which was endorsed by the twentieth session of the Steering Committee of the 
Energy Efficiency 21 Project (ECE/ENERGY/WP.4/2009/6). During its fifteenth session, it 
adopted the Work Plan for the Third Year of Project Operations (2010) 
(ECE/ENERGY/WP.4/GE.1/2010/3). 

2. This note provides information on the objectives, activities and the role of 
participants of the project together with a set of outputs, timetable and budget for the fourth 
year of the project operations (2011) in accordance with the Project Document and taking 
into account activities undertaken during 2008–2010. The total duration of the Project is 
four years, beginning 1 January 2008. 
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 II. Objectives 

3. The long-term development objective of the project and three immediate objectives 
are described below. This is followed by a listing of the outputs to be developed under each 
activity during the first year of project operations.   

General Objective:  Promote an investment climate in which self-sustaining energy 
efficiency and renewable energy projects can be identified, developed, financed and 
implemented by local teams in municipalities, factories and energy utilities.   

Objective One:  Identify and develop investment projects in the private and public sectors at 
the local level: identify, develop, finance and implement demand side and supply side 
energy efficiency and renewable energy projects that meet environmental,   health and 
institutional reform priorities. 

Objective Two:  Strengthen energy efficiency and renewable energy policies in the 
participating countries, assisting municipal authorities and national administrations to 
introduce the economic, institutional and regulatory reforms needed to support investments 
in energy efficiency and renewable energy projects. 

Objective Three:  Promote opportunities for banks and commercial companies to invest in 
energy efficiency and renewable energy projects through the development of new public 
private partnership investment funds or financing mechanisms. 

 III. Activities and outputs 

4. The activities to be pursued under each objective and the outputs to be produced 
during the fourth year of the project operations (2011) are listed below. 

 A. Objective One:  Identify and develop investment projects 

 1. A network of energy efficiency managers in participating countries:  

(a) Two Group of Experts meetings in 2011; 

(b) One website per country functional and maintained; 

(c) One project website functional and maintained; 

(d) On-line project development software operational and maintained; 

(e) On-line training modules for local teams communications and software use 
operational. 

 2. Trained experts in project development, finance, business planning:  

(a) Trainers to provide services for investment project development and financial 
engineering selected; 

(b) Groups of participants in participating countries selected and receiving training; 

(c) Targeted training/business development courses conducted; 

(d) Remote assistance to training course participants provided via Internet; 

(e) Training course materials linked to Internet dissemination. 
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 3. Investment project pipeline: 

(a) Set of investment project proposals meeting agreed criteria prepared;  

(b) Technical and financial evaluation of proposed projects performed by Investment 
Fund Manager and/or Financing Coordination Unit; 

(c) Written evaluation of project proposals for clearance, revision, reformulation or 
rejection prepared; 

(d) Advice for supporting policy reforms prepared. 

 B. Objective two:  strengthen energy efficiency and renewable energy 
policies 

 1. Economic, institutional and regulatory reforms:  

(a) Publication of case studies developed by the National Participating Institutions 
(NPI) and by the regional policy analysis contractor; 

(b) Identification of specific policy ‘bottlenecks’ to energy efficiency and renewable 
energy projects; 

(c) One workshop for international and local experts organized. 

 2. Energy efficiency seminars:  

(a) One follow-up seminar on policy reforms organized. 

 3. Policy advisory services:  

(a) Policy advisory services on energy policy reforms in participating countries 
provided; 

(b) Analysis of economic and environmental impact of policy reforms continued; 

(c)  Consultative meetings of policymakers, NPIs and Investment Fund Manager 
conducted;  

(d) Evaluation of national experiences in adoption of recommended policy reforms 
conducted.  

 C. Objective three: promote opportunities for commercial banks and 
companies to invest 

 1. Energy Efficiency and Renewable Energy Investment Fund:  

(a) One public-private Investment Fund launched and operating; 

(b) Bankable projects presented to financial institutions, investment funds. 

 2. Investment project development standards: 

(a) Small working group on standards convened and continues working;  

(b) Software and Internet prototype applications of standard templates prepared; 

(c) Standards submitted for review and adoption through UNECE. 
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 3. Investment project pipeline inventory:  

(a) Adapt software package bundling small energy efficiency projects; 

(b)  Project pipeline inventory maintained and operational; 

(c) Access to the project pipeline for the Investment Fund Manager and Financing 
Coordination Unit provided. 

 IV. Work methods 

5. United Nations Economic Commission for Europe (UNECE) is the Executing 
Agency for the FEEI project carried out under the auspices of the Committee on 
Sustainable Energy by the Steering Committee of the Energy Efficiency 21 Project. 
Decision-making and guidance for the project are in line with the participation and 
procedures of the Project Plan 2009–2012 for the Energy Efficiency 21 (EE21) Programme 
endorsed by the Committee on Sustainable Energy at its eighteenth session 
(ECE/ENERGY/2009/8). As a subregional project of the EE21 Programme, the FEEI 
project is the direct responsibility of the Group of Experts on Energy Efficiency 
Investments for Climate Change Mitigation comprising National Coordinators (NC) and 
representatives of National Participating Institutions (NPI) appointed by the Governments 
of the participating countries of the project. 

6. The Group of Experts also includes representatives of United Nations Environment 
Programme (UNEP) and UNECE secretariats as well as the co-financing partners United 
National Foundation (UNF), United Nations Fund for International Partnerships (UNFIP), 
Global Environment Facility (GEF), Fonds Français pour l’Environnement Mondial 
(FFEM), European Business Congress (EBC). Representatives of international financial 
institutions active in the region, including the European Bank for Reconstruction and 
Development (EBRD), World Bank, International Finance Corporation (IFC), Nordic 
Investment Bank (NIB), Black Sea Development Bank, European Investment Bank (EIB) 
and the Council of Europe Development Bank. Similarly, the United Nations Development 
Programme (UNDP) European Regional Office in Bratislava (Slovakia), the UNDP 
Resident Representatives in the participating countries and representatives of the United 
Nations Industrial Development Organization (UNIDO) are invited to take part in project 
activities. Decision-making within the UNECE Sectoral Committees and subsidiary bodies 
is on the basis of consensus. Monitoring and evaluation officers also participate in the 
Group of Experts meetings as observers.   

7. At its nineteenth session held in Geneva in May 2008, the Steering Committee of the 
EE21 Programme delegated to the Group of Experts the authority to serve as the executive 
decision-making body for the Financing Energy Efficiency Investments for Climate Change 
Mitigation Project (ECE/ENERGY/WP.4/2008/3, para. 24 (h)). The Group of Experts 
elects a Chairman and Vice-Chairpersons on a rotating basis and normally meets twice a 
year in Geneva. 

 V. Role of project participants 

8. The UNECE is executing the FEEI project through the Project Management Unit 
(PMU) of the Sustainable Energy Division according to the Project Document and the 
annual Work Plans approved by the Group of Experts.  

9. Each supporting institution participates in the Group of Experts to provide 
institutional oversight, monitoring and evaluation of project activities. UNEP is the 
Implementing Agency of the GEF which provides donor institution oversight through the 
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UNEP Division of Technology, Industry and Economics. FFEM, UNF, UNFIP and EBC 
also take part and perform similar functions in providing donor institution oversight. Mr. 
Glen Skovholt and Mr. Jacquelin Ligot are the Monitoring and Evaluation Advisers for the 
UNF/UNFIP and FFEM respectively reporting to the Group of Experts and to the Steering 
Committee of the EE21 Programme. 

10. The Group of Experts provides guidance on the project’s implementation on the 
basis of the Project Document during its biannual sessions and reports on progress to the 
annual sessions of the Steering Committee of the EE21 Programme. 

11. NCs are responsible for the implementation of the project at the national level under 
the guidance of and in cooperation with the Project Manager located within the Project 
Management Unit in the UNECE secretariat. 

12. NPIs coordinate project operations at the national level in close cooperation with 
relevant ministries or government agencies responsible for international sustainable energy 
and climate change mitigation projects. The UNECE Grants Committee has approved 
grants in the amount of $35,000 each for the NPI in each of the participating countries. 
Under the terms of the grant, the NPI has been responsible for developing and delivering 
the National Project Website, National Energy Policy Information for Regional Analysis, 
and National Case Study. These grants have been completed in the course of 2009–2010. 
The UNECE Grants Committee has approved new grants in the amount of $35,000 each for 
the NPI in selected participating countries based on the results of the implementation of the 
first set of grants. Under the terms of the second grant, the NPI is responsible for 
maintaining and updating the National Project Website, developing Indicative Project 
Pipeline Proposals, and organizing Training/Business Development Courses. 

13. The Project Management Unit located within the UNECE secretariat plans the 
detailed operations of the project and coordinates activities with the NPIs, consultants, 
contractors, national experts, supporting institutions and other international organizations. It 
organizes project seminars, workshops, produces selected outputs and services the meetings 
of the Group of Experts and the Steering Committee of the EE21 Programme.  

14.  In the second year of project operations, three major contractors were selected. 

15. Conning Asset Management Limited, United Kingdom (www.conning.com) is the 
Investment Fund Designer contractor. Under the terms of the 12-month contract, it 
structures and prepares the investment fund; analyses the financial, legal and fiscal issues; 
solicits public sector entities and private sector investor participation; and prepares the 
terms of reference for an experienced fund manager. The amendment for this contract has 
been signed and this activity is expected to be completed by November 2010. On the basis 
of the contract’s outcome, the investment fund is expected to be launched by the end of 
2010. 

16. Pöyry Energy Consulting AG, Switzerland (www.poyry.com) was the contractor for 
the Regional Analysis of Policy Reforms to Promote Energy Efficiency and Renewable 
Energy Investments (12–month contract). The contractor collected and analysed economic 
and energy policy data from the 12 participating countries; prepared an analytical report 
and case studies to be issued as a publication by the United Nations; and presented the 
findings to senior policymakers. Among the tasks included in the contract were 
identification of specific policy, regulatory and institutional “bottlenecks” to energy 
efficiency and renewable energy market formation and analysis of how policy reforms 
could transform economically attractive investment projects into bankable projects. This 
activity was completed in April 2010, and the Regional Analysis of Policy Reforms report 
is available in electronic format. The Executive Summary of the Report has issued as a 
publication. Further publications based on the results of the Regional Analysis of Policy 
Reforms are anticipated. 
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17. EnEffect, Bulgaria (www.eneffect.bg) has a 36–month contract to undertake the 
development of a website and Internet communications network of energy efficiency 
managers in Eastern Europe. EnEffect has established a website for the project and local 
teams of energy efficiency managers in each of the 12 participating countries; provides 
software applications to identify, select, develop, finance and implement energy efficiency 
and renewable energy projects and analyse greenhouse gas emissions; and develops on-line 
training for local teams for Internet communications and software use, as well as provides a 
platform for on-line investment project development training courses. This activity will 
continue in 2011 and will be completed in 2012. 

18. Consultants will be identified to conduct training/business development courses in 
the participating countries based on the approved Business Development and Project 
Preparation Training Course Curriculum, which will be developed in consultation with NCs 
and NPIs. 

19. The role of the main project participants and responsibilities for the activities and 
outputs is shown in Table 1. 

 VI. Timetable 

20. The timetable for activities planned for the fourth year of operations is given in 
Table 2. 

 VII. Budget 

21. The participating countries “in-kind” contributions provide for project offices, 
training course classroom facilities, local interpretation for training and project advisers, 
office equipment, consumables, staff (both professional, including the full-time services of 
a National Coordinator and support personnel) and computer technology for Internet 
operations for the duration of the project.  

22. The ECE Secretariat will make an annual “in-kind” contribution of $500,000 of 
personnel, offices, communications, conference services, interpretation, documents 
translation, reproduction and distribution. 

23. The supporting institutions have made the disbursements for the first, second and 
partially for the third years of project operations. The remaining disbursements for the third 
year of project operations are expected by the end of 2010. The disbursements for the 
fourth year of project operations are expected in the first quarter of 2011. The estimated 
expenditures for objectives and activities of the project are shown in Table 3.  
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Table 1 
Workplan Tasks –Objectives, Activities, Outputs and Tasks for the Fourth Year of Project Operations 

Project Objectives, Activities and Outputs Partners for Project Implementation 

 
National 

Coordinators 

National 
Participating 
Institutions 

Project 
Management 

Unit 

Contractors  
and  

Consultants 

Objective One: Identify and develop investment projects     

1.1 Network of energy efficiency managers in participating countries     

(a) 2 Group of Experts meetings in 2010      

(b) 1 Website per country functional and maintained     

(c) 1 Project Website functional and maintained     

(d) On-line project development software operational and maintained     

(e) On-line training modules for local teams communications and software use 
operational 

    

1.2 Trained experts in project development, finance, business planning         

(a) Trainers to provide services for investment project development 

and financial engineering selected 

     

(b) Groups of participants in participating countries selected and receiving training      

(c) Targeted training/business development courses conducted     

(d) Remote assistance to training course participants provided via Internet     

(e) Training course materials linked to Internet dissemination     

1.3 Investment project pipeline     

(a) Set of investment project proposals meeting agreed criteria prepared      

(b) Technical and financial evaluation of proposed projects performed by Investment 
Fund Manager and/or Financing Coordination Unit 

    

(c) Written evaluation of project proposals for clearance, revision, reformulation or 
rejection prepared  

    

(d) Advice for supporting policy reforms prepared     
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Table 1 
Workplan Tasks –Objectives, Activities, Outputs and Tasks for the Fourth Year of Project Operations (continued) 

Project Objectives, Activities and Outputs Partners for Project Implementation 

 
National 

Coordinators 

National 
Participating 
Institutions 

Project 
Management Unit 

Contractors  
and  

Consultants 

Objective Two:  Strengthen energy efficiency policies     

2.1 Economic, Institutional and Regulatory Reforms     

(a) Publication of case studies developed by the National Participating Institutions 
(NPI) and by the regional policy analysis contractor 

    

(b) Identification of specific policy ‘bottlenecks’ to energy efficiency and renewable 
energy projects 

    

(c) 1 Workshop for international and local experts organized     

2.2 Energy Efficiency Seminars     

(a) 1 follow-up seminar on policy reforms organized 

 

        

2.3 Policy Advisory Services       

(a) Policy advisory services on energy policy reforms in participating countries 
provided 

     

(b) Analysis of economic and environmental impact of policy reforms continued     

(c) Consultative meetings of policy-makers, NPIs and Investment Fund Manager 
conducted 

    

(d) valuation of national experiences in adoption of recommended policy reforms 
conducted 
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Table 1 
Workplan Tasks –Objectives, Activities, Outputs and Tasks for the Fourth Year of Project Operations (continued) 

Project Objectives, Activities and Outputs Partners for Project Implementation 

 
National 

Coordinators 

National 
Participating 
Institutions 

Project 
Management Unit 

Contractors  
and  

Consultants 

Objective Three: Promote opportunities for commercial sector investors     

3.1 Energy Efficiency and Renewable Energy Investment Fund     

(a) 1 public-private Investment Fund launched and operating     

(b) Bankable projects presented to financial institutions, investment funds     

3.2 Investment Project Development Standards     

(a) Small working group on standards convened and continues working     

(b) Software and Internet prototype applications of standard templates prepared     

(c) Standards submitted for review and adoption through UNECE     

3.3 Investment Project      

(a) Adapt software package bundling small energy efficiency projects     

(b) Project pipeline inventory maintained and operational     

(c) Access to the project pipeline for the Investment Fund Manager and Financing 
Coordination Unit provided 
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Table 2 
Workplan Timetable – Objectives, Activities, Outputs and Schedule of the Fourth Year of Project Operations  

Project Objectives, Activities and Outputs Schedule of Project Operations : January – December 2011 

 1 2 3 4 5 6 7 8 9 10 11 12 

Objective One: Identify and develop investment projects             

1.1 Network of energy efficiency managers in participating countries             

(a) 2 Ad Hoc Group of Experts meetings in 2011              

(b) 1 Website per country functional and maintained             

(c) 1 Project Website functional and maintained             

(d) On-line project development software operational and maintained             

(e) On-line training modules for local teams communications and software   use 
operational 

            

1.2 Trained experts in project development, finance, business planning             

(a) Trainers to provide services for investment project development and financial 
engineering selected 

            

(b) Groups of participants in participating countries selected and receiving training             

(c) Targeted training/business development courses conducted             

(d) Remote assistance to training course participants provided via Internet             

(e) Training course materials linked to Internet dissemination             

1.3 Investment project pipeline             

(a) Set of investment project proposals meeting agreed criteria prepared              

(b) Technical and financial evaluation of proposed projects performed by Investment 
Fund Manager and/or Financing Coordination Unit 

            

(c) Written evaluation of project proposals for clearance, revision, reformulation or 
rejection prepared 

            

(d) Advice for supporting policy reforms prepared             
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Table 2 
Workplan Timetable – Objectives, Activities, Outputs and Schedule of the Fourth Year of Project Operations (continued) 

 

Project Objectives, Activities and Outputs Schedule of Project Operations : January – December 2011 

 1 2 3 4 5 6 7 8 9 10 11 12 

Objective Two:  Strengthen energy efficiency policies             

2.1 Economic, Institutional and Regulatory Reforms             

(a) Publication of case studies developed by the National Participating Institutions 
(NPI) and by the regional policy analysis contractor 

            

(b) Identification of specific policy ‘bottlenecks’ to energy efficiency and renewable 
energy projects 

            

(c) 1 Workshop for international and local experts organized             

2.2 Energy Efficiency Seminars             

(a) 1 follow-up Seminar on Policy Reforms organized 

 

            

2.3 Policy Advisory Services              

(a) Policy advisory services on energy policy reforms in participating countries 
provided 

            

(b) Analysis of economic and environmental impact of policy reforms continued             

(c) Consultative meetings of policy-makers, NPIs and Investment Fund Manager 
conducted 

            

(d) Evaluation of national experiences in adoption of recommended policy reforms 
conducted 
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Table 2 
Workplan Timetable – Objectives, Activities, Outputs and Schedule of the Fourth Year of Project Operations (continued) 

Project Objectives, Activities and Outputs Schedule of Project Operations : January – December 2011 

 1 2 3 4 5 6 7 8 9 10 11 12 

Objective Three: Promote opportunities for commercial sector investors             

3.1 Energy Efficiency and Renewable Energy Investment Fund             

(a) 1 Public-Private Investment Fund launched and operating             

(b) Bankable projects presented to financial institutions, investment funds             

3.2 Investment Project Development Standards             

(a) Small working group on standards convened and continues working             

(b) Software and Internet prototype applications of standard templates prepared             

(c) Standards submitted for review and adoption through UNECE             

3.3 Investment Project              

(a) Adapt software package bundling small energy efficiency projects             

(b) Project pipeline inventory maintained and operational             

(c) Access to the Project Pipeline for the Investment Fund Manager and Financing 
Coordination Unit provided 
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Table 3 
Work Plan Fourth Year Output Costs and Total Output Costs – 2011 (US dollars) 

Objective, Activity and Outputs Comments National 

Participating 

Institutions 

Project 

Management 

Unit 

Consultants 

and 

Contractors 

Total 

(US Dollars) 

 

Objective One:   Identify and develop investment projects 

1.1 A network of energy efficiency managers in participating countries 

(a) 2 Ad Hoc Group of Experts meetings in 2010  NC and/or NPI  travel costs  70,000 .. 10,000 80,000

(b) 1 website per country functional and maintained $ 5,000 per country (partially 
funded in 2010) 

35,000 .. .. 35,000

(c) 1 project website functional and maintained Website and Communications 
contractor: EnEffect 

.. .. 1 ..

(d) On-line project development software operational and 
maintained 

EnEffect .. .. 1 ..

(e) On-line training modules for local teams communications and 
software use operational 

EnEffect .. .. 1 ..

1.1 Sub-total Cost 105,000 .. 10,000 115,000

1.2 Trained experts in project development, finance, business planning 

(a) Trainers to provide services for Investment Project 
Development and Financial Engineering selected 

PMU in kind contribution .. .. .. ..

(b) Groups of participants in participating countries selected and 
receiving training 

NPI related expenditures 
covered by item 1.2 (c) below 

.. .. .. ..

(c) Targeted training/business development courses conducted Courses in a country or a group 
of countries; 

NPI in-kind contribution 
(partially funded in 2010) 

60,000 15,000 270,000 345,000

(d) Remote assistance to training course participants provided via 
Internet 

EnEffect .. .. 1 ..

(e) Training course materials linked to Internet dissemination EnEffect .. .. 1 ..

1.2 Sub-total Cost  60,000 15,000 270,000 345,000
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Table 3 
Work Plan Fourth Year Output Costs and Total Output Costs (continued) 

Objective, Activity and Outputs Comments National 

Participating 

Institutions 

Project 

Management 

Unit 

Consultants 

and 

Contractors 

Total 

(US Dollars) 

 

1.3 Investment project pipeline 

(a) Set of investment project proposals meeting agreed criteria 
prepared 

Indicative projects prepared in 4 
countries, 
US$ 20,000 per year per 
country 

80,000 .. .. 80,000

(b) Technical and financial evaluation of proposed projects 
performed by Investment Fund Manager and/or Financing 
Coordination Unit 

Fund Manager/Financing 
Coordination Unit 

.. .. .. ..

(c) Written evaluation of project proposals for clearance, 
revision, reformulation or rejection prepared 

Fund Manager/Financing 
Coordination Unit/Consultants 

.. .. 150,000 150,000

(d) Advice for supporting policy reforms prepared Fund Manager/Financing 
Coordination Unit/Consultants 
(covered by item 1.3 above) 

.. .. .. ..

1.3 Sub-total Cost 80,000 .. 150,000 230,000

Objective Two:  Strengthen energy efficiency and renewable energy policies 

2.1 Economic, Institutional and Regulatory Reforms 

(a) Publication of case studies developed by the National 
Participating Institutions (NPI) and by the regional policy 
analysis contractor 

Translation, printing .. .. 25,000 ..

(b) Identification of specific policy ‘bottlenecks’ to energy 
efficiency and renewable energy projects 

Fund Manager/Financing 
Coordination Unit/Consultants 
(covered by item 1.3 above) 

.. .. .. ..

(c) 1 Workshop for international and local experts organized In or outside Geneva 35,000 5,000 .. 40,000

2.1 Sub-total Cost  35,000 5,000 25,000 65,000
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Table 3 
Work Plan Fourth Year Output Costs and Total Output Costs (continued) 

Objective, Activity and Outputs Comments National 
Participating 
Institutions 

Project 
Management 

Unit 

Consultants 
and 

Contractors 

Total 
(US Dollars) 

 

2.2 Energy Efficiency Seminars 

(a) 1 follow-up Seminar on Policy Reforms organized 

 

In or outside Geneva 35,000 5,000 .. 40,000 

2.2 Sub-total Cost 35,000 5,000 .. 40,000 

2.3 Policy Advisory Services 

(a) Policy advisory services on energy policy reforms in 
participating countries provided 

Financing Coordination 
Unit/Consultants (covered by 
item 1.3 above) 

.. .. .. .. 

(b) Analysis of economic and environmental impact of policy 
reforms prepared 

NPI in-kind contribution .. .. .. .. 

(c) Consultative meetings of policy-makers, NPIs and Investment 
Fund Manager conducted 

 25,000 5,000 .. 30,000 

(d) Evaluation of national experiences in adoption of 
recommended policy reforms conducted 

NPI in-kind contribution .. ..             .. .. 

2.3 Sub-total Cost  25,000 5,000 .. 30,000 
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Table 3 
Work Plan Fourth Year Output Costs and Total Output Costs (continued) 

Objective, Activity and Outputs Comments National 
Participating 
Institutions 

Project 
Management 

Unit 

Consultants 
and 

Contractors 

Total 
(US Dollars) 

 

Objective Three: Promote opportunities for commercial banks and companies to invest 

 

3.1 Energy Efficiency and Renewable Energy Investment Fund 

(a) 1 Public-Private Investment Fund launched and operating Fund Manager/Financing 
Coordination Unit 

.. .. .. .. 

(b) Bankable projects presented to financial institutions, 
investment funds 

Fund Manager/Financing 
Coordination Unit 

.. .. .. .. 

3.1 Sub-total Cost  .. .. .. .. 

3.2 Investment Project Development Standards 

(a) Small working group on standards convened and continues 
working 

Working Group/Consultants .. .. 30,000 30,000 

(b) Software and Internet prototype applications of standard 
templates prepared 

Working Group/Fund 
Manager/Financing 
Coordination Unit/EnEffect 

.. ..  1 .. 

(c) Standards submitted for review and adoption through UNECE PMU .. .. .. .. 

3.2  Sub-total Cost  .. .. 30,000 30,000 

3.3 Investment Project Pipeline Inventory 

(a) Adapt software package bundling small energy efficiency 
projects 

Fund Manager/Financing 
Coordination Unit/EnEffect 

.. .. 1 .. 

(b) Project pipeline inventory maintained and operational EnEffect/NPIs .. .. 1 .. 

(c) Access to the Project Pipeline for the Investment Fund 
Manager and Financing Coordination Unit provided 

 .. .. 1 .. 

3.3 Sub-total Cost .. .. .. .. 

Total Output Costs1 340,000 30,000 485,000 855 ,000 
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Table 3 
Work Plan Fourth Year Output Costs and Total Output Costs (continued) 

Item of Expenditure Comments National 
Participating 
Institutions 

Project 
Management Unit 

Consultants & 
Contractors 

Total 
(US Dollars) 

 

Total Output Costs See table outputs and 
cost above 

340,000 30,000 485,000 855,000

Travel PMU not specified above Travel costs 50,000 per 
year 

.. 50,000 .. 50,000

General Operating Costs, Equipment PMU operating costs, IT 
equipment, external 
printing  

.. 20,000 .. 20,000

Monitoring, Evaluation UNFIP .. .. 25,000 25,000

Associate Programme Officer L-2 PMU, Geneva  .. 150,000 .. 150,000

Investment Fund Designer contract Conning Asset 
Management Limited; 
Budgeted in work plan of 
2010 

.. ..Total disbursed in 
2010 

.. 

Regional Analysis of Policy Reforms to Promote 
Energy Efficiency and Renewable Energy Investments 

Pöyry Energy Consulting 
AG; Budgeted in work 
plan of 2009 

.. ..Total disbursed in 
2009 

..

Development of a Website and Internet 
Communications Network of Energy Efficiency 
Managers in Eastern Europe 

Centre for Energy 
Efficiency EnEffect 

.. .. 100,000 100,000

Total Project Cost  340,000 250,00 610,000 1,200,000

 
1 Amount is part of the total contract: Specific amounts will be determined by the respective contractor(s) based on the overall budgets for the three contracts as follows: 

$1,250,000 for Investment Fund Designer (12 months, total amount disbursed on the budget of 2010); $988,300 for Regional Analysis of Policy Reforms to Promote Energy 
Efficiency and Renewable Energy Investments (12 months, total amount disbursed on the budget of 2009); $497,230 for Development of a Website and Internet Communications 
Network of Energy Efficiency Managers in Eastern Europe (36 months, 20 per cent of amount ($100,000) due on the budget of 2011). Amounts allocated to the contracts are 
included in the Table 3 separately under the total project costs. 

 
    


