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Council of Partners 2018

Fieldwork Update & Planning
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Timetable
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Three Phases:

• Evaluation (2017)

• Planning (2018)

• Initiation (2019)

Timetable
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• Fieldwork completed: monitoring and identification of any potential issues

during fieldwork. Gains expected in data quality and timely data release

Belarus 2017
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• Same questionnaire as 

Belarus, with a sample of over 

15,000. 

• Challenging environment and 

diverse fieldwork conditions. 

• Fielded in both Kazakh and 

Russian.

• Sample Management System 

Used

Kazakhstan 2018
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• Fieldwork starting in June

• Sample management 

system also provided

• Questionnaire in Russian 

and Latvian (Live Switching 

testing)

Latvia 2018
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• Translation of the Questionnaire 

into Spanish and a experimental 

sample of residents in Buenos 

Aires. 

• Fieldwork to be conducted in Late 

2018.

Argentina 2018
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• National teams provided with full specifications for tendering, fieldwork 

and a costing assessment

• Formalization of Council of Partners and relationship with Central 

Coordination Team (Service Agreements)

• Regional workshops (Shanghai, Zagreb, Puebla, Stockholm)

Planning 2018
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• Central Coordination Team provides final questionnaire for translation 

• National teams translate and back translate questionnaire and submit to 

CB for final approval

• Central Coordination Team to work with national teams to ensure 

sustainable funding through 3 waves of the GGP

• National Pre-testing begins in Late 2019

• Target for first data collection in early 2020

Initiation 2019
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• Future GGP data collection will be coordinated centrally

• Sample management will be coordinated in each GGP country

• Sampling and fieldwork procedures pre-harmonized

• The fieldwork procedures should be flexible & agreed with Central Hub

Fieldwork procedures



11

Pilot Study
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• In the GGP-EPI, part of the work focuses on testing the

implementation of a ‘Push-to-web’ design.

• The Pilot will test this model of data collection from both a

methodological and technical point of view.

• The Pilot will also contribute to the survey methodology

field where ‘Push-to-web’ strategies are not yet sufficiently

explored in cross-national settings.

Pilot study
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Pilot study

• Fieldwork is underway and will be

completed by the end of October

• Face to Face and Web Interviews

• Experiments:

• Incentives

• Contact Protocols

• Household Respondent Selection
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• Test the new GGS questionnaire

• Analyze the proportion of web take-up in the mixed-mode design

• Analyze how different response rates and sample selectivity would be in

the mixed-mode design

• Test how large measurement effects are for questions sensitive to

measurement effects

• Test how the transition from web -> face-to-face should be made within

the mixed-mode condition

• Extensive Paradata (including key strokes) to analyze the questionnaire

Pilot study
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FAQ’s
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• When is the fieldwork window?

The fieldwork window is from January 2020. Currently there is no cut off point has been agreed
but December 2022 is the likely date. This is much narrower than last round.

FAQ
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• What is the target sample?

It is still 10,000 18-79 year olds but countries which have an ageing survey such as SHARE are
permitted to reduce this to 5,000 18-49 year olds.

FAQ
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• How much does it cost?

The overall costs of fieldwork are highly variable and range from as little as €60,000 right up to
€1.2 million. To establish a provisional estimate for your country, please email emery@nidi.nl

FAQ
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• What are the sampling requirements?

The only condition is that it is a random probability sample. However, where possible we would
like to help you work with the National Statistical Office to ensure access to the best possible
frame.

FAQ
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• The operational model for GGP 2020:

• Centralization of Data processing and oversite;

• Raise the technical sophistication of data collection;

• Increase methodological standardization and increase transparency

• Save resources

• Reduce the time between data collection and publication

• Early indications: lower costs, better data, quicker processing

• Full details and Guide will be available by the end of the year
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