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The Chair of the Side Impact Dummies group provided GRSP with the following report on the 
8th meeting of the group, held in London, UK on March 21, 2012. 
 
 
At the 8th meeting, Humanetics gave a presentation on the status of pending material and design 
changes to both dummies.  Some of these changes are required because recent or pending 
environmental regulations, particularly in Europe, have made materials previous used 
unavailable.  Other changes are design changes requested by users based on issues that have 
arisen during testing.  The pelvis in particular will be undergoing a number of changes, including 
changes to the bone and flesh materials and design changes due to issues of rib interference.  
Humanetics believes they have suitable replacement materials, but is awaiting finalization of 
design changes in many respects.  Overall, the pending changes could result in delays for many 
months.  It was noted however that EuroNCAP would like Humanetics to “freeze” the design of 
the 50th by June so they can proceed with their plans to begin using that dummy. 
 
Despite the number of pending changes, the group is confident that biofidelity and R&R won’t 
be affected and that this testing will not need to be repeated.  Concerns remain regarding the 
possibility of improperly using the shoulder as a load path, and the possible need for evaluation 
of the shoulder. 
 
Major remaining issues to the readiness of the 50th dummy are: 
 

 The drawing package and user’s manual are not complete.  Humanetics indicated these 
can be completed approximately 2 months after the dummy is “frozen,” but availability 
of these will require negotiation with both Humanetics and ISO. 

 Additional work is needed on the pelvis certification procedure.  The group also 
discussed whether there was a need for a certification procedure for single ribs. 

 The seating procedure is not determined.  ISO expects to finish the work in April. 
 Further discussion on advanced instrumentation for multi-axis thorax deflection.  1-D 

deflection measures appear to underestimate the actual thorax deflection. 
 Recommendations for IARVs.  The ISO working group gave a presentation on their 

current recommendations, but the final decision will not be made until the end of 2012 
 
The 5th TEG and the 50th Working Group both plan additional meetings in April and May.  The 
June IWG meeting has been cancelled, but the chairs of these two groups have been asked to 
provide a status update to the Pole Side Impact IWG at its June meeting. 
 


