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1.1 Gather existing regulations at international, 
regional, or national level. This should include 
any issued derogations, and could also include 
information on FRP cargo tanks/road tank 
vehicles if relevant.  This should additionally 
include any related available data (e.g. 
compatibility testing, structural analysis, incident 
data).

Team members to gather and submit 
data.  
Terms of reference (e ). 

One month

X

1.2  Collect and distribute data to team 
members.

WG lead to distribute. One week after 
submission. X

1.3  Unless an indication from the WG is given to 
use a different set of regulations as the baseline 
regulations, utilize proposal in 
ST/SG/AC.10/C.3/2017/40 as the baseline to 
evaluate appropriate provisions for FRP portable 
tanks.

WG lead to refine 2017/40 to ensure 
appropriate headings are assigned to 
sections.

One week.

X

1.4  Discuss application & general provisions and 
definitions (6.9.1 &  6.9.2.1)

Terms of reference (d). Two months 
X X

1.5  Discuss general design and construction 
provisions (6.9.2.2)

This will require several rounds of 
questions and comments from the group, 
and may be further broken down into 
smaller topics.  Terms of reference (b) 
and ( c).

Four months 

X X X X

1.6 Prepare informal paper for TDG Sub-
Committee to update on progress, and prepare 
for informal working group meeting during TDG 
53rd session.

Chair to prepare and distribute to group 
for comments.

One Month

X

1.7  Discuss design criteria, minimum wall 
thickness, equipment components (6.9.2.3-
6.9.2.5)

This will require several rounds of 
questions and comments from the group, 
and may be further broken down into 
smaller topics.

Four months 

X X X X

1.8  Discuss design approval and marking (6.9.2.6 
& 6.9.2.8)

Two months X X

1.9  Discuss material testing (6.9.2.7) Need to procure copies of the ISO 
standards referenced.

Two months 
X X

1.10  Discuss periodic inspection needs, including 
after repair and unacceptable damage criteria.

Terms of reference (f). Two months 
X X

1.11 Evaluation of a performance equivalence 
with commonly used metal
tanks (stress and fatigue resistance, chemical 
compatibility, aging, fire resistance, and impact 
resistance)

This will be ongoing work throughout the 
process.  At each stage it will be 
necessary to determine an appropriate 
level of safety is maintained. Terms of 
reference (a).

Ongoing

X X X X X X X X X X X X X X X X X X X X X X X

1.12 Consolidate draft amendments, distribute 
to WG for comments, prepare submission to TDG 
SC.

Allowing extra time to account for any 
issues that may only be identified at the 
end of the process.

If/when work is 
mature enough 
to submit 
proposal

Year 2
Task ID/Project Title Actions/Activities

Objective 1:  
Conduct work in accordance with the terms of 
reference (see ST/SG/AC.10/C.3/104 paragraph 
80) to develop requirements for the 
construction, approval, inspection, and use of 
fibre
reinforced plastics (FRP) portable tanks

Resources/Notes
Year 1

Duration/
Target for 
Completion
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