PROJECTS FINANCED FROM EBRD LOAN
The map shows the railway line along Montenegro. In red colour, the overhauled section of the railway line north from Kos to the border with Serbia, Vrbnica and the overhauled section of the railway in the south of Virpazar - Sutomore, the Sozina tunnel, is shown.

More informations are given in the following slides:
Rehabilitation of 3 landslides: Crmnica/Bujaci; Brca; Ratac/Mrčele

- **Contractor:** CRNAGORA PUT, Podgorica
- **Contract amount:** 2,621,487,06 €
- **Date of contract signature:** February 2008
- **Expected completion date:** September 2008
- **Status:** Completed
Rehabilitation of 2 Tunnels:
1. Tunnel no. 175;
2. Tunnel no. 185

➢ Contractor: ALPINA Bau GmbH-Austria
➢ Contract amount: 1.093.988,15 €
➢ Date of contract signature: October 2008
➢ Expected completion date: October 2009
➢ Status: Completed
Rehabilitation of 2 Tunnels:
1. Tunnel no. 171;
2. Tunnel no. 173

➢ Contractor: PORR Bau GmbH - Austrija
➢ Contract amount: 1,835,011,13 €
➢ Date of contract signature: November 2008
➢ Expected completion date: February 2010
➢ Status: Completed
Rehabilitation of 2 slopes:
1. Lutovski potok
2. Bratonožići

➢ Contractor: JV HIDROTEHNIKA i GEOSONDA, Podgorica
➢ Contract amount: 1,779,707,37 €
➢ Date of contract signature: May 2009
➢ Expected completion date: January 2010
➢ Status: Completed
Rehabilitation of Tunnel no. 182 - Ostrovica

➢ Contractor: PORR Bau GmbH-Austrija
➢ Contract amount: 4.080.387,28 €
➢ Date of contract signature: January 2010
➢ Expected completion date: July 2011
➢ Status: Completed
Rehabilitation of railway line on section Kolašin - Kos

➢ Contractor: China Civil Engineering Construction Corporation
➢ Contract amount: 5,898,315,30 €
➢ Date of contract signature: October 2015
➢ Expected completion date: December 2017
➢ Status: Completed
Contractor: GP Planum, Serbia
Contract amount: 3.428.179,80 €
Date of contract signature: November 2015
Expected completion date: December 2017
Status: Completed

Rehabilitation of 3 Tunnels: No. 187; No. 190; No. 193
Rehabilitation of Culverts and Bridges

➢ Contractor: IGP Fidija, Podgorica
➢ Contract amount: 542,795,88 €
➢ Date of contract signature: June 2017
➢ Expected completion date: December 2018
➢ Status: Completed
Rehabilitation of Tunnel No. 206

- Contractor: GP Planum, Serbia
- Contract amount: 998.876,69 €
- Date of contract signature: September 2018
- Expected completion date: September 2019
- Status: In progress
PROJECTS FINANCED FROM EIB LOAN
Rehabilitation of railway line on section Bijelo Polje – Kruševo – Mijatovo Kolo

➢ **Contractor:** Swietelsky Baugesellschaft mbH-Austrija
➢ **Contract amount:** 6,949,214,88 €
➢ **Date of contract signature:** 15 March 2010
➢ **Expected completion date:** 01 February 2011
➢ **Status:** Completed
Contractor: STEP DD, Sarajevo, Bosnia and Herzegovina

Contract amount: 280,562,25 €

Date of contract signature: 07 June 2012

Expected completion date: 24 September 2012

Status: Completed

Electrification of VI and VII track in railway station Bijelo Polje
Contractor: iC Consulenten, Austrija
Contract amount: 1,272,100,00 €
Date of contract signature: 26 December 2013
Expected completion date: 26 December 2014
Status: Completed
Development of the Main Design for rehabilitation of bridge Trebaljevo

➢ Contractor: Trafic Insitute CIP d.o.o., Serbia
➢ Contract amount: \textbf{140.400,00 €}
➢ Date of contract signature: October 2012
➢ Expected completion date: October 2013
➢ Status: \textbf{Completed}
Rehabilitation of bridge Trebaljevo

- **Contractor:** STRABAG AG, Austija
- **Contract amount:** 3,021,320,60 €
- **Date of contract signature:** February 2015
- **Expected completion date:** August 2016
- **Status:** Completed
Urgent measures on rehabilitation of 4 steel bridges: Ljuboviđa; Skrbuša; Tanki Rt; bridge No. 6

- Contractor: IGP Fidija, Podgorica
- Contract amount: 968,435,19 €
- Date of contract signature: July 2015
- Expected completion date: June 2017
- Status: Completed
Rehabilitation of steel bridge Morača

➢ Contractor: IGP Fidija, Podgorica
➢ Contract amount: 886,713,47 €
➢ Date of contract signature: November 2015
➢ Expected completion date: July 2017
➢ Status: Completed
PROJECTS FINANCED FROM IPA
Developement of Main Design for rehabilitation of railway line on section Kolašin - Podgorica - Bar

➢ **Contractor:** Italferr, Italy; Institut IIPP, Budva; Institut za građevinarstvo, Podgorica
➢ **Contract amount:** 999,000,00 Euro
➢ **Date of contract signature:** January 2009
➢ **Expected completion date:** June 2011
➢ **Status:** Completed
Rehabilitation of railway line on section Trebaljevo - Kolašin

➢ Contractor: CLF, Italy
➢ Contract amount: 5.000.000,00 €
➢ Date of contract signature: February 2011
➢ Expected completion date: December 2011
➢ Status: Completed
Rehabilitation of railway line on section Mijatovo Kolo - Mojkovac

Contractor: CLF, Italy & ZGOP, Novi Sad
Contract amount: 3.984.791,78 €
Date of contract signature: January 2012
Expected completion date: February 2013
Status: Completed
Rehabilitation of station tracks in station Trebešica

➢ IPA 10

➢ Contractor: ŽGP Ljubljana
➢ Contract amount: 1,280,820,00 €
➢ Date of contract signature: 2013
➢ Expected completion date: 2013
➢ Status: Completed
Preparation of Feasibility study and technical documentation for construction of new EVP

➢ Contractor: OVE ARUP & PARTNERS INTERNATIONAL LTD
➢ Contract amount for Feasibility study: 138.180,00 €
➢ Contract amount for Technical documentation: 149.410,00 €
➢ Status: Completed
Preparation of Feasibility study and technical documentation for rehabilitation of 12 slopes

- **Contractor:** SAFAGE, Serbia
- **Contract amount for Feasibility study:** 239,790,00 €
- **Contract amount for Technical documentation:** 130,916,00 €
- **Status:** Completed
Design and Construction of new EVP Trebešica

➢ IPA III

➢ Contractor: SIEMENS, Serbia
➢ Contract amount: 3.408.894,93 €
➢ Date of contract signature: December 2015
➢ Expected completion date: November 2018
➢ Status: Completed
Rehabilitation of railway line on section Virpazar – Sutomore (Tunnel Sozina)

Contractor: STRABAG AG, Austija
Contract amount: 4,083,891.36 €
Date of contract signature: December 2016
Expected completion date: December 2017
Status: Completed
PROJECTS FINANCED FROM LOAN  20+20
EIB + WBIF
Rehabilitation of 6 large slopes of the railway line "Vrbnica-Bar" in Montenegro

➢ Contractor: Euro-Asfalt d.o.o., Rajlovac bb, 71 000 Sarajevo, Bosna i Hercegovina
➢ FIDIC Engineer: IRD Engineering, Italy
➢ Contract amount: 4.287.200,62 Euro
➢ Date of contract signature: September 2017
➢ Expected completion date: June 2019
➢ Status: In progress
Replacement of signalling/interlocking devices in station Podgorica

➢ Contractor: AŽD Praha, Czech Republic
➢ FIDIC Engineer: ERGOSE – SYSTEMA, Greece
➢ Contract amount: 6.149.874,76 €
➢ Date of contract signature: August 2017
➢ Completion date: October 2018
➢ Status: Completed
Rehabilitation of 5 prestressed Concrete Bridges

- **Contractor:** GP Planum, Serbia
- **Contract amount:** 5.079.892,57 €
- **Date of contract signature:** October 2018
- **Completion date:** October 2019
- **Status:** In progress
• Reconstruction superstructure on the section Vrbnica- Bijelo Polje railway line including 3 station tracks

• **Source of finance:** State Budget (6.9 mil.)

• **Status:** Completed
PROJECTS FINANCED FROM Česká exportní bank and EBRD
Reconstruction and electrification of Nikšić - Podgorica railway line

- **Source of finance:** ČEB 51 mil. + EBRD 13 mil.
- **Status:** Completed
- **Railway has been put into operation in 2012**
So far, **140 million** were invested in the railway line of Montenegro, of which: **64 million** for Podgorica – Nikšić railway line and **76 million** for Vrbnica – Bar railway line.