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UNITED NATIONS 
ECONOMIC COMMISSION FOR EUROPE 

 
 

TEM PROJECT STRATEGY / ACTION PLAN  
 TABLE 1 

 
Priority : A Action:    A1 Title:         Review of TEM priorities 
Total time required for execution1  24 months 
Parties involved  UN/ECE, TEM , Member Countries 

Task 
No 

Tasks Description Starting 
month 

Duration 
in months

1st Review bottlenecks, missing links and other priority 
transport infrastructure needs on main TEM road corridors 
in participating countries 

 
1 

 
12 

2nd Elaborate new TEM Strategic Plan aiming at covering the 
identified priority needs 

1 12 

3rd Investigate alternative links within the TEM region 
incorporating intermodal approach 

10 12 

4th Assist in the harmonisation of legislative/administrative 
status on TEM network operation and the removal of 
obstacles by promoting  compatible new technologies 

1 24 

5th Selection of actions and support their implementation with 
involvement of TEM in finding financial means 

1 24 

6th  Achievement of joint declaration for facilitation of border 
crossing in the countries concerned 

10 3 

Expected results 
¾ Inventory of bottlenecks, missing links and needs on road transport system on TEM 

network 
¾ The establishment and presentation of clear and realistic plan for meeting priority 

infrastructure needs on road transport system of TEM network  
¾ Improvement of road and combined transport systems in the TEM region 
¾ Increase the use of combined transport 
¾ Improvement of border crossing operations within TEM region 
 
Milestones and Criteria:               Elaboration of new TEM Strategic Plan 

                                                           
1 The application of the action plan is a complex and long-term procedure. The present plan represents only a 
first part for a period of two years and should be incorporated to the Projects’ Work Plan 
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UNITED NATIONS 
ECONOMIC COMMISSION FOR EUROPE 

 
TEM PROJECT STRATEGY / ACTION PLAN  

TABLE 2 
Priority :  A Action: A2 Title: TEM Integration into Pan European 

Transport 
Total time required for execution                             24 months 
Parties involved: 
UN/ECE, TEM,  EC (DG TREN, REGIO, ENLARGEMENT), PETC & PETRA IFIs, 
NGOs (Europlatforms, UNICE, Eurochambres, IRU) Universities and Research 
Institutions 
Task No Tasks Description Starting 

month  
Duration 

in months 
1st Establishment of regular dialogue and institutional co-

operation with EC DG TREN, REGIO,  ENLARGEMENT 
ASAP 24 

2nd Incorporation of selected TEM activities into EU-ISPA 
overriding interest  

ASAP 24 

3rd Strengthening TEM as monitoring & management 
instrument of Pan-European Corridors Development  

ASAP 24 

4th Promotion of active participation of all TEM  members at 
national level. 

5 20 

5th Contribution of TEM to the development of the Freight 
Villages concept in CE & SE Europe 

5 20 

6th Establishment of regular dialogue and co-operation with 
non-Governmental  Organisations (Europlatforms, UNICE, 
Eurochambres, IRU) Universities and Research Institutions 

5 20 

7th Involvement of TEM in the EU Research and Development 
Programs Framework 

3 22 

Expected results 
¾ Improvement to the Pan-European Transport Cooperation in CE & SE Europe and 

monitoring PETC and PETRA development 
¾ Improvement of road and combined transport networks in CE &SE Europe with 

emphasis on interchanges between modes  
¾ Increase the application of PPP in the CE & SE  
¾ Contribution to the European Transport Research & Development efforts 
¾ Active participation of all TEM members 

Milestones and Criteria: 
MoU with EC DG TREN, and PETC and PETRA for joint actions.  
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UNITED NATIONS 
ECONOMIC COMMISSION FOR EUROPE 

TEM PROJECT STRATEGY / ACTION PLAN  
 TABLE 3 

Priority :  B Action: B1 Title: Cooperation of TEM with other countries 
and fora  

Total time required for execution                             12 months 
Parties involved: UN/ECE, TEM, TER, CEI, TINA Successors, BSEC, OECD, ECMT 
NGOs (CLECAT, FEPI, EIA, ECSA) 

Task 
No 

Tasks Description Starting 
month  

Duration 
in months 

1st Develop close co-operation with other related initiatives and 
projects CEI, TINA Successors, BSEC, OECD, ECMT  etc. 

13 12 

2nd Develop co-operation with other European NGOs 
(CLECAT, FEPI, EIA, ESPO, ECSA) 

13 12 

3rd Connection of TEM plans with other components of the 
network ( Rail, Sea Ports – Inland Ports – Air Ports – SSS 
Connections – Inland Navigation) 

13 12 

4th Connection and extension  at the possible level TEM 
network with neighbouring regions ( Baltic, Mediterranean, 
Black Sea, Caspian Sea, N Africa, Euro-Asian, Trans-
African) 

13 12 

5th Further strengthening of TEM interest in the  application of 
new technology & techniques (ITS, Telematics, informatics 
etc.) 

13 12 

6th Preparation of new map for TEM network,  extensions, 
alignments and dynamism towards neighbouring regions, 
incorporating Intermodality and multimodal transfer points 

4 6 

7th  Organisation of a high level meeting under UN/ECE for 
promotion of the co-operation with all parties concerned for 
the attainment of TEM objectives 

19 6 

Expected results 
¾ Speedier attainment of TEM objectives 
¾ Creation of the most advanced European transport cooperation and Synergy  
¾ Placement of TEM in the leadership of transport development in the region 

Milestones and Criteria: Organisation of a the High level meeting under UN/ECE 
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UNITED NATIONS 

ECONOMIC COMMISSION FOR EUROPE 
 

TEM PROJECT STRATEGY / ACTION PLAN   
TABLE 4 

 

Priority :  B Action: B2 Title:          TEM Visibility  
Total time required for execution                             12 months 
Parties involved: UN/ECE, TEM, Transport Press  

Task 
No 

Tasks Description Starting 
month  

Duration 
in months 

1st Elaboration of  a European Transport Press List & 
Dispatch regularly Press Releases on projects actions 
 

1 24 

2nd Creation of TEM Project Website within the UN/ECE 
Website and constantly update it 
 

1 24 

3rd Update TEM Brochure 
 

4 3 

4th Feed back members with TEM news 
  

4 21 

5th Continuation and further strengthening of co-operation 
with UN/ECE ITC and its Subsidiary Bodies  

1 24 

6th Presence in European Transport fora 
 

4 21 

7th 

 
Organization / Participation in regional and national events 
for presentation of the project 
 

10 15 

8th  Strengthen TEM PCO by securing more financial and human 
resources 

6 19 

Expected results 
 
¾ Improvement of acceptance and recognition of TEM work 
¾ Increase of high level support from country members and international community 
¾ Strengthen TEM monitoring system efficiency     
 
Milestones and Criteria:  
Creation of Website, Publication of new Brochure, regular dispatch of Press Releases 
and TEM news letters 
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UNITED NATIONS 

ECONOMIC COMMISSION FOR EUROPE 
 

TEM PROJECT STRATEGY / ACTION PLAN   
TABLE 5 

Priority : C Action: C1 Title:       Assessment, Review and Further Planing 
Total time required for execution  - 
Parties involved: UN/ECE, TEM    

Tasks Description Starting 
month  

Duration 
in months 

Assessment of results and current plans, review and elaborate future 
actions 

22 3 

 
 

TEM Project Tasks for Consideration  
Table 6 

 
1. Efforts for active participation in Stability Pact in the SE 

Europe 
2. Institutional participation/membership of related  European 

Organizations (EC, ECMT, IFIs, NGOs) as associated 
members or as observers in TEM  

3. Creation of national TEM Steering Committees under 
national project offices, for co-ordination of efforts at 
national level with parties concerned 

4. Assurance of continuity of TEM main links irrespective to 
membership  

5. Regular evaluations of the project at the end of every Phase 
and try to specify criteria for assessment of the degree of 
Success or failure 

6. Concentration of TEM efforts on achievement of their 
specific and general objectives  

7. Try for a joint Transport Ministers Council from member 
countries for political support of TEM TER Projects 
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UNITED NATIONS 
ECONOMIC COMMISSION FOR EUROPE 

 
TEM PROJECT STRATEGY / ACTION PLAN 

ABRIVIATIONS/EXPLANATIONS 
TABLE 7 

 
 
ISPA Instrument for Structural Policies for Pre-Accession 
PETC  Pan European Transport Corridors 
PETRA Pan European Transport Areas 
Freight Village Synonym to Transport/Logistic Centre  
Europlatforms European Network of Transport/Logistic Centres  
UNICE Union des Confederations de l’ industrie et des employeurs D’ 

Europe 
IRU International Road Transport Union 
Eurochambres Association of European Chambers of Commerce and Industry 
PPP  Private Public Partnership 
CEI Central European Initiative 
TINA Transport Infrastructure Needs Assessment 
BSEC Black Sea Economic Cooperation 
NGOs Non Governmental Organisations 
CLECAT European Liaison Committee of Freight Forwarders 
FEPI Federation of European Inland Ports 
EIA European Intermodal Association 
ESPO European Sea Ports Organisation 
ECSA European Community Shipowners Association 
SSS Short Sea Shipping 
ITS Intelligent Transport Systems 
ITC Inland Transport Committee 
ECMT European Conference of Ministers of Transport 
IFIs International Financial Institutions 
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UNITED NATIONS   
ECONOMIC COMMISSION FOR EUROPE 

TEM PROJECT STRATEGY / ACTION PLAN – MASTER TIME TABLE 
TABLE 8 

Year 2001 Year 2002 Year 2003 
Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun 

Tasks 
Actions 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 
A1 

1 – 2 
3 

4 - 5 
6 

 
 

                       

A2 
1-3 
4 - 6 

7 
 

                        

B1 
1 - 5 

6 
7 

                        

B2 
1,2 
3 
4 
5 
6 
7 
8 
 

                        

C1                         
 


