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CONCLUSIONS OF THE ECMT ROUND TABLE 128 :  
IMPROVING NATIONAL SYSTEMS OF TRANSPORT INFRASTRUCTURE PLANNING 

Paris,  26 – 27 February 2004 

The Round Table discussed major changes in national systems of transport infrastructure 
planning and the lessons to be learned for a further improvement of the planning processes.  
Background papers were provided by rapporteurs from France, Germany, Italy, the Netherlands, 
Spain and the United Kingdom.  The basic themes of the Round Table were the rationale of 
infrastructure planning and the related reform needs, the decentralization of planning institutions, 
reforms of planning and evaluation methods as well as reforms of infrastructure financing and 
pricing. 

Functions of Planning and its Reform 

While it is generally agreed that the transport infrastructure planning process is a 
precondition for the rational use of the resources allocated by transport policy, there are at times 
remarkable differences between planning outcomes and implementation results.  To increase the 
effectiveness of the planning process there is still a need to broaden the set of statistical data the 
planning is based on.  The planning process sometimes suffers from being isolated from other 
relevant policy areas, and being too limited in scope.  The latter problem is often a result of the 
fragmentation of the overall process into planning exercises for individual modes.  More public 
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consultation and stakeholder involvement helps to avoid planning processes being understood as 
merely technical exercises with ensuing acceptability problems. 

Decentralisation 

 In many member countries transport policy is being decentralized.  The decentralization 
helps to overcome problems of acceptance of infrastructure policies.  It has, however, the 
downside of a growing disregard for the interjurisdictional spillovers which follow from most 
transport infrastructure projects.  If decentralization is not accompanied by a transfer of fiscal 
responsibility, it may weaken the impact of planning on the implementation of transport 
infrastructure projects. 

Planning and Evaluation Methods 

 The Round Table agreed that the core of the planning methods should be cost benefit 
analysis.  What makes the cost benefit analysis of infrastructure investment projects demanding 
and costly is the fact that they are fraught with problems in evaluating non-monetary effects.  The 
relative importance of qualitative evaluations for the planning outcomes should be made explicit 
and should be verifiable by political decision-makers and the public.  The same is recommended 
for the weighting of distributional effects.  For large projects the planning methods should allow 
for the inclusion of the secondary effects of trade and spatial reorganization. 

Finance and Pricing 

 Efficiency requires that the transport infrastructure services should be priced according to 
marginal cost.  As in many cases marginal cost pricing does not cover full costs, it should be 
implemented by two- or multi-part tariffs.  As private providers of transport infrastructure 
services will often enjoy considerable discretion in setting prices and quality standards, the 
privatization has to be accompanied by suitable regulatory measures. 

Transport infrastructure planning and construction practices vary considerably from one 
country to another, both in Europe and worldwide, due to the influence of differing historical, 
geographical, sociological, demographic and economic factors. Institutional arrangements are 
undergoing considerable change, with many governments re-defining the roles of the public and 
private sectors in deciding on the allocation of resources to improve the efficiency of the 
transport sector.  Trends vary widely between different transport modes, between different levels 
of government and according to the relative importance of transport infrastructure projects.  
Consequently, there are limits to the potential for drawing up standard planning procedures.  
Within these limits, however, lessons can be drawn from the experience of infrastructure 
planning systems in a sample of ECMT member countries.  These lessons concern the general 
function of the planning system, institutional reform, planning methods and models of financing 
infrastructure, and can be applied not only at national but at international level. 

1. FUNCTION OF PLANNING AND ITS REFORM 

National systems of transport infrastructure planning have been introduced in order to 
rationalize the allocation of resources to transport infrastructure investment and achieve the 
objectives of transport policy. Data collection and sound forecasting are fundamental to this task. 
To avoid simplistic predict-and-build conclusions the forecasts have to be based on policy 
projections to identify sustainable solutions which can satisfy mobility needs whilst taking into 
account environmental, demand management, regional development and distributional objectives.  
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The importance of collecting appropriate data for the assessment of transport infrastructure 
needs, of preparing robust forecasts of future developments in the transport sector, and of 
developing adequate technical solutions as a basis for sound financing decisions have been 
reiterated many times including in the conclusions and Resolution of the ECMT Council of 
Ministers in 2001, as well as in the Declaration on transport infrastructure planning in a wider 
Europe, of 2004. 

Current reforms focus on the following objectives: 

• National transport infrastructure planning processes should try to limit the risk of 
long-run transport investment decisions being subjugated to short-run considerations 
of public finance.  National experiences suggest that in cases where comprehensive 
transport infrastructure planning systems have been established, annual investment 
levels tend to be less volatile and higher. 

• National transport infrastructure plans have a greater political impact the more they 
are integrated with long-term plans for other policy areas. This holds in particular for 
land-use planning and territorial development as well as for strategic environmental 
plans. 

• The political weight of national transport infrastructure investment plans is strongly 
increased if the plans are multi-modal and, where modal shift is an objective, 
incorporate an analysis of the costs and benefits involved.  Such an analysis must 
include the relative advantages and disadvantages of the different modes with respect 
to achieving environmental objectives, including forecasts of technological 
developments.  Concretely, this requires a careful examination of assumptions about 
the evolution of the relative economic and environmental performance of the different 
modes.  In some countries where national plans were traditionally developed for 
individual modes, these have been substituted by multi-modal plans, as, for example, 
in France. 

• To be effective, national transport infrastructure investment planning should not be 
understood as a technical or technocratic process.  The acceptability of the planning results 
and subsequent implementation depend on a transparent public debate on the costs and 
benefits of the transport infrastructure policy, including the environmental and 
distributional side-effects.  Formal procedures of public consultation have recently been 
introduced in many member countries.  The accommodation of demands in such a process 
must aim at balancing benefits granted to special groups with the costs to be borne by those 
groups.  Formal processes of consultation with stakeholders have, for example, been 
introduced in the United Kingdom, Germany and the Netherlands. 

• The ex-post evaluation of past planning and implementation cycles can allow for an 
evolutionary improvement of national transport infrastructure planning systems.  A 
regular ex-post evaluation has been introduced into the French planning process in 
some countries (France, UK) and is increasingly used by the International Financial 
Institutions (IFIs) also. 

• Finally, the planning systems themselves have to pass the test of effectiveness.  Given 
the potentially high costs of the planning processes, they have to be scaled to their 
function.  The updating of long-term plans should, for example, employ fewer 
resources than the development of a long-term strategic plan. 
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2.  INSTITUTIONAL ASPECTS 

In addition to opening the planning process to political debate, involving stakeholders and 
the public at large, institutional changes in member and associate countries mainly concern the 
participation of the different layers of government in national planning, at federal or community 
level for example. 

Where such institutional changes have taken place it aims at greater decentralisation of 
transport planning and policymaking.  Decentralisation can include transfers of planning 
competencies, the right to decide on transport infrastructure spending with or without the right to 
raise local taxes.  The reform processes that have taken place differ widely in these respects:  in 
some cases decentralisation has involved a top-down approach, where broad national plans are 
complemented by more detailed plans at the local level.  At the other end of the spectrum, low-
level jurisdictions receive the right to propose projects, which are aggregated to infrastructure 
investment plans at the higher jurisdictional level.  There are two critical issues here: 

• First, decentralisation is inevitably associated with a basic trade-off:  The transfer of 
planning and policy competencies to lower-level jurisdictions offers the advantage of 
exploiting detailed local knowledge.  Moreover, in many cases, the more direct 
stakeholder involvement eases the political process.  On the other hand, most 
transport infrastructure investment projects also imply costs and benefits for the 
populations of other jurisdictions whose interests tend to be under-represented in 
local planning processes.  Moreover, for projects of more than local importance, a 
strong involvement by local interests can slow down the planning process 
substantially due to frequent “not in my backyard” conflicts. 

• Second, decentralisation requires a fiscal structure which supports the achievement of 
overall planning objectives: the decentralisation of transport infrastructure planning to 
lower-level jurisdictions, including a material influence on decision-making, without 
an adequate sharing of the burden of finance often leads to an overestimation of 
infrastructure needs.  In some cases lower levels of government have had a strong 
influence on project proposals, which, when accepted, were financed by the central 
government.  Some of these investment decisions have been distorted by political 
conflict between jurisdictions and a bargaining process to find a compromise between 
local demands and central resources.  In some cases, the bargaining process lost its 
focus on overall transport infrastructure policy objectives. 

In conclusion, while decentralisation may lead to a greater political accountability at the 
local level, the strong interjurisdictional spillovers that are associated with most local transport 
infrastructure projects require mechanisms to ensure the co-operation of lower-level jurisdictions.  
Such mechanisms require a fair assignment of fiscal entitlements and obligations. Co-ordination 
mechanisms are required for all levels of a hierarchy of jurisdictions, from the community to the 
international level.  A consistent framework at upper level is required. 

3.  PLANNING AND EVALUATION METHODS 

In principle, national systems of transport infrastructure planning have to be built on the 
same basic rationale as any other investment decision.  The allocation of funds, labour and 
physical resources to (capital) goods like infrastructure, which reduces present consumption, 
should at least lead to benefits in the future which compensate for the present loss.  However, 



TRANS/2005/7/Add.2 
page 5 
 

several factors complicate investment analyses as part of national transport infrastructure 
planning.  First, not all costs and benefits of transport infrastructure investment projects can 
easily be expressed in monetary terms. Second, costs and benefits might accrue to different 
parties with drastically different income opportunities and an equal weighting of the interests of 
these groups is perceived to be unfair.  Third, transport infrastructure investment projects or 
policies lead to structural changes in regional and national economies. 

There is broad agreement that the basic evaluation method for setting up national 
investment plans or deciding on investment projects should be a cost-benefit analysis. 

• Cost-benefit analysis proceeds from the basic value judgement that the economic 
consequences of infrastructure policies for the individuals affected should be 
summed, discounted and compared to net present values of alternative projects or 
policies.  The methodology postulates that all effects, even if they are non-monetary, 
should be expressed in monetary terms.  Transport infrastructure investment projects 
abound with such non-monetary effects, like increases in air pollution, changes in 
accident and injury rates, time savings, etc.  Due to technical difficulties of translating 
these into monetary values, ethical considerations (evaluating life, for example) or the 
prohibitive costs of doing so, the demanding principles of CBA have been weakened 
in applied work. In these cases, multi-criteria-analyses have been adopted, 
complementing the CBA by qualitative evaluations of non-monetary effects. 

• A second complication of CBA relative to a standard investment analysis is based on 
the fact that distributional objectives (in particular in the geographical dimension) are 
at least as important politically as the objective of economic efficiency.  The postulate 
that political decision makers should quantify distributional objectives by group-
specific weights to be part of the CBA has often proved impractical.  In these cases, 
the contribution of transport infrastructure investment to the achievement of 
distributional objectives is included in a non-quantitative way.  There is, for example, 
the formal requirement to include special chapters in French and German 
infrastructure planning documents on effects on disadvantaged groups. 

• Major infrastructure programmes, of a scale that change location and settlement 
patterns and regional specialisation in industrial production, require planning and ex 
ante evaluation methods that go beyond a standard cost-benefit analysis.  Pilot 
applications of these methods in the United Kingdom suggest net benefits 30% higher 
than indicated in a standard CBA.  A parallel analysis in Germany came to a similar 
but less substantial quantitative result.  The high costs of these studies will require 
decisions as to whether such analysis should be confined to a qualitative estimation of 
the effects. 

If qualitative or political aspects are included in the investment studies as part of a multi-
criteria analysis, the public should be able to verify how the considerations were included in the 
analysis.  If criteria which are considered to be non-quantifiable lead to the acceptance of a 
project which would otherwise be rejected, the imputed subsidy, which is required to make the 
project viable, should be made explicit by comparing the multi-criteria or qualitative analysis 
with a CBA that contains all quantifiable effects. Such a procedure would, in particular, highlight 
the relative importance of non-monetised returns in appraising railway investment projects. 
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4.  INFRASTRUCTURE FINANCING AND PRICING 

Cost-benefit analyses do not, in principle, depend on an analysis of how transport 
infrastructure is financed, unless the cost of public funds is greater than that of private funds.  A 
positive net present value for a transport infrastructure programme or project indicates that an 
increase in taxes in order to fund the project would nevertheless result in an overall increase in 
incomes.  However, the objective of transferring the financing and operating of transport 
infrastructure to the private sector has led to modifications of national systems of transport 
infrastructure planning and implementation, primary examples being Spain and Italy.  Proceeding 
from the objective of attracting private capital, transport infrastructure planning becomes closely 
linked to the introduction of user charges.  Moreover, it has an impact on the discussion of which 
pricing policies should be applied. 

In principle, only marginal social cost pricing can ensure the economic efficiency of transport 
infrastructure provision.  The returns from social marginal cost pricing can, however, fall short of 
the costs of the provision of infrastructure.  A higher degree of cost recovery by other pricing rules 
is associated with the disadvantage of a sub-optimal use of the existing stock of transport 
infrastructure, and negative distributional consequences, particularly for regions with a relatively 
low population density.  To cover full costs, marginal cost pricing therefore might require an 
additional fixed charge, in the form of a (private) fee or a (public) tax.  If infrastructure service 
providers enjoy monopolistic powers, the absence of restrictions on fixed charges or fiscal transfers 
may substantially reduce efforts to minimize costs, optimise maintenance expenditures and to adopt 
new technologies.  Regulatory measures then have to be introduced to guide service providers to 
make efforts to reduce costs.  

Private financing and operation of new infrastructure raises the issue of risk sharing 
between public agencies and private investors.  Contracts between government authorities and 
private investors should protect the latter from political risks, which would charge private 
investors with incalculable risks about future business conditions.  On the other hand, economic 
risks have to be borne by the private investors.  Any prospect of soft budget constraints are likely 
to lead to the result that privatisation simply transfers current fiscal problems to the future. 

_________________ 


