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NEW DATA AND REQUIREMENTS RELATED TO THE TEM AND TER REVISED 

MASTER PLAN FINAL REPORT 
 
 

At the 1st Meeting of the TEM and TER Joint Rail and Road/Motorway Follow-up 
Expert Group, held on 26 October 2011 in Salzburg, Austria, the TEM and TER 
Follow-up Monitoring Systems, concentrating in particular on the progress reached in 
the implementation of the Master Plan Revision infrastructure projects, updating of 
the Revision traffic data and traffic forecasts, development of the backbone network 
and on its status were proposed, each of them consisting of 4 templates to be filled in 
and returned to the respective Project Central Office once a year with the respective 
deadline for 2012 established at the end of May 2012. 
 
In the meantime, the TEM and TER PCOs received comments, information, data and 
additional proposals related to the Master Plan Revision Final Report, which are 
summarized below: 
 
 
AUSTRIA 
 
Rail 
New or updated Master Plan Revision templates related to the following rail projects: 
Freilassing - Salzburg (project AT-R-13) 
Innsbruck – Wörgl – Kufstein incl. Brenner base tunnel (project AT-R-14) 
Linz – Wien (project AT-R-15) 
Salzburg – Linz (project AT-R-16) 
Buchs – Innsbruck (project AT-R-17) 
Bischofshofen - Salzburg 
Schwarzach - Villach 
Bernhardsthal – Wien (project AT-R-20) 
Klagenfurt – Villach (project AT-R-21) 
Gloggnitz-Mürzzuschlag incl. Semmering base tunnel (project AT-R-2) 
Villach – Rosenbach (project AT-R-3) 
Wien – Semmering (project AT-R-4) 
Bruck – Graz (project AT-R-5) 
Graz – Spielfeld (project AT-R-6) 
Wien – Bratislava (project AT-R-8) 
Linz – Selzthal (project AT-R-9) 
Feldkirch – Dornbirn - Bregenz 
Steirische Ostbahn (Prolongation to Koralmbahn) 
Koralm project (project AT-R-11) 
 
Road 
Projects finished in  2011: 
Tauern tunnel second tube opened 06/2011 
Projects under construction in 2011: 
Ybbs Amstetten East third lane to be opened 10/2012 
Baden Kottingbrunn fourth lane to be opened 10/2012 



Bosruck tunnel  second tube to be opened 10/2015 
Pfänder tunnel  second tube to be opened 07/2013 
Unterweitersdorf Freistadt North new expressway section to be opened 12/2015 
Projects planned and programmed: 
Eisenstadt Klingenbach, border A/H new motorway section programmed 
Wien (Airport) Fischamend third lane planned 
Schrick Poysbrunn new motorway section planned 
Poysbrunn Drasenhofen, border A/CZ new motorway section programmed 
Klaus tunnel  second tube planned 
Gleinalm tunnel  second tube planned 
Tschirgant tunnel  new tunnel programmed 
Junction Linz/Hummelhof Junction Donau North new motorway section planned 
Schwechat Süßenbrunn new expressroad section planned 
Heidjöchl Raasdorf new expressroad section planned 
Hollabrunn Kleinhaugsdorf, border A/SK new expressroad section planned 
Riegersdorf Heiligenkreuz, border A/H new expressroad section planned 
Raasdorf Marchegg, border A/SK new expressroad section planned 
Freistadt North Wullowitz, border A/CZ new expressroad section programmed 
Junction A 1/S 33 Wilhelmsburg new expressroad section planned 
Judenburg St. Georgen second carriageway programmed 
St. Georgen Scheifling second carriageway planned 
Friesach North Junction Klagenfurt North second carriageway planned 
The above lists of projects have been accompanied by the map showing the status of 
motorway and expressway network in 2011. 
 
 
AZERBAIJAN 
 
Rail and Road 
The Ministry of Transport submitted as the first country the complete filled in 2011 templates 
of the TEM and TER Master Plan Revision Follow-up Monitoring System ahead of the set 
deadline of 31 May 2012. The data thus provided will be processed and published in the 
framework of the 2012 Master Plan Revision Follow-up Report to be submitted to the Group 
together with the data communicated by the other participating countries in the last quarter of 
2012. 
 
 
CROATIA 
 
Road 
The Ministry of Maritime Affairs, Transport and Infrastructure communicated to the TEM PCO 
data on projects put into operation, under construction and planned, located on the part of 
the road and motorway network, operated by the Rijeka – Zagreb Motorway company. 
 
 
POLAND 
 
Rail 
To be added to the backbone network: 
Bydgoszcz – Myslowice 
Kedzierzyn-Kozle – Katowice 
Wroclaw – Popielow – Opole 
 
Road 



The data in Volume I, Table 6.2 should be replaced by those below:  
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 POLAND         

PL-H-1 S1-I Expressway existing: Pyrzowice - Podwarpie 11,5 104 € 2014 2020 30   70   
PL-H-2 S1-II  Expressway : Kosztowy - Bielsko Biala 40,0 890 € 2016 2020 40   60   
PL-H-7 S2-I  Expressway:Konotopa-Pulawska with Marynarska  20,0 684 € 2009 2012 41   59   

PL-H-9 S3-II   Expressway : bypass Troszyna,  Parłówko i Ostromice with 
S-3 Wolin -Troszyn  12,5 17 € 2009 2012 41   59   

PL-H-10 S3-III  Expressway : bypass Miekowo 5,0 26 € 2009 2012 41   59   
PL-H-14 S3-VII  Expressway : Gorzow Wlkp. - Skwierzyna 26,7 115 € 2014 2013 41   59   
PL-H-15 S3-VIII- Expressway: Skwierzyna – Jordanowo (A2 31,5 139€ 2014 2013 41   59   
PL-H-16 S3-IX  Expressway: Jordanowo - Sulechow 33,0 145 € 2009 2013 41   59   
PL-H-18 S3-XI Expressway:  Nowa Sol - Legnica 80,0 724 € 2014 2020 41   59   
PL-H-19 S3-XII  Expressway:S-3 Legnica (A4) - Lubawka 56,0 1013 € 2014 2020 41   59   
PL-H-20 S5-I  Expressway: Nowe Marzy - Bydgoszcz 75,9 400 € 2014 2020 41   59   
PL-H-22 S5-III  Expressway: Bydgoszcz - Żnin 36,0 273 € 2014 2020 41   59   
PL-H-23 S5-IV  Expressway: Żnin - Gniezno  41,5 283 € 2014 2020 41   59   
PL-H-24 S5-V Expressway: Gniezno - Poznań (w.Kleszczewo)  41,1 441€ 2009 2012 25   75  
PL-H-25 S5-VI  Expressway: Poznań-Wrocław odc:Kaczkowo-Korzeńsko 16,0 193 € 2010 2012 27   73  

PL-H-26 S5-VII  Expressway:Poznań (A-2 węzeł "Głuchowo") -Wrocław 
(A-8 węzeł "Widawa") 155,3 1105 € 2013 2016 41   59   

PL-H-27 S6- I Expressway: Slupsk-Lębork  40,0 572 € 2014 2020 41   59   
PL-H-28 S6-II  Expressway: Lebork – Boze Pole 36,0 448 € 2014 2020 41   59   
PL-H-29 S6-III- Expressway: Boze Pole - Gdansk ( Trasa Kaszubska) 11,0 89€ 2014 2020 41   59   
PL-H-30 S7-I  Expressway: Gdańsk (A-1) – Koszwały-Elbląg (S22)  60,0 1434 € 2009 2012 23   77  
PL-H-31 S7-II  Expressway:Elbląg(S-22) - Olsztynek (S-51) 106,8 1026 € 2008 2012 41   59   
PL-H-32 S7-III  Expressway:Olsztynek (S-51) - Płońsk (S-10), 128,0 1070 € 2010 2015 41   59   
PL-H-33 S7-IV  Expressway: Płońsk (S-10) - Warszawa (S-8),  50,0 923 € 2014 2016 41   59   
PL-H-34 S7-V  Expressway:Warszawa- Grójec,  21,0 470 € 2013 2015 41   59   
PL-H-38 S7-IX  Expressway: Radom (Jedlińsk) - Jędrzejów 75,0 910 € 2014 2020 20   80   
PL-H-39 S7-X  Expressway: Jędrzejów-gr.woj.swietokrzyskiego,  20,0 196 € 2014 2020 41   59   

PL-H-41 S7-XI Expressway: Kraków ( w.Igołomska – Christo-Botewa 
(Rybitwy) 4,8 229 € 2014 2020 41   59   

PL-H-42 S7-XII  Expressway: voivodeship border-Kraków,  60,0 395 € 2010 2013 50   50   
PL-H-43 S7-XIII  Expressway: reconstrtuction Kraków - Myślenice, 30,0 69 € 2010 2013 50   50   
PL-H-45 S7-XVI Expressway:Lubień - Rabka with tunnel,  17,9 590 € 2013 2015 41   59   
PL-H-46 S8-I Expressway: Wroclaw - Olesnica,  47,7 75 € 2009 2012 24  76  
PL-H-48 S8-III  Expressway: Olesnica - Sycow 18,5 83 € 2009 2012 24   76  
PL-H-49 S8-IV Expressway: Sycow -Walichnowy  45,9 437 € 2011 2015 30   70   
PL-H-50 S8-V  Expressway: Walichnowy - Łodz  103,7 1591 € 2011 2015 30   50   
PL-H-51 S8-VI  Expressway: Piotrkow Tryb. – Wolica (reconstruction ) 115,6 296 € 2009 2012 41   59   
PL-H-52 S8-VIIExpressway: Wolica - Salomea,  15,8 159 € 2009 2012 41   59   
PL-H-54 S8-IX  Expressway:  Powazkowska - Marki (Piłsudskiego 7,1 270 € 2009 2012 16   84  
PL-H-55 S8-X- Expressway:  Marki - Radzymin,  14,7 130 € 2013 2015 100   n.a  
PL-H-58 S8-XIII Expressway:  Wyszkow – Ostrow Maz,  26,6 580 € 2014 2020 41   59   
PL-H-59 S8-XIV  Expressway:  Ostrow Maz. - Zambrow,  22,0 480 € 2014 2020 41   59   
PL-H-60 S8-XV Expressway:  bypass Zambrow,  16,3 349 € 2009 2012 41   59   
PL-H-61 S8-XVI- Expressway:  Zambrow - Jezewo,  28,5 621 € 2014 2020 41   59   
PL-H-62 S8-XVII  Expressway:  Jezewo - Bialystok 23,1 501 € 2009 2012 41   59   
PL-H-63 S8-XVIII  Expressway:  bypass Bialystok,  7,6 580 € 2014 2020 41   59   
PL-H-64 S17-I  Expressway:.Warszawa (w."Zakręt)-Garwolin, 42,0 383 € 2013 2016 41   59   
PL-H-66 S17-III  Expressway:Garwolin - Kurów,   58,5 529 € 2014 2020 41   59   
PL-H-67 S17-IV  Expressway: Kurów - Lublin -Piaski,  68,5 859 € 2011 2013 26   74  
PL-H-68 S19-I Expressway:  Kuźnica Bial.- Bialystok (Choroszcz),  122,0 1123€ 2013 2016 41   59   
PL-H-69 S17-VI Expressway: Piaski - Hrebenne, 123,0 657 € 2016 2022 50   50   
PL-H-70 S19-I Expressway:  Bialystok- Miedzyrzec Podlaski   157,0 1452 € 2013 2016 41   59   
PL-H-71 S19-II Expressway:  Miedzyrzec Podlaski - Lubartow   69,4 292 € 2012 2015 41   59   
PL-H-72 S19-III Expressway:  Lubartow - Krasnik  68,1 336 € 2014 2016 41   59   
PL-H-73 S19-IV Expressway: Krasnik - Stobierna  48,8 568 € 2013 2015 41   59   
PL-H-74 S19-V Expressway:Stobierna - Lutoryz  33,5 206€ 2012 2015 41   59   
PL-H-75 S19-VI Expressway:Lutoryz - Barwinek  88,7 261 € 2012 2015 41   59   
PL-H-77 S61-XXI  Expressway-Ostrów Maz.- Łomza- Suwałki-Budzisko 220,0 1320 € 2015 2020 50   50   



(Via Baltica) 
PL-H-78 S69-I  Expressway: Bielsko-Biala – junction Krakowska 3,8 38 € 2009 2012 41   59   
PL-H-79 S69-II  Expressway: junction Krakowska – junction Zywiecka 4,0 85 € 2009 2013 41   59   
PL-H-80 S69-III  Expressway: junction Zywiecka – junction Wilkowice,  6,0 58 € 2009 2013 30   70   
PL-H-81 S69-IV  Expressway: junction Wilkowice - Zywiec,  15,3 32 € 2009 2012 30   70   

PL-H-84 S69-VII  Expressway: junction Przybedzie - Milowka, (Wegierska 
Gorka)  9,0 12 € 2007 2009 50   50   

PL-M-1 A18-I  Motorway: junction Olszyna – junction Golnice  
(reconstruction of the road south) 71,0 283 € 2014 2020 25  75  

PL-M-3 A1-II Motorway: Nowe Marzy – Torun (Lubicz),  51,4 1159 € 2008 2011 PPP PPP PPP 100  
PL-M-4 A1-III Motorway: Lubicz - Czerniewice,  10,7 125 € 2008 2013 PPP  PPP PPP 100  
PL-M-5 A1-IV Motorway: Torun (Czerniewice) - Stryków,  144,0 1367 € 2010 2013 44  56  
PL-M-6 AI-V  Motorway: Stryków - Tuszyn 40,0 372 € 2011 2013 75   25   
PL-M-7 A1-VI Motorway: Tuszyn - Czestochowa (Rzasawa 83,8 470 € 2014 2020 ppp ppp ppp 100 
PL-M-8 A1-VII  Motorway: Czestochowa (Rzasawa) - Pyrzowice,  53,5 300 € 2014 2020 ppp ppp ppp  100 
PL-M-9 A1-VIII  Motorway: Pyrzowice - Sosnica,  44,4 1251 € 2008 2012 18  82  
PL-M-11 A1-X  Motorway:  Swierklany - Gorzyczki,  25,0 330 € 2007 2013 17   83  
PL-M-12 A2-I   Motorway: Swiecko – Nowy Tomysl,  106 1298 € 2007 2011 PPP PPP PPP 100  
PL-M-19 A2-VIII  Motorway: Strykow – Warszawa ( Konotopa) 92,0 938 € 2009 2012 25 30 59  

PL-M-20 A2-IX Motorway: Lubelska (Wwa) - Siedlce-Bypass Minsk 
Mazowiecki  15,0 179 € 2009 2012 21  79  

PL-M-27 A4-VII  Motorway: (Krakow) Szarów -Tarnow (Krzyż  56,8 604 € 2010 2012 41   59   

PL-M-28 A4-VIII  Motorway:Tarnow (Krzyż)- Rzeszow Wschod with S19 
Rzeszow-Swilcza  83,4 605 € 2010 2012 38   62   

PL-M-29 A4-IX Motorway: Rzeszów - Korczowa 88,0 1162 € 2009 2012 41   59   
PL-M-31 A2-X Motorway: motorway  Siedlce-Terespol  95,0 500 € 2015 2020 ppp ppp ppp 100 
PL-M-32 A8-IX Motorway: Bypass Wroclaw,  35,5 945 € 2005 2011 100     
 
 
SLOVENIA 
 
Rail 
The start and end years of the projects are the following: 
 
Project ID  Start year End year 
SL-R-1  2008 completed 
SL-R-2  2011 2015 
SL-R-3  2020 2025 
SL-R-4a  2008 2013 
SL-R-4b  2010 2013 
SL-R-5  2009 2012 
SL-R-7      2011      2018 
 
Road 
- page 96: start year of the project SL-M-7 (Drazenci – Gruskovje) will be 2013 and the end 
one 2015; 
- page 123: project No. 36 (Peracica – Podtabor) has been finished in October 2011 and thus 
represents no bottleneck anymore; the map No. 17 should be changed accordingly; 
- in Chapter 12.3 (Motorway/road ITS systems and services in the participating countries), 
the following text regarding Slovenia should be included: “Toll on Slovenian motorways was 
introduced in 1973. Since the introduction of toll tolling scheme for vehicles weighing over 
3,5t hasn’t change much. Open and closed tolling systems exist in Republic of Slovenia. 
There is a vignette system for vehicles with the maximum permissible weight below 3.5 
tonnes. Toll for vehicles with the maximum permissible weight over 3.5 tonnes is paid directly 
- classically (by payment cards, cash) and electronically (since October 2008). Electronically 
toll can be paid in pre-paid mode or in post-payment mode. Related to promoting of 
Intelligent Transport Systems, the Republic of Slovenia plans to introduce an Electronic Fee 
Collection system (EFC) for heavy vehicles in free-flow traffic in next few years. Next phase 
of the project is introduction of EFC for passenger vehicles. There is also a plan to implement 



a centralised traffic management and information system on motorway and national road 
network in Republic of Slovenia in the near future.” 
- page 77 of Volume II, Table 8.10: start year of the project SL-M-7 (Drazenci – Gruskovje) 
will be 2013 and the end one 2015. 
 
 
 
All the above data together with the data from the filled in 2011 templates of the TEM 
and TER Master Plan Revision Follow-up Monitoring System, received from the 
participating countries by 31 May this year, will serve for the elaboration of the 2012 
Master Plan Revision Follow-up Report to be submitted for examination to the Expert 
Group at its last meeting this year and furher to the next sessions of the TEM and 
TER Steering Committees for approval. 
 
The TEM  data collected  would  be also made use of in the process of  elaboration of 
the 2012 TEMSTAT maps. The Group is also requested  to consider the possibility of 
elaboration of the TER rail country maps, similar to the ones  from the original Master 
Plan, but improved, showing e.g.: 
-  all railway lines and those of them belonging to the revised backbone network; 
-  two or more tracks / single track 
-  in operation / under construction (mostly high speed lines) 
-  electrified / not electrified 
-  design speeds according to Master Plan final report - i.e. less than 160, 160, 
   200- 230, 250 and 300 km/h. 
 
 
 
 
 
 
 


