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Executive Summary 
 
An international consultant was engaged to evaluate the implementation the United Nations 
Development Account Project “Promoting Energy Efficiency Investments for Climate Change Mitigation and 
Sustainable Development (Global Project: 12/13 AB)” (Project ROA-232-8). The evaluation was conducted 
on the basis of a comprehensive desk review of available relevant documents. The evaluator 
consulted staff members of all five United Nations Regional Commissions on their strategies, 
methods, experiences, achievements and on challenges faced in the implementation of their 
respective elements and activities of this global project in their respective regions. This report 
summarizes the findings, conclusions and recommendations of the evaluation. The report is 
prepared in line with UNECE requirements for evaluation.  
 
Conclusions and Recommendations  
 
With its substantive emphasis on promoting energy efficiency investments, the project has focused 
on what is probably the most critical and the weakest dimension of any national energy efficiency 
promotion programme in any country. The project was based on a thorough problem analysis and 
thus devised a concept combining three essential action areas: (a) training of candidate project 
developers to prepare more and better bankable proposals on energy efficiency investments; (b) 
initiation of a thorough policy debate in participating countries to improve incentives for investors 
in energy efficiency projects, and to create better business environments; and (c) advocacy for the 
creation of new regional, national or local energy efficiency financing schemes.    
 
The project was well formulated and highly relevant to achieving the development objective. The 
project objective and activities fell well within the mandates of the five Regional Commissions and 
were fully aligned with approved programmes of work. Project implementation was guided by 
clearly defined indicators of achievement and all essential outputs have been produced as planned. 
The training courses were well attended by candidate project developers, and the policy dialogues 
regularly involved key stakeholders and leading policy decision makers. Implementation of proposed 
energy efficiency policy reforms will, of course, take time, and ultimate outcomes cannot always be 
predicted, but the project can be credited for having successfully initiated several national 
consultation processes.  In the Latin American region, some new financing schemes for energy 
efficiency investments have already been established. The project has also enabled professional 
networking not only at regional, but also at inter-regional and global levels.   

 
The evaluation concluded that the project has been implemented effectively, efficiently and with 
good success. UN ECE has clearly demonstrated leadership, not only in the project initiation, but 
also in project execution. UN ECE has shared its experiences, its information materials and its 
training curricula with the other Regional Commissions, inspiring a concerted global cooperation to 
enhance sustainable development. By providing the project with its budget, the Development 
Account has enabled all five Regional Commissions to synchronize their political messaging on 
energy and energy efficiency policies for sustainable development. The Development Account has 
enabled the five Regional Commissions to work together in a productive way, to gain greater 
visibility, and to demonstrate effective international cooperation in the spirit of a “One UN”.   
 
The evaluation report concludes with some practical suggestions for possible consideration in the 
planning of future projects, including addressing language and gender concerns, and options for 
making better and more effective use of UN RC websites for the dissemination of information.  
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Evaluation Report 

 
1. Introduction: Objective and background of project evaluation 

 
a) Purpose of evaluation 

 
The purpose of the evaluation is to review the implementation of the UN Development Account 
Project ““Promoting Energy Efficiency Investments for Climate Change Mitigation and Sustainable Development 
(Global Project: 12/13 AB)” and to evaluate the extent to which the three main project objectives were 
achieved. The main objectives were to 

a) develop the skills of the public and the private sectors at the national level to identify, 
develop and implement energy efficiency investment projects; 

b) provide assistance to authorities to introduce regulatory and institutional reforms needed to 
support these investment projects, and 

c) enhance financing of energy efficiency projects in selected countries. 
 

b) Scope of evaluation 
 
The evaluation was guided by the objectives, indicators of achievement and means of verification 

established in the logical framework of the Project document. The evaluation considered the impact 

of the Project on the capacity of the member States of the UN Regional Commissions (RCs) to 

attract investments in energy efficiency projects in the context of climate change mitigation and 

sustainable development. 

In accordance with its ToR (see also Annex 1) the evaluation includes an assessment of  
a) the project relevance with regard to the above mentioned objectives;  
b) the effectiveness of the project in terms of implementation of planned activities and achievement 

of target outcomes; 
c) the efficiency of the project in terms of cost-effective utilization of allocated funds.    

 
 

c) Methodology of evaluation 
 

The evaluation is primarily based on a desk review of documentation provided by the lead 
implementing UN Department, the United Nations Economic Commission for Europe, and by the 
four other Regional Commissions (UN ESCWA, UN ECA, UN ESCAP and UN ECLAC).  
Information was also obtained from project files, relevant conference and workshop documentation 
and other official records, as well as internet resources.  
 
In order to ensure availability of complete and comparable data sets, a detailed questionnaire was 
prepared by the consultant and sent to all implementing partners.  
 
The evaluation consultant conducted brief visits to UN ECE in January 2015, and to UN ESCAP in 
February 2015 to collect relevant data, and to discuss achievements and challenges of individual 
project components. Relevant staff members of the other Regional Commissions were contacted by 
electronic communications.  
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d) Limitations and constraints of project evaluation 

 
No major limitations were encountered during this project evaluation. All officers who were 
consulted in the process of information and data collection or during the subsequent discussion and 
analysis phase were always found to be keen to provide the inputs required.  
 
Some Regional Commissions were only able to submit their implementation data and their 
questionnaires after some delay. Hence, the schedule for completion of the evaluation had to be 
adjusted accordingly. 
 
It should also be noted that some of the project outputs, notably the final business proposals and 
the corresponding loan applications of individual participants, are essentially private and confidential 
and, therefore, had to remain beyond the scope of this evaluation report.  
 
 

2. Review of the project concept, objectives and activities 
 

a) The main sustainable development concerns addressed by the project:  
Promoting investment in energy efficiency for climate change mitigation1 
 

Enhancing access to sustainable and affordable energy, including by the urban and rural poor, 
improving efficiency in the production, transmission and end use of fuels, increasing the share of 
renewable sources of energy in total energy supply, and further advancing modern energy 
technologies are all important dimensions of enhancing sustainability in the energy sector. This has 
repeatedly been called for by important United Nations Conferences and Summits, including the 
UN Conference on Sustainable Development held in Rio de Janeiro, Brazil in June 2012.2  
 
The United Nations Development Account project entitled “Promoting Energy Efficiency Investments for 
Climate Change Mitigation and Sustainable Development (Global Project: 12/13 AB)” (Project ROA-232-8) 
was launched in early 2012 to promote efficiency in energy use in all regions of the world, and in 
particular in developing countries and in countries with economies in transition. 
  
Enhancing the efficiency of energy use in privately and publicly owned industries, buildings, 
transport fleets, and home appliances can offer multiple benefits, including lower operating costs for 
manufacturers, builders, transport operators, or other energy or electricity end users. Improved 
energy efficiency is also seen as one of the most cost-effective ways to reduce greenhouse gas 
emissions and to mitigate the threats of climate change. For energy import dependent countries, 
efficiency in energy use can also contribute to greater energy security. 
 
Most industrialized countries, as well as some developing countries, already have regulatory 
frameworks that encourage the use of energy efficient technologies and related technical or advisory 
services. Mandatory or voluntary periodical energy audits, tax rebates or other financial incentives 
for energy efficiency investments, or restrictions or penalties on the continued use of obsolete 

                                                           
1
  A summary profile with information on the DA Project is also accessible on the UN ECE webpage under: 

http://www.unece.org/energy/gee21/promoting_eei.html  
2  United Nation General Assembly, Resolution A/RES/66/288 (adopted 27 July 2012), The Future We Want 

http://www.unece.org/energy/gee21/promoting_eei.html
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equipment are all possible options for market interventions that aim to increase energy efficiency 
and reduce environmental impacts, such as air, noise, water, or soil pollution. However, in many 
other developing countries, and in several countries with economies in transition, such regulatory 
frameworks are still lacking, incomplete or not adequately implemented or enforced. Hence, one of 
the objectives of the project was to encourage participating countries to prepare for or adopt 
reforms or new regulations, to establish new incentives for investments and to consider new 
financing institutions or mechanisms for energy efficiency projects, in particular targeting needs of 
large scale energy users, such as energy-intensive industries or buildings.  
 
Whereas the financial, economic and environmental advantages of energy efficient technologies are 
widely accepted in principle, actual investments in such projects often still do not occur. In its 
problem analysis, the project identified the following three main development challenges and 
obstacles to energy efficiency investments which it also seeks to address: 
 

(a) Insufficient technical and managerial capacities to formulate and initiate larger scale 
energy efficiency projects, and to secure the necessary project financing for 
implementation    

 
In many developing countries, and in several of their economic sectors, technical and 
managerial capacities for the design and implementation of larger scale energy efficiency 
projects and the corresponding entrepreneurial initiatives are still lacking.  
 
In many companies, municipalities, power stations or factories, local experts actually know 
the technical solutions needed to improve energy efficiency, but they do not know how to 
formulate investment projects so that their proposals meet banks rules, standards and 
selection criteria for lending. 
  
In some developing countries, and in several of the countries with economies in transition, 
new businesses, such as Energy Service Companies (or ESCOs) have started to operate and 
to successfully market their services, but in many other countries such innovative business 
models are still unknown.  
 
Capacity building and training of national experts in formulating bankable energy efficiency 
project proposals was thus selected as one of the priority activities to be conducted under 
this project.  
 

(b) Lack of access to equity investment and (commercial) bank financing for energy 
efficiency projects  
 
Whereas projects that propose investments to improve productivity and/or to reduce energy 
consumption for the given level of output or service may well offer good internal rates of 
return (IRR), they often still do not attract the attention of investors or commercial banks. 
The project analysis found that in some cases, individual projects are simply too small to be 
of interest to financial institutions. Hence, mechanisms for bundling of otherwise 
independent smaller projects or the launching of a special funding window for small projects 
were considered as alternative options. It was also observed that even high IRRs cannot 
always compensate the high transaction costs that some banks may incur when they 
undertake the due diligence necessary prior to their lending.   
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Thus, a further priority activity under the project was to establish an inventory of feasible 
energy efficiency projects that were considered eligible for financing. The sharing of the 
inventory with financial institutions was expected to facilitate actual project realization. 

 
(c) Lack of an enabling policy environment and insufficient incentives for the promotion 

of energy efficiency investments 
 
As indicated above, it was found that many developing countries and countries with 
economies in transition still lack adequate regulatory frameworks that encourage investments 
in energy efficiency. It was observed that in some Latin American and in some Asian 
developing countries, significant efforts had already been undertaken to launch public 
advocacy campaigns aimed at greater efficiency in energy use, reduced energy costs, and 
lower levels of emissions of air pollutants or greenhouse gases. In Latin America, Brazil, 
Chile, Colombia and Mexico, as well as several of the Small Island Developing States in the 
Caribbean are among the countries which already have comprehensive energy efficiency 
improvement campaigns. In Asia, China, India, Pakistan and Thailand, as well as Singapore 
are among the countries that are keen to curb their growing dependency on energy imports 
through the promotion of energy efficiency. However, in many other developing countries, 
notably also in Western and in Central Asia, as well as in Africa, national regulatory and 
policy frameworks for energy efficiency market formation are still lagging behind.  
 
In view of the above, the project also included a series of assessments and studies to be 
conducted in participating countries, as well as some regional policy seminars aimed at 
facilitating regional and, indeed, inter-regional exchanges of experiences on successful policy 
measures and options for enhancing investments in energy efficiency and energy saving 
projects. 

 
b) Development Objective of the Project.  

 
The overall goal of the project was to strengthen capacities of developing countries and countries 
with economies in transition to attract investments in energy efficiency projects in the context of 
climate change mitigation and sustainable development. 
 
 
 

No Expected 
Accomplishments 

Indicators of 
Achievement 

Activities Results 

EA1 Improved capacity 
of national project 
developers, energy 
experts and middle-
level managers             
in developing 
countries and 
countries with 
economies in 

IA1.1   Increased 
number of national 
officials and experts 
able to design and 
implement energy             
efficiency 
investment projects; 
 
 

A1        Five regional trainings 
(one in each region) for project 
developers, national officials 
and experts to receive training 
in project development/ 
formulation, finance and 
business planning (in support 
of EA1)  
 

Achieved 
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transition to develop 
energy efficiency 
investment projects 
in private and public 
sectors 

IA1.2   Increased 
number of energy 
efficiency 
investment project 
proposals in the 
public and private            
sectors prepared by 
national experts in 
beneficiary 
countries and 
submitted for 
consideration 
to domestic and 
international 
investors, banks 
and other financial 
institutions; 

A2 Five regional 
workshops (one in each 
region) for national policy 
makers to:  
- provide knowledge on EE 
investment projects, which 
concerns both the regulatory 
and policy requirements and 
purely technical aspects that 
countries would need to deal 
with when attracting and 
implementing investments 
based of foreign or national 
capital.  
- analyze investment project 
pipeline / inventory of energy 
efficiency project proposals 
(see A 5 below);  
- and to disseminate UNECE 
experience acquired in 
implementing the FEEI 
Project to stakeholders, 
including representatives from 
the business and banking 
sectors 

Achieved 
 
 
 
 

EA2 Improved 
regulatory and 
institutional 
framework for 
promotion of new 
financing            
mechanisms for 
energy efficiency 
projects 

IA2.1  Increased 
number of 
regulatory measures 
prepared for 
adoption by 
beneficiary 
countries to            
promote energy 
efficiency market 
formation;  
 
IA2.2  Number of 
implemented 
institutional 
changes, which 
promote new 
financing 
mechanisms            
for energy 
efficiency projects 

A3       Fifteen case studies on 
the experience of energy 
efficiency policies and reforms 
(to be discussed at five 
regional policy seminars) (in 
support of EA2).  
  
A4          Five policy seminars 
focusing on policy reforms to 
promote financing of energy 
efficiency investments with the 
aim of strengthening the 
capacity of national and local 
policymakers in each region (in 
support of EA2). 

Achieved 
 
 
 
 
 
 
 
 
Achieved 
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EA3 Increased financing 
for investments in 
energy efficiency 
projects, including 
through            
innovative 
financing 
mechanisms 

IA3.1   Increased 
number of 
beneficiary 
countries, which 
adopt and 
implement 
measures for easier 
financing of energy 
efficiency projects; 
 
IA3.2   Increased 
number of financial 
institutions that are 
engaged in 
investments to 
energy             
efficiency projects 
in beneficiary 
countries. 

A5         Develop an 
investment project pipeline / 
inventory of energy efficiency 
project proposals  
A6         Implementation of an 
end-of-the-project global 
workshop in cooperation with 
all United Nations Regional 
Commissions to bring together 
officials from the regions 
along with major domestic and 
foreign investors to facilitate 
exchange of expertise, lessons 
learned and best practices and 
promote greater investment 
flows into the EE projects (in 
support of EA3). 

Achieved 
 
 
 
 
 
 
 
 
 
 
Achieved 

 
 
 

c) Implementation arrangements 
 
The project document designated the United Nations Economic Commission for Europe (UN 
ECE) as the executing agency, and the United Nations Economic and Social Commission for Asia 
and the Pacific (UN ESCAP), the Economic and Social Commission for Western Asia (UN 
ESCWA), the Economic Commission for Africa (UN ECA), and the Economic Commission for 
Latin America and the Caribbean (UN ECLAC), as well as the United Nations Industrial 
Development Organization (UNIDO) and the United Nations Department of Economic and Social 
Affairs (UN DESA), as co-operating agencies. 

 
In accordance with the project document the financial resources provided by the project were 
distributed equally among the co-operating agencies.  
 
Each Regional Commission selected its own approach to implementation. Each Regional 
Commission also selected its own pilot countries.  
 
Preference was given to developing countries that are (i) giving priority to energy efficiency in their 
national policies and services, and that are (ii) seeking to participate in the project. 
 
The inter-regional approach to the project implementation aimed to optimize resources, create 
synergies and enable the building of networks among regional and international experts.  
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The project aimed to leverage additional resources from national and international partners in the 
various regions. The project was also expected to benefit from inter-agency cooperation, including 
inter-agency coordination under UN-Energy.3 
  

d) Beneficiaries 

 
The project document identified the participating Member States of the UN Regional Commissions 

as the ultimate project beneficiaries. 

 

3. Findings: Assessing project accomplishments  
 

a) Implementation of activities 1 and 2 and assessment of project achievements in  
capacity development for energy efficiency projects 

 
Expected accomplishment 1: Improved capacity for national project developers, energy experts and middle-level 
managers in developing countries and countries with economies in transition to develop energy efficiency projects in 
private and public sectors  
 
In accordance with the project document five regional training events (one in each of the five 
continents/regions) have been organized in 2012 and 2013 with the aim of achieving expected 
accomplishment 1. Each Regional Commission was provided a budget of US$ 55,400 for the 
implementation of this activity element.  
 
The training courses were designed to build capacities and to meet the interests and the needs of the 
participating experts. The curriculum focused on financial engineering and business planning skills. 
The curriculum aimed to enable participants to identify, select and develop energy efficiency and 
renewable energy investment projects and prepare bankable project proposals.  
 
In their selection of participants organizers reportedly emphasized a set of competence criteria to 
ensure that all participants meet minimum qualifications in terms of educational and professional 
background, language and communication abilities, and professional positions and interests. In 
particular UN ECE and UN ESCAP emphasized the use of a desirable “project developer profile” 
with a view to guide participating countries and organizations in their nomination of participants.  
 
A complete set of training materials, handouts, exercises and forms was compiled by training 
consultants and made available to participants attending the business planning courses.  
 
Most of the training materials that were used under this project have been tested under earlier UN 
ECE projects, including the UN ECE Project on Financing Energy Efficiency and Renewable Energy 
Investments for Climate Change Mitigation (FEEI).  All training materials were adjusted and customized 
to reflect the skills and interests of the participants.      
 
The training curriculum developed for and by UN ECE includes various components, including: 

                                                           
3
 UN Energy is an inter-agency coordinating mechanism established in 2004 to promote United Nations system-wide 

coherence in energy-related work. 
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(a) Preparation and presentation of a technical proposal 
(b) Preparation and formulation of a business plan 
(c) Preparation of project and company cash flow analysis, including use of software/excel tool 
(d) Financial projections, including cash flow, sensitivity and financial analysis 
(e) Risk assessments: Borrower / sponsor risk, completion risk, technology risk, input and 

supply risk, operation risk, environmental risk, sales risk  
(f) Project implementation and management: tendering procedures, time schedule, etc 

 
The materials used in the trainings have also been made available to participants on CD Rom and 
on-line. Relevant sources and materials are referenced at the end of this report.  
 
Table 1 provides a summary overview of the five regional training courses, including titles, venues, 
timing and level of participation. 

 
Table 1: Overview on delivery of   

Regional Training Courses on Business Planning for Energy Efficiency Projects 
 

 
Region 
 

 
Title 

 
Venue 

 
Timing 

 
No of  
participants 

UN ECE  
(in cooperation with 
UN ESCAP) 

International Training 
Course on Business 
Planning for Energy 
Efficiency Projects 

Almaty,  
Kazakhstan 

3-4 April 2013 More than 80 representatives of private 
and public companies from 23 countries 
of South-Eastern and Eastern Europe, 
the Caucasus, Central, Northern, South-
Eastern and Southern Asia, as well as the 
Russian Federation and Turkey attended 
and learned to prepare and implement 
EE projects. 

UN ESCAP  
(in cooperation with 
UN ECE) 

International Training 
Course on Business 
Planning for Energy 
Efficiency Projects 

Istanbul,  
Turkey 

20-21 June 2013 

UNECA International Training 
course on Business 
Planning for Energy 
Efficiency Projects 

Cape Town,  
South 
Africa 

6-8 August 2013 21 Participants from 11 countries in 
Africa (Kenya, Ethiopia, Tanzania, 
South Africa, Malawi, Egypt, Zambia, 
Mozambique, Senegal, Ghana, and 
Rwanda) attended and learned how to 
design and implement EE projects. 

UN ESCWA Regional Training on 
Technical & Economic 
Aspects for developing 
energy efficiency (EE) 
investment projects 

Tunis,  
Tunisia 

24-26 September  
2012  

23 participants from 11 ESCWA 
member countries attended and learned 
how to design and implement EE 
projects.  

UN ECLAC International Training 
course on Business 
Planning for Energy 
Efficiency Projects 
(implemented in 
cooperation with Latin 
American 
Development Bank – 
CAF) 

Panama 
City 
(Marriott 
Hotel), 
Panama 
 
 

24 September 
2013 
 
 
 
 
 

Total 16 participants, including 
representatives from public and private 
sector from Argentina, Bolivia, Brasil, 
Costa Rica, Chile, El Salvador, 
Guatemala, Mexico, Paraguay, Panamá,  
and Uruguay increased their capacity to 
develop and implement EE projects. 

 
 

UN ECE and UN ESCAP: Concepts, experiences and self-evaluation of Activity 1 
 
In implementing this Development Account project UNECE and UN ESCAP have often 
cooperated closely, in particular on activities carried out in the Central Asia sub-region (where most 
countries are simultaneously member states in both Regional Commissions). UN ECE and UN 
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ESCAP conducted both of their two regional training events jointly, one training course was held in 
Almaty, Kazakhstan, and the other in Istanbul, Turkey. Both courses were very well attended.4  
 
Upon completion of both trainings participants were invited to provide ad-hoc feed-back using 
evaluation questionnaires. Some 70 per cent of the participants handed in their questionnaires. The 
usefulness and quality of the trainings was rated on average at 4.3 points out of maximum 5 points 
for Almaty, and at 4.2 points out of maximum 5 points for Istanbul. In general, the participants were 
fully satisfied with the training courses. Participants valued the opportunity of networking with 
participants from other countries and to learn from their various experiences. Participants also 
appreciated opportunities to interact with the trainer(s) during individual meetings.  
 
Participants rated the following topics as the most interesting: (a) explanation of elements of an 
“information memorandum” vis-à-vis a more complete business plan; (b) methods for risk 
assessments and the preparation of a related presentations; (c) information on different types of 
financing, loans, and repayment methods; (d) options for securing funding for “non-profit” projects; 
(e) lender requirements; and (f) sharing of sample profiles of bankable energy efficiency projects. 
 
Some participants also suggested some additions and improvements for future training courses,  
including (a) presentation of more practical examples, (b) more handout notes with more details, (c) 
more in-depth discussion of negotiation skills, (d) additional explanation of business projection 
methods, including various assumed inflation factors, (e) additional information on “Energy Service 
Companies (ESCOs)” and their business models, and (f) the inclusion of more co-presenters or local 
resource persons in the delivery of the courses.  
 
In both locations (Almaty, Kazakhstan, and Istanbul, Turkey) the majority of participants expressed 
their complete satisfaction and gratitude to the conference organizers for well-organized events.5 

 
UN ECA: Concepts, experiences and self-evaluation of Activity 1 
 
UN ECA organized its regional training course on energy efficiency projects in Cape Town, South 
Africa, 6-8 August 2013. The training event was attended by 19 participants from 11 African 
developing countries, and serviced by 2 staff members of ECA and the international training 
consultant.  Representatives of the Infrastructure Consortium for Africa (ICA) based in in Kigali, 
Rwanda, and the African Institute for Economic Development and Planning (IDEP) based in 
Dakar, Senegal, also attended and supported the training event.6  
 
A detailed report on the training was prepared by ECA staff and is available from the ECA 
Secretariat. ECA staff reportedly conducted oral post-event discussions with participants to solicit 
their feedback on the usefulness or the training.  The ECA report states two important outcomes:  
(a) As a result of the training, nine energy efficiency and renewable energy project proposals and 
initiatives were identified that were considered commercially feasible and principally eligible for 
project financing. ECA staff offered to continue to assist the participants who attended the training 
with the further follow up guidance and support with a view to continue to promote their proposals.                 

                                                           
4
  The participants who attended the training events included both men (79%) and women (21%). 

5  For further details please see online evaluation reports for  UNECE / UN ESCAP Business Planning Events, 

http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/invest_ee_train_Almaty2013/InformationReport.pdf 
6
 The participants attending the event included 18 men and 3 women. 

http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/invest_ee_train_Almaty2013/InformationReport.pdf
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(b) The participants also felt that more training on energy efficiency and more training on harnessing 
renewable energy should be offered in the African region, and they thus welcomed the 
announcement of the IDEP representative who offered to organize similar trainings in other 
countries of Africa in the future. The IDEP offer indicates that the Development Account project 
may well have had impacts and benefits well beyond the immediate implementation framework. 
 
UN ESCWA: Concepts, experiences and self-evaluation of Activity 1 
 
UN ESCWA’s Regional Training on Technical and Economic Aspects of Developing Energy Efficiency Investment 
Projects was held in Tunis, Tunisia, 24-25 September 2012, and was attended by 44 participants7, 
including 23 participants supported under the Development Account project, and 21 participants 
supported from other or own sources.  
 
The training discussed project development processes, including (a) assessment of current situation 
in the relevant economic sectors (e.g. buildings, industry, etc.) and identification of technical 
potentials for energy efficiency improvements; (b) methods of economic and institutional analysis of 
potentially viable projects; and (c) management aspects in project design, planning and 
implementation. The training identified and recommended concepts and mechanisms for project 
finance and business planning. It suggested potential regional and international donors that are 
active in the UN ESCWA region. The training also discussed potentials for accessing sources of 
climate financing, such as CDM and NAMAs. 
  
UN ESCWA was successful in partnering with the Tunisian National Agency for Energy 
Conservation (ANME) which co-hosted the event, supported the catering and provided technical 
resource persons. The training was organized in conjunction with another UN ESCWA Expert 
Group Meeting (Arab Regional Forum on Means to Upscale Energy Efficiency Projects in the Building Sector).  
 
Participants were generally quite satisfied with the quality of the training, which is also reflected in 
the participants’ feed-back questionnaires which were reviewed by the evaluator. 
 
 
UN ECLAC: Concepts, experiences and self-evaluation of Activity 1 
 
In preparing for project implementation UN ECLAC felt that many of the candidate energy 
efficiency project developers were already quite competent and possessed most of the essential skills 
needed for professional project formulation. Several developing countries of the Latin American 
region also already had portfolios of proposed energy efficiency projects prepared by both public 
and private sectors. However, it was also observed that finding viable financing opportunities still 
posed a great challenge. Hence, implementation of the project was still considered relevant for the 
Latin American region. 
 
 UN ECLAC decided to implement the training activity in a slightly modified format. Rather than 
organizing a separate training course and policy workshop, UN ECLAC conducted activities 1 and 2 
of the work plan as integrated elements together with other previously planned training and 
workshop events.  
 

                                                           
7
 76 per cent of the participants were men, and 24 per cent were women. 
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The Ministry of Energy of Panama supported the project objectives and hosted the first of the 
regional training events. UN ECLAC was also successful in arranging a direct participation and 
content delivery by representatives of the Latin American Development Bank (CAF) and other 
financial entities. In this manner, the organizers in Latin America opened additional opportunities 
for direct engagement between candidate project developers and representatives of financial 
institutions, and also widened the outreach of their activity.   
 
UN ECLAC also invited feed-back from participants at the end of each of its sessions. Participants 
were asked to evaluate their overall satisfaction on a scale of 1 to 5 (excellent - bad). All of the 
participants who attended the training in Panama submitted their questionnaires. Eleven participants 
rated the event as excellent (scale 1) and five participants as good (scale 2). It can be concluded that 
participants were fully satisfied with the delivery of this activity in terms of both, contents and 
logistics. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Summary of conclusions and recommendations on implementation of activity 1: 

 
Based on the information provided by the Regional Commissions and presented by the 
evaluator here above it can be concluded that all five regional training courses on formulating 
energy efficiency projects have been implemented effectively.  
 
However, in his review of the interviews, the questionnaires, and the webpages of the 
Regional Commissions, the evaluator identified the following issues and submits the following 
two practical suggestions for consideration in any eventual follow-up or future projects:  
 

(1) Considerable efforts, staff time and project resources have been invested in the 
development of the training course curriculum and the training and information 
materials. In some cases, these training materials were published on-line and made 
available to the interested public.1 However, most of the Regional Commissions have 
not (yet) electronically published all training materials. The effectiveness of the 
training and the number of (indirect) beneficiaries could be increased if the option of 
electronic publication would have been used more systematically.  
 
The evaluator noted that some Regional Commissions face budgetary constraints 
when it comes to webpage design and webpage maintenance. The evaluator 
recommends that future DA project proposals may include an explicit budgetary 
provision for electronic publications, if needed  

 
(2) The evaluator also noted that the original master copy of the training materials was 

provided in English, as well as in Russian language, for the benefit of participants 
from the Central Asia region. In the ESCWA region, some training materials have 
been prepared in Arabic. However, it would appear that the training materials have 
not as yet been translated into either French, or Spanish, which could have been 
useful for participants from Francophone parts of Africa, or for participants from the 
Latin American and Caribbean region.  

 
      The evaluator suggest that for the planning for future DA projects which have a 

similar  global scope adequate provisions should be considered to translate essential 
training  

      materials into all relevant UN languages to encourage their use in other regions. 
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Activity 2: Regional workshops for national policy makers on energy efficiency investment 
projects 

 
As a further activity, the DA project encouraged all five Regional Commissions to develop and 
conduct five regional workshops (one in each region) for national policy makers to (a) provide  
knowledge on EE investment projects, (b) help analyze the existing investment project pipeline of 
energy efficiency project proposals and possible constraints in securing financing; and (c) 
disseminate globally the UNECE experience on Promoting Energy Efficiency Investments acquired 
during the preceding UN ECE Project on Financing Energy Efficiency Investments (FEEI). An 
average budget of US$ 51,400 was provided to each of the five UN Regional Commissions for this 
activity. Table 2 provides an overview on the implementation of this project component. 

 
Table 2: Overview on delivery on regional workshop for national policy makers 

 on energy efficiency investment projects  
 

 
Region 
 

 
Title 

 
Venue 

 
Timing 

 
No of participants 

 
UN ECE and  
UN ESCAP  
joint seminar 

 
Inter-regional Workshop 
on Energy Efficiency 
Investment Projects 
Pipeline 

 
UN Conference 
Centre, Bangkok, 
Thailand 

 
23-24 April 2014 
 

 
49 participants 
from 18 countries 
of the UN ECE 
and UN ESCAP 
regions 8 

UN ECA Due to limited project resources and relatively high costs for intra-regional travel of 
participants UN ECA decided to combine its activity 2 and activity 4 into only one event, 
which was held in Addis Ababa, Ethiopia, in April 2014 under the operational title: Regional 
Seminar on enabling policies for financing energy efficiency investments. The activity and its outputs are 
summarized and discussed under activity 4 further below in this report (page 23). 
 
UN ECA also actively participated in the end-of project Global Workshop on UNDA Project: 
Promotion of Energy Efficiency Investments for Climate Change Mitigation and Sustainable Development), 
held in Hammamet, Tunisia, 4-7 November 2014. 

UN ESCWA 
 
 
 

Regional workshop on 
developing a regional 
energy efficiency 
investment pipeline 

El-Gouna, 
Hurghada,  
Egypt 

19-20 June 2014 56 participants 
from 12 developing 
countries of the 
Arab region  

UN ECLAC Regional training session 
on energy efficiency 
market development and 
project finance (in 
cooperation with Latin 
American Development 
Bank, IADB, and 
German Technical 
Cooperation Agency 
(GIZ) and International 
Energy Agency (IEA) 

Mexico (in 
cooperation with 
national Ministry of 
Energy, Ministry of 
Finance, and 
National Energy 
Efficiency 
Commission) 

22 November 2013 46 participants 
from 19 countries 
(Argentina, Bolivia, 
Brasil, Colombia, 
Costa Rica, Chile, 
Dominican Rep., 
Ecuador, El 
Salvador, Grenada, 
Guatemala, 
Honduras, Mexico, 
Nicaragua, 
Paraguay, Peru, 
Suriname, Trinidad 
and Tobago, 
Uruguay). 

                                                           
8
  The 49 participants included 11 women participants (or approximately 22 per cent) 
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UN ECE and UN ESCAP: Concepts, experiences and self-evaluation of Activity 2 
 
UN ECE and UN ESECAP also implemented Activity 2 jointly. Instead of holding two separate 
smaller regional events UN ECE and UN ESCAP conducted one joint event which was held at the 
UN Conference Center in Bangkok, Thailand, 23-24 April 2014. The Inter-regional Workshop on Energy 
Efficiency Investment Projects Pipeline targeted project developers and owners, policy makers and experts 
in the field of sustainable use of energy, and representatives of business and banking communities. 
Forty participants from 18 countries of South-Eastern and Eastern Europe, Caucasus, Central, 
Northern, and South-Eastern Asia took part in the event. The Workshop reviewed the investment 
project pipeline, provided additional financial analysis of selected projects, served as a place for 
national presentations and dialogue on energy efficiency investment project proposals, and looked at 
the experience of financial institutions with energy efficiency financing instruments.  
 
Workshop participants identified a number of success factors for financing and implementation of 
energy efficiency projects, including (i) existence of appropriate legislation, norms and standards, 
government programmes and policies; (ii) support from international donors (soft loans, grants); (iii) 
support from regional and municipal authorities and national governments; (iv) public awareness of 
the benefits of energy efficiency; (v) adequate level of demand for energy efficiency audits and 
technical advisory services. The workshop participants also identified important barriers to energy 
efficiency investments which interested countries need to address, including administrative barriers, 
such as problems in dealing with bureaucracy in obtaining permits and licenses. Participants also 
noted that energy efficiency projects face additional financial challenges during periods when energy 
costs are low. The Bangkok workshop also discussed and propagated the business model of energy 
service companies (ESCOs) which are not yet widely known or applied in Eastern Europe or the 
developing countries of Asia.9   
 
Upon completion of the event, the UN ESCAP and UN ECE secretariats collected and analyzed the 
feed-back from participants who expressed their complete satisfaction with the content and the 
delivery of the workshop programme.10  
 
UN ESCWA: Concepts, experiences and self-evaluation of Activity 2 
 
UN ESCWA organized a Regional workshop on developing a regional energy efficiency investment pipeline which 
was held in El Gouna, Hurghada, Egypt, 19-20 June 2015. The event was attended by 56 
participants from 12 UN ESCWA member states, including 36 participants who were supported 
under the Development Account project. 80 per cent of the participants were men, and 20 per cent 
of the participants were women.  
 
The event was held back to back with the Arab Forum on Renewable Energy and Energy Efficiency 
organized by the League of Arab States (LAS). The Arab Forum focused on a related topic of 

                                                           
9
  The complete workshop materials are available at: http://www.unece.org/index.php?id=35165  and 

http://www.unescap.org/events/inter-regional-workshop-energy-efficiencyinvestment-projects-pipeline  

 
10 UN ESCAP / UN ECE: Summary analysis of feedback provided by participants attending the “Inter-regional 

Workshop on Energy Efficiency Investment Projects Pipeline”, held at UNCC in Bangkok 23-24 April 2014 (internal 
document)  

 

http://www.unece.org/index.php?id=35165
http://www.unescap.org/events/inter-regional-workshop-energy-efficiencyinvestment-projects-pipeline
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“Enhancing the role of Small and Medium Enterprises-SMEs in the development of sustainable energy in the Arab 
region”. Most of the participants who attended the UN ESCWA event also attended the LAS Energy 
Forum. The coordinated implementation of the two events offered various advantages, including 
more effective utilization of project budgets, and greater opportunities for information exchange 
and experience sharing.  
 
Participants were invited to provide feed-back, including via a feed-back questionnaire. Some 40 per 
cent of participants rated their experience as excellent, and another 40 per cent of the participants 
rated their experience as very good. Some suggestions were made on possible improvements in the 
future, which UN ESCWA will take into account in its future planning.  
 
The UN ESCWA staff in charge of implementation of this DA project advised that relevant training 
materials, presentations and reports are planned to be uploaded to the UN ESCWA webpage by the 
end of May 2015. At the time of final review of the draft evaluation report (June 2015) some but not 
all of the proceedings of the UN ESCWA activities have been uploaded to the Regional 
Commission webpage. 
 
UN ECLAC: Concepts, experiences and self-evaluation of Activity 2 
 
UN ECLAC organized its energy efficiency policy workshop in the form of a Special session on market 
development and project finance which was held in Mexico City on 22 November 2013 as a part of the 
Fourth Regional Energy Efficiency Policy Dialogue. The event was co-hosted by the Government of 
Mexico, and supported by the Latin American Development Bank (CAF), the Inter-American 
Development Bank (IADB) and the German Bank for Reconstruction and Development (KfW). 
The event was attended by 46 participants from 19 countries of the region. UN ECLAC was again 
successful in mobilizing relevant partner organizations and it used the DA budget to leverage 
additional resources.  Contributions of counterpart organizations were typically provided in kind, 
and they are therefore difficult to measure or to quantify.  However, the counterpart contributions 
mobilized and covered travel costs of a similar number of participants and resource persons as were 
covered by UN ECLAC under the DA project.  
 
UN ECLAC project activities also found the full support of the Member States. The fore mentioned 
event was co-hosted by the Ministry of Energy (Secretaría de Energía), the Ministry of Foreign 
Affairs (Secretaría de Relaciones Exteriores), and the National Energy Efficiency Commission – 
(Comisión Nacional de Uso Eficiente de Energía - CONUEE) of the Government of Mexico.  
 
UN ECLAC reported that participants expressed their complete satisfaction with the logistics and 
the substantive content of project activity 2.  However, no detailed report or analysis of participant 
feed-back was available to the evaluator.  
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b) Implementation of activities 3 and 4 : Assessment of (initial) progress in energy 
efficiency policy reforms and facilitation of energy efficiency investments  

 
Expected accomplishment 2: Improved regulatory and institutional framework for promotion of energy efficiency 
projects and financing of their investments 
 
Activity 3: In order to promote national and international dialogue on potentials for improving 
existing regulatory and institutional frameworks and to encourage energy efficiency investments, the 
project provided a limited budget to support the preparation of a total of 15 national case studies (3 
national case studies in each of the five regions). Each Regional Commission was provided a budget 
of US$ 28,400 to conduct and support the country/case studies. Table  3 provides an overview on 
all national case studies that have been conducted under the DA project. 
 

Table 3: Overview on national case studies: Assessments 
of policy frameworks an options for promoting energy efficiency investments  

 
Country Title Author Comments Publication 

 
UN ECE – Europe 
 

Armenia (also a 
member State of 
ESCAP) 

Cogeneration-based District Heating 
Restauration Project in Avan District of 
Yerevan City, Armenia 

 Study financed by 
UNDP/GEF (not 
DA resources) 

Yes 
(UNECE 
webpage) 

Azerbaijan (also a 
member State of 
ESCAP) 

Azerbaijan national case study for 
promoting energy efficiency investment: 
An analysis of the policy reform impact on 
sustainable energy use in buildings 

Prof. Fegan Aliyev, 
Inter- national Eco-
energy Academy, 
Baku 

Study financed from 
DA project 

Yes 
(UNECE 
webpage) 

Belarus Removing Barriers to Energy Efficiency 
Improvements in the State Sector in 
Belarus 

 Study financed by 
UNDP/GEF (not 
DA resources) 

Yes 
(UNECE 
webpage) 

Croatia Promoting energy efficiency investments 
for climate change mitigation and 
sustainable development: Lessons learned 
from UNDP-GEF project in Croatia  

 Study financed by 
UNDP/GEF (not 
DA resources) 

Yes 
(UNECE 
webpage) 

Georgia (also a 
member State of 
ESCAP) 

Municipal energy efficiency policy reforms 
in Georgia 

Energy Efficiency 
Center Georgia 

Study financed from 
DA project 

Yes 
(UNECE 
webpage) 
 
 

 
Summary of conclusions and recommendations on implementation of activity 2: 

 
Activity 2, comprising the five workshops on energy efficiency policies as listed above, have 
been implemented as planned. The various events were organized at different times during 2012 
and 2013, depending on the respective programmes of work. In most cases, the level of 
participation was good, both in terms of numbers of participants, as well as in terms of the 
participants’ professional interests and positions.  
 
Most of the Regional Commissions were successful in leveraging counterpart resources in kind 
to increase the numbers of participants and the outreach of the project activities.  
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Montenegro Case Study Montenegro - An Analysis of 
the Policy Reform Impact on Energy 
Performance in Buildings,  

Rakocevic, Lucija, and 
Kovacevic, Igor 

Study financed from 
DA project 

Yes  
(UNECE 
webpage) 

 
UN ESCAP – Asia-Pacific 
 

China Case study on China’s industrial energy 
efficiency policies 

Li Tienan, Center for 
Industrial Energy 
Efficiency, for 
UN ESCAP 

Study financed from 
DA project 

Yes 
(UNECE 
webpage) 

Tajikistan (also a 
member State of 
UNECE) 

National case study of the energy 
production and consumption sector in the 
Republic of Tajikistan 

Report prepared by 
Olimbekov, 
Kosimbek, Tajikistan, 
for UN ESCAP 

Study financed from 
DA project 

Yes 
(UNECE 
webpage) 

Thailand  
 
 

Promoting energy efficiency investment 
for climate change mitigation and 
sustainable development: Thailand case 
study 

report prepared by 
Bangviwat, Athikom, 
and Chaisinboon, 
Orathai, for 
UNESCAP 

Study financed from 
DA project 

Yes 
(UNECE 
webpage) 

 
UN ESCWA – Western Asia11 
 

Egypt Policy Reforms to Promote Energy 
Efficiency in the Transportation Sector in 
Egypt 

UN ESCWA 
(prepared by Hamed 
Korkor and several 
staff) 

Study financed from 
DA project 

Yes  
(UNECE 
webpage) 

Kuwait Analysis of Economical and 
Environmental Benefits of Promoting 
Energy Efficiency or Buildings in Kuwait 

UN ESCWA 
(prepared by Moncef 
Krarti, consultant) 

Study financed from 
DA project 

Yes  
(UNECE 
webpage) 

Tunisia Case Study Tunisia: Policy reforms that 
were implemented to promote energy 
efficiency in the industrial sector 

UN ESCWA 
(report prepared by  
Missaoui, Rafik) 

Study financed from 
DA project 

Yes  
(UNECE 
webpage) 

 
UN ECA – Africa 
 

Morocco; 
South Africa; 
Zambia 

Promoting Energy Efficiency Investments 
for Climate Change Mitigation and 
Sustainable Development Case - Studies of 
Policy Reforms and Regulatory 
Frameworks 

UN ECA 
(prepared by several  
resource persons and 
ECA staff)  

Studies financed 
from DA project  
(Three country 
studies combined in 
one report) 

Yes  
(UNECE 
webpage) 

 
UN ECLAC – Latin America and the Caribbean 
 

Brazil Improving energy efficiency in the Brazilian 
sugarcane industry for climate change mitigation 
and sustainable development 

Maues, Jair (as 
consultant for UN 
ECLAC) 

Study financed from 
DA project  
 

Yes 
(UNECE 
webpage) 

Uruguay Improving Energy Efficiency in the Uruguay Rice 
Industry for Climate Change Mitigation and 
Sustainable Development 

Garmendia, Martin 
(as consultant for 
UN ECLAC) 

Study financed from 
DA project  
 

Yes 
(UNECE 
webpage) 

 
Chile 

 
Under preparation 

 Study financed from 
DA project 

 

 
Total 

A total of 17 case studies/country reports have 
been prepared under the project (one study is still 
under preparations but is planned to be 
completed by June 2015) 
 

 Fourteen case studies 
were financing by the 
DA project; three 
additional case studies 
were financed by 
UNDP/GEF 

 

 

Note: All national case studies can be accessed via: http://www.unece.org/energy/gee21/promoting_eei.html  
 

                                                           
11

  A Regional Synthesis Report is under preparation by Mr. Ziad Jaber (individual consultant of UN ESCWA) 

http://www.unece.org/energy/gee21/promoting_eei.html
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The objective of the national case studies was to review existing national energy efficiency policies 
and regulations with a view to propose eventual improvements. Each Regional Commission selected 
three countries and assigned individual experts or institutions to conduct national or sector specific 
energy efficiency studies and policy reviews. In accordance with the project plan the provisional 
findings of the draft reports were presented and discussed at the respective regional policy seminars.  
 
A total of 14 country case studies have been prepared with DA budget support, and one additional 
study is still under preparation12. During the period under review, the UNDP/GEF programme also 
supported studies in 3 additional countries (with no financial implications on the Development 
Account). A total of 17 country reports / case studies have been reviewed in the context of this 
evaluation. 
 
The evaluator found that the format of the country reports and their presentations varied greatly. In 
some cases advance draft copies of the reports have been uploaded instead of final versions. The 
individual reports do not have a standard cover page. 
 
 
 
 
 
 
The country reports/case studies typically focus on one or the other selected economic sector. 
Several of the reports present information on good/best practices, and all reports conclude with 
some specific policy recommendations.  
 
In order to make full use of the reports UN ECE appointed a consultant to undertake a comparative 
analysis and prepare a synthesis of the case studies / country reports. At the time of the preparation 
of this project evaluation, a final draft of the Synthesis Report was already available. The Synthesis 
Report entitled “Analysis of National Case Studies on Policy Reforms to Promote Energy Efficiency Investments” 
is intended to be published by UN ECE during the coming months. 
 
The Synthesis Report established a catalogue of regulations and measures that are desirable and 
typically conducive to investments in energy efficiency. The report reviewed and compared the 
national energy efficiency policies of participating countries against established benchmarks in three 
different policy areas: (a) legal, institutional, regulatory incentives, (b) economic and financial 
incentives, and (c) socio-political incentives.   
 
Table 4 provides an overview of this comparative assessment. A “green dot” indicates that existing 
incentives are considered sufficient, a “yellow dot” indicates that some improvements will be 
needed, whereas a “red dot” indicates significant deficiencies which require urgent and significant 
reforms before investments in energy efficiency (retrofit) projects can be expected to occur. 
 

                                                           
12

 UN ECLAC reported that one of its national consultants whilst travelling in Guatemala was kidnapped along with his 
son and abducted for a period of one month. The consultant was eventually released unharmed but was nevertheless 
unable to complete the work. UN ECLAC has since appointed a different consultant from a different country (Chile) to 
prepare an assessment of the national energy efficiency policy. The report is expected to be completed by the end of 
May 2015. 

Recommendation: Review the format of the online publications of the country reports (on UN 
ECE webpage), and standardize all formats and cover pages.  
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Table 4: Comparative Assessment of National Energy Efficiency Policies 
 

 Benchmark Components 

Country 

Legal, 
Institutional, 
Regulatory 
Incentives 

Economic and 
Financial 
Incentives 

Socio-Political 
Incentives 

Armenia 
   

Azerbaijan 
   

Belarus 
   

Croatia 
   

Georgia 
   

Montenegro 
   

China 
   

Tajikistan 
   

Thailand 
   

Egypt 
   

Kuwait 
   

Tunisia 
   

Brazil 
   

Uruguay 
   

Morocco 
   

South Africa 
   

Zambia 
   

- Sufficient level   

- Basic level 

- Insufficient level 

Source: Alexandre Chachine, UNECE Consultant, Draft Synthesis Report  
 
 
 
 
 
 
 

Summary of conclusions and recommendations on implementation of activity 3: 
 

The synthesis report demonstrates the relevance of the country studies and their findings. The 
review and the report show that all participating countries have already started to formulate and to 
implement some form of energy efficiency policy. However, the scope and the degree of maturity 
of these policies obviously differ from country to country. Some countries have been more 
successful on the path towards achieving the benchmark, working on all or most of the aspects of 
energy efficiency policy, whereas some other countries may be focusing only on one or the other 
particular aspect, sector or measure, and may still need to consider additional reform measures. The 
country reports / case studies clearly flag the areas in which additional action is needed. 
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Activity 4: In addition, each of the five Regional Commissions was provided with a budget of US$ 
48,400 to conduct a regional policy seminar focusing on possible reforms for making access to 
financing easier for promoters of energy efficiency projects.  Table 6 presented on page 23 here 
below provides an overview on the policy seminars that have been implemented under this activity. 
 
UN ECE and UN ESCAP: Concepts, experiences and self-evaluation of Activity 4 
 
UN ECE and UN ESECAP also implemented Activity 4 jointly. Instead of holding two separate 
smaller regional events UN ECE and UN ESCAP conducted two joint events: 
 
UN ECE and UN ESCAP collaborated with the Government of Kyrgyzstan and the United 

Nations Development Programme (UNDP) in co-organizing policy seminar “Case studies on energy 

efficiency financing and promotion of advanced energy efficiency technologies” under the 

framework of the Third International Forum on Energy for Sustainable Development. This Forum was held at 

the Issyk Kul Lake, Kyrgyzstan on 12-14 September 2012. Some 130 participants from 22 countries 

attended this Forum. 

UN ECE and UN ESCAP collaborated with the Government of Georgia in co-organizing the 
Fourth International Forum: Energy for Sustainable Development, which also served as a forum for capacity 
building and information exchange on energy efficiency promotion policies. Policy seminar on 
“Case studies on policy reforms to promote financing energy efficiency investments and advanced 
energy efficiency technologies” was conducted under the framework of the Forum. Some 210 
delegates from 28 countries attended the Forum, but the DA project only needed to provide travel 
cost support for a limited number of participants.  UN ECE and UN ESCAP have successfully 
leveraged additional resources in support of the project and its objectives. 
 
All documentation and information materials pertaining to the event held in Georgia, including the 
agenda, the joint statement, all technical presentations, and the media coverage are posted on the 
UNECE website (http://www.unece.org/index.php?id=32843). A detailed technical summary 
report prepared by UN ECE and UN ESCAP is also available on-line.13 

                                                           
13

 For more detailed information please see http://www.unece.org/index.php?id=32843#/  and/or 
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/ee21/Forum_September_Tbilisi_September13/Summary_Fo
rum_Tbilisi2013Final.pdf  

Summary of conclusions and recommendations on implementation of activity 3 (cont’d): 
 

The synthesis report is an essential component of the project as it helps to identify and to articulate a 

common global political message:  The essential message illustrated by the synthesis report is that 

energy efficiency policies can only be expected to be successful and to achieve the desired impact if 

the entire policy environment is favorable. Countries should, therefore, aim to act simultaneously on 

all fronts, including institutional, legal, regulatory, economic, financial and socio-political levels, with 

a view to create a favorable business environment for national and international investors to perform 

their activities in the area of energy efficiency on the territory of the individual project country. 

http://www.unece.org/index.php?id=32843
http://www.unece.org/index.php?id=32843#/
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/ee21/Forum_September_Tbilisi_September13/Summary_Forum_Tbilisi2013Final.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/ee21/Forum_September_Tbilisi_September13/Summary_Forum_Tbilisi2013Final.pdf
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Table 5: Overview on delivery of regional seminars on   
policy reforms to promote financing on energy efficiency investments 

 
Region Title Venue Timing No of participants 
UN ECE  
and 
UN ESCAP 

Regional policy seminar: Case 
studies on energy efficiency 
(EE) financing and promotion 
of advanced energy efficiency 
technologies 
(Third International Forum: 
Energy for Sustainable 
Development ) 

 
Regional Policy seminar: Case 
studies on policy reforms to 
promote financing energy 
efficiency investments and 
advanced energy efficiency 
technologies  (Fourth 
International Forum: Energy 

for Sustainable Development) 

Issyk Kul Lake, 
Kyrgyzstan 
 
 
 
 
 
 
Tbilisi, Georgia 

 

12-14 
September 2012 
 
 
 
 
 
 
17-19 
September 2013 

35 participants from 21 
countries (including 11 
women participants)  

 
In total 130 participants 
from 22 countries 
attended this Forum 
 
45 participants 
(including 15 women 
participants)  

 
In total of 210 
participants from 28 
countries took part in 
this Forum 
 

UN ESCWA  Regional Seminar on 
Enabling Policies for 
Financing Energy 
Efficiency Investments 
 

Tunis, Tunisia 14-15 April 
2014 

53 participants from 12 
countries of the Arab 
world attended the 
regional seminar14 

UN ECA Regional Seminar on 
Enabling Policies for 
Financing Energy 
Efficiency Investments 

 

Addis Ababa, 
Ethiopia 

 
 

25-26 June 2014 19 participants from 
African developing 
countries (incl. 
Botswana, Ethiopia,  
the Gambia, Ghana, 
Malawi, Nigeria, South 
Africa, Tanzania, 
Uganda, Zambia, 
Zimbabwe) and 4 UN 
ECA support staff and 
resource persons 

UN ECLAC V. Regional Policy Dialogue 
on Energy Efficiency: EE 
project markets in Latin 
America 

Lima, Peru 
(Peruvian Ministry 
of Foreign Affairs 
Auditorium) 

27-28 October 
2014 

Total of 101 
participants from 22 
Latin American 
developing countries  
(DA Account covered 
travel costs for 26 
participants and UN 
ECLAC staff) 

UN ECLAC Regional Energy Efficiency 
Project Workshop 
(additional activity) 

Montevideo, 
Uruguay 

September 2014  

 

                                                           
14

  The Development Account project provided travel cost support for only 24 out of the 53 participants. The other 
participants were supported by their own organizations. 82 per cent of the participants were men, and 18 per cent were 

women.     
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UN ESCWA: Concepts, experiences and self-evaluation of Activity 4 
 

ESCWA organized a Regional Seminar on “Enabling Policies for Financing Energy Efficiency Investments” in 

Tunis, Tunisia, 14-15 April 2014. The seminar was arranged in cooperation with the Regional Center 

for Renewable Energy and Energy Efficiency (RCREEE) and the Tunisian Agency for Energy 

Conservation (ANME), with additional contributions and support by the Energy Department of the 

League of Arab States. The objective of the seminar was to provide a platform for dialogue and 

exchange of experiences, in particular about policy reform options to that can facilitate financing of 

energy efficiency (EE) investments and strengthen the capacity of national and local policymakers in 

the region. The regional seminar focused on a discussion of the experiences and model projects 

implemented in Tunisia and options for their potential replication in other countries of the Arab 

world. In addition, draft reports on the three national case studies conducted in the region were 

presented and discussed, including the study on energy conservation and energy efficiency potentials 

in the transportation sector in Egypt, the study on possibilities for energy savings in commercial and 

institutional buildings in Kuwait, and the study on energy efficiency potentials in industries in 

Tunisia. Experiences made in other countries of the Arab region were also presented and discussed. 

 

In the self-assessment of the ESCWA staff, the Regional Seminar has provided an important 

opportunity for information exchange and discussion. However, no detailed assessment of 

participant feedback or self-evaluation was provided. UN ESCWA colleagues informed that the 

related materials will be uploaded to the webpage by the end of May 2015. At the time of the final 

review of the evaluation report (end of June 2015) the updating of the webpage was still pending.  

 

UN ECA: Concepts, experiences and self-evaluation of Activity 4  

 
As mentioned earlier, UN ECA combined the project resources allocated for activity 2 and activity 4 
and conducted one event under the operational title Regional Seminar on Enabling Policies for Financing 
Energy Efficiency Investments, which was held at the UN ECA Conference Facility in Addis Ababa, 
Ethiopia, 25-26 June 2014. The event was attended by 19 participants from 11 African developing 
countries, as well as UN ECA staff and resource persons. Upon completion of the activity UN ECA 
issued a detailed report, including an analysis of the potentials for enhancing energy efficiency and 
for increasing the use of renewable sources of energy in Africa. The UN ECA report also discussed 
the multiple challenges and difficulties which project developers, managers and investors are 
typically faced with in countries of the African region. The UN ECA Regional Seminar and its 
concluding recommendations highlighted the fact that energy policy makers in Africa have for a 
long time entirely focused on the expansion of power generation and distribution capacities, so as to 
better meet the unmet demand, and to reduce energy poverty still prevailing in many of the least 
developed countries. In these efforts, energy efficiency potentials have often been overlooked or 
underestimated. UN ECA experts, consultants and resource persons have also pointed out the need 
for African developing countries to manufacture their own products (e.g. CFL lights) for use in 
regional and national energy saving projects and programmes. Responding to the recommendation 
of the delegations and the experts from the region, the UN ECA secretariat committed to support 
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dedicated energy efficiency initiatives throughout the region, also beyond the lifetime of the 
Development Account project.      

It is methodologically difficult to determine more precisely the effectiveness of project activities 3 
and 4 because decision making processes on any eventual regulatory modifications or reforms will 
typically require the participation of various national entities and institutions, and will thus also 
require time beyond the timeframe of the project.  
 
However, as also shown by the country reports, several new policy measures and improved 
incentives for energy efficiency projects have already been proposed and are currently under 
consideration in several countries that participated in this project. This shows that the project was 
effective in initiating consultative processes towards positive energy efficiency reforms.  Specific 
recommendations included in the country reports are listed in overview Table 7 here below. 
 

Table 6: Proposed energy efficiency policy measures or reforms  
for participating countries  

 
Country Recommended policy measures or reforms  

 
UN ECE – Europe 
 

Armenia Proposed public-private partnership for restoration of cogeneration-based district heating system in Avan 
District of Yerevan City, Armenia 

Azerbaijan Proposed measures for improving efficiency of energy use in (public) building in Azerbaijan  

Belarus Removing barriers to energy efficiency improvements in the State Sector in Belarus 

Croatia Proposal of continued comprehensive national programme for energy efficiency promotion in Croatia  

Georgia Proposals for municipal energy efficiency policy reforms in Georgia 

Montenegro Studies and suggestions for policy reforms to improve energy use in buildings   

 
UN ESCAP – Asia-Pacific 
 

China Recommendations for energy efficiency policies for 12th 5 Year Plan and 1000 Enterprises Energy 
Conservation Action Programme 

Tajikistan Strategic recommendations for improvements in energy production and consumption in the Republic of 
Tajikistan 

Thailand  Recommendation on Thailand’s 20 year energy efficiency improvement plan and strategy 

 
UN ESCWA – Western Asia 
 

Egypt Suggestions for investments in improving energy use in the transportation sector in Egypt 

Kuwait Discussion of reforms to promote energy efficiency in the design and operation of buildings in Kuwait  

Tunisia Discussion of policy reforms to promote energy efficiency in the industrial sector in Tunisia 

 
UN ECA – Africa 
 

Morocco; 
South Africa; 
Zambia 

 
Suggested measures for support of renewable energy projects and programmes, including bioenergy  

 
UN ECLAC – Latin America and the Caribbean 
 

Brazil Proposed measures for improving energy efficiency in the Brazilian sugarcane industry  

Uruguay Proposed measures for improving energy efficiency in the Uruguay rice industry  

Chile Proposals still under preparation 

 

Note: All national case studies can be accessed via: http://www.unece.org/energy/gee21/promoting_eei.html 

http://www.unece.org/energy/gee21/promoting_eei.html
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The project can be expected to demonstrate its full effectiveness in the longer term once a number 
of countries have had sufficient time to consider proposed reforms, consult, decide and implement.  
 

c) Implementation of activity 5 and assessment of accomplishments in increasing 
financing for energy efficiency projects       

 
In order to encourage and to facilitate financing of energy efficiency investments the DA project 
also supported the development an investment project pipeline to include proposals from all five 
regions. A budget of US$ 15,400 was made available to each Regional Commission for 
implementing this project element. Under this activity, selected energy efficiency project proposals, 
which are considered qualified and complete and which contain all essential information for an 
independent financial analysis by a bank, would be included in an inventory and recommended to 
appropriate financial institutions for their consideration.  
 
As a result of the trainings and the follow-on consultations a considerable number of business 
proposals have reportedly been formulated in line with the “Standard Project Identification 
Format”. However, real business plans typically include commercially relevant information and are 
therefore treated mostly confidential. Assessment of the quality of individual business proposals / 
loan applications is thus beyond the scope of this evaluation.  
 
UNECE and UN ESCAP  
 
As a result of the joint training courses held in Almaty and in Istanbul some 32 project ideas and 
proposals were selected which suggested financial viability and promised good returns. The 
aggregate value of the proposed projects amounted to about US$ 190 million. 
 
The 32 project proposals were prepared by participants from Albania, Armenia, Azerbaijan, Bosnia, 
China, Croatia, Georgia, Kazakhstan, Macedonia, Montenegro, Pakistan, Serbia, Tajikistan, Thailand, 
Turkmenistan, Ukraine, Uzbekistan. The projects were subsequently analyzed from the point of 
payback period (PB), discounted net present value (NPV) on full project cost, and internal rate of 
return on all project investment. Most of the projects, particularly industrial energy efficiency 
projects, promised good returns and were financially attractive for developers and investors.  
  
As of October 2014, 18 of the 32 proposals had already secured full or partial financing from 
various sources (equity, commercial loans, soft loans, grants, government funding, international 
financing institutions and mezzanine financing), whilst several other projects were still  applying for 
financing or had their applications still under review.15 The aggregate funding provided for the 
successful projects amounted to US$ 139 million.16 
 

 
  

                                                           
15

  http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/Inter-
regional_Workshop_EE_Bangkok_April_14/InformationReportThailandFinal.pdf  
16

 
http://www.unece.org/fileadmin/DAM/energy/se/pp/gee21/Workshop_Israel_Feb_15/UNECEBadakerDzioubinski
.pdf  

http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/Inter-regional_Workshop_EE_Bangkok_April_14/InformationReportThailandFinal.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/Inter-regional_Workshop_EE_Bangkok_April_14/InformationReportThailandFinal.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pp/gee21/Workshop_Israel_Feb_15/UNECEBadakerDzioubinski.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pp/gee21/Workshop_Israel_Feb_15/UNECEBadakerDzioubinski.pdf
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UNECA   
 
As a result of the training event in South Africa, 9 new project proposals were identified and 
recommended for financing.   
 

Table 7: Energy efficiency and renewable energy project proposals  
formulated by participants who attended the UN ECA training course 

 

Nationality / 
Country 

Professional association of project developer Type of business proposal 

Zambia Biofuels Association of Zambia Energy efficiency in biofuels 
industry 

Zambia Centre for Energy, Environment and Engineering Energy management 

East African 
Community 

East African Community Solar home systems 

Kenya African Centre for Technology Studies Waste to energy 

Ethiopia Ministry of Water and Energy Mini hydro power plant 

Malawi Department of Energy Affairs Mini hydro power plant 

Tanzania Ministry of Internal Affairs Briquetting biomass 

Egypt  Egyptian Electricity Holding Company Smart metering 

Zambia Zambia Development Agency Mini hydro power plant 

 
 
UN ESCWA  
 
A total of 17 energy efficiency project ideas were first articulated by project developers from 7 
countries of the Arab region (including Lebanon, Libya, Morocco, Palestine, Sudan, Tunisia, 
Yemen). In some cases, the data necessary for project formulation were incomplete. However, 13 
out of the 17 proposed projects ideas were further assessed, discussed and formulated as project 
proposals, with related guidance and assistance provided by an independent consultant of UN 
ESCWA.  A detailed report with summary project profiles has been prepared by the consultant 
(Rafik Missaoui) and can be obtained from the UN ESCWA Secretariat.17 Most of the proposed 
projects focused on improvements in the energy management of larger buildings, as well as on 
improved and more economic street lighting. However, the energy efficiency project pipeline of the 
Arab region also includes proposals on modernizations in industry and transportation (one proposal 
each), as well as efficiency improvements in power distribution and district cooling (also one 
proposal each). Some of the proposals were backed by influential institutions and were expected to 
materialize in the foreseeable future, in spite of the many challenges and business risks faced by 
project developers in the fore mentioned countries. 
 
In several of the developing countries of the Arab region Governments provide favourable 
conditions and incentives for energy efficiency investments. In Lebanon, the Central Bank provides, 

                                                           
17 UN ESCWA, Promoting energy efficiency investments for climate change mitigation and sustainable development: 

Energy efficiency investment pipeline (internal document, prepared by Rafik Missaoui; December 2014) 
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through accredited commercial banks, interest free loans for selected energy efficiency projects. The 
Palestinian authority has also set up a revolving fund to finance energy efficiency retrofits in the 
public sector institutions. The Tunisian Government established a fund to reimburse investors in 
energy efficiency a portion of their project preparation, planning and design costs. The Fund was 
also established to help finance energy efficiency project implementation. The Government of Egypt 
also recently announced a national energy efficiency initiative of “Shamsic Ya Misr”. This initiative is 
managed by a national unit reporting directly to the Prime Minister’s office.  As also noted by UN 
ESCWA, implementation of the said promotional measures were not necessarily a direct or indirect 
result of the project. However, the Development Account project still contributed to the process of 
further advancing such measures through regional consultations and exchanges of experiences 
which in the assessment of the ESCWA staff may well lead to further replication of similar measures 
in more countries in the years to come.  

 

UN ECLAC  
 
At the time of the preparation of this report the UN ECLAC project pipeline included some 28 
projects in five Latin American countries totaling investments for US$ 919.48 million. The largest 
proposed project concerned the upgrading of the national power distribution system in Ecuador 
(approx. US$ 473.2 million) to reduce technical and non-commercial losses.  
 
UN ECLAC reported that its inventory of project proposals (also known as “Project Pipeline”) has 
been transmitted to several regional financial entities. In addition, ECLAC has announced that it 
would also circulate information on the proposals by internet/email to potentially interested 
partners.   
 
UN ECLAC also reported on some important developments and achievements for improved 
conditions for financing of energy efficiency projects in Latin America: In response to various 
proposals and requests, including proposals of UN ECLAC, the Latin American Development Bank 
(CAF) officially announced in 2014 the creation of a new Regional Energy Efficiency Fund/Facility 
for energy efficiency projects (totaling US$ 400 million, with an initial allocation of US$ 120 million).  
This new Regional Energy Efficiency Fund was first announced by CAF’s Energy Vice-President 
Mr. Hamilton Moss at a plenary session of the ROA 232/8 Regional Policy Workshop.  
 
The recent establishment of this fund is therefore seen by ECLAC staff at least in part as a direct 
result of its advocacy for better financing opportunities for energy efficiency projects and the 
implementation of DA project ROA-232-8. The establishment of the Special Fund also illustrates 
the effectiveness of the project. 
 
 
 
 
 
 
 
 
 

Summary of conclusions and recommendations on implementation of activity 5: 
 

In each of the five regions, implementation of project activity 5 has made very good contributions 
to advancing investments on energy efficiency projects. It is recommended that Regional 
Commissions continue to monitor and document progress and success of selected projects as ‘best 
practice’ examples.  
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d) Inter-regional cooperation, exchange of experiences and coordination under a 
global initiative (Activity 6): End-of-project Global Workshop  

 
As foreseen in the project document, a Global Workshop of the UN Development Account project 
“Promoting Energy Efficiency Investments for Climate Change Mitigation and Sustainable Development” involving all 
five UN RCs was conducted in late 2014. The Global Workshop was conducted in conjunction with 
the 5th International Forum on Energy for Sustainable Development, hosted by the Government of Tunisia, and 
held in Hammamet on 4-7 November 2014. The Workshop gathered government officials and project 
developers from all regions along with major domestic and foreign investors to facilitate exchange of 
expertise, lessons learned and best practices and to promote greater investment flows into energy 
efficiency projects. The event was convened as to share experiences with programmes for training on 
financial engineering and business planning as well as case studies on policy reforms to promote energy 
efficiency investments and discuss a project pipeline from each region. All Regional Commissions were 
represented and contributed to the programme. 
 

Table 8: Overview on end of project Global Workshop    
 

Region Title Venue Timing No of 
participants 

UN ECE  
In cooperation 
with all other UN 
Regional 
Commissions 
 

5th International Forum on 
Energy for Sustainable 
Development (including 
Global Workshop on 
UNDA Project: Promotion 
of Energy Efficiency 
Investments for Climate 
Change Mitigation and 
Sustainable Development) 

Hammamet,  
Tunisia  
 

4-7 November 
2014 

246 participants 
from 45 countries 
from all regions of 
the world   

 
The event was very well attended. A total of 246 participants from 45 countries registered and 
attended the Forum.18 On the same occasion, the Executive Secretaries of all five Regional 
Commissions adopted a joint statement19, which may be considered politically relevant in that it 
outlines a global consensus position on energy policies for sustainable development, highlighting the 
importance of measures to enhance energy efficiency. Funding provided by the Development 
Account has thus enabled the five Regional Commissions to work together and to demonstrate a 
“One UN” approach which is based on professional competence, commitment to sustainable 
development and action for greater international cooperation.     

 
 
 
 
 
 
 

                                                           
18

  The total number of 246 participants included 47 women participants (or approx. 23 per cent) 
19

 Text of the Joint Statement of the five Executives Secretaries is accessible through this link: 
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/ee21/Forum_November_Tunisia/Joint_Statement_Fifth_Int
ernational_Forum_Final_All.pdf  

Summary of conclusions and recommendations on implementation of activity 6: 
 

The Global Workshop and the Joint Statement by the Executive Secretaries of all five Regional 
Commission has provided and important opportunity to advocate energy efficiency promotion 
policies for sustainable development and climate change mitigation and to demonstrate 
coordinated global UN cooperation in the spirit of a “One UN” approach.  

http://www.unece.org/fileadmin/DAM/energy/se/pdfs/ee21/Forum_November_Tunisia/Joint_Statement_Fifth_International_Forum_Final_All.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/ee21/Forum_November_Tunisia/Joint_Statement_Fifth_International_Forum_Final_All.pdf
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e) Minor modifications in the initially envisaged implementation arrangements  
 
With UN Development Account projects there is typically a longer time span between the original 
project formulation, project review, project approval and final project implementation, during which 
some changes can occur. In the case of the project under review and evaluation, the following two 
minor modifications occurred, but did not affect the outcomes of the project: 

 
(a) As envisaged in the project document the UN ECE Secretariat, acting as the executing 

agency for the project, periodically reported its capacity building activities to the UNECE 
Group of Experts on the Global Energy Efficiency 21 project.20 However, the separate reporting was 
discontinued when the Group of Experts was later dissolved.  

 
(b) The original project document includes the United Nations Department of Economic and 

Social Affairs (UN DESA) as a collaborating implementing partner with some planned 
activity under A.2 (case studies element). However, due to time and staff constraints, UN 
DESA informed UN ECE in January 2013 that it would not be able to implement its 
element. The initially earmarked resources and tasks have been re-allocated, and the 
withdrawal of UN DESA did not seem to have had any negative impacts on project 
implementation. A representative of UN DESA took part in the end-of-project Global 
Conference. 

 
The United Nations Industrial Development Organization (UNIDO) is one of the other UN 
organizations that implement projects related to industrial productivity improvements, including 
energy efficiency. However, as a specialized agency UNIDO could not be allocated Development 
Account resources. In the interest of coordination, UNIDO staff was periodically invited to various 
of the capacity building activities. However, UNIDO staff rarely participated, essentially due to 
budget constraints. Coordination of project activities was, however, arranged, inter alia through 
periodical consultations under UN-Energy, where all UN Regional Commissions, as well as UNIDO 
are active members. 
     

f) Additional capacity building activities 
 

After receiving various expressions of interest, UN ECE and UN ESCAP co-organized as a follow-up 
capacity building activity an Inter-regional Workshop and a Study Tour on Energy Efficiency and 
Renewable Energy Projects and Policies. The training and study tour was hosted by Israel's Agency for 
International Development Cooperation (MASHAV), with participation of Eilat Renewable Energy 
Center and the Center for International Agricultural Development Cooperation (CINADCO). 21 
participants from 13 countries of South-Eastern and Eastern Europe, Caucasus and Central Asia 
participated in the activity.   
 
 

                                                           
20 United Nations Economic Commission for Europe, Document ECE/ENERGY/WP.4/ GE.2/2013/4; Committee on 

Sustainable Energy; Steering Committee of the Energy Efficiency 21 Programme; Group of Experts on Global Energy Efficiency 21 
(GEE21); Fifth Session Geneva, 16 April 2013; Item 4 of the Provisional Agenda: Recent developments of the Global Energy 
Efficiency 21 project: Training course on financial engineering and business planning; Recent developments of the Global Energy 
Efficiency 21 project - Training Course on Financial Engineering and Business Planning Background paper; Note by the secretariat 
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/invest_ee_train_Almaty2013/ECE.ENERGY.WP.4.GE.2.2013.4_e.
pdf 

http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/invest_ee_train_Almaty2013/ECE.ENERGY.WP.4.GE.2.2013.4_e.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/invest_ee_train_Almaty2013/ECE.ENERGY.WP.4.GE.2.2013.4_e.pdf


 

31 
 

Table 9: Overview of additional follow-up energy efficiency training activity     
 

Region Title Venue Timing No of 
participants 

UN ECE  
 

Inter-regional Workshop 
and Study Tour in Energy 
Efficiency and Renewable 
Energy Projects and 
Policies 

Israel   
 

8-12 February  
2015 

21  participants 
from 13  countries  

 
Upon completion of the activity participants expressed their satisfaction with the organization of the 
additional capacity building activity, including the substantive content of the technical presentations 
and the logistic arrangements. A complete documentation of the proceedings of the training can be 
accessed on-line on the UN ECE webpage specifically in the section “Summary of participants’ 
evaluations”.  Direct link: 
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/geee/iws_ee_re_Israel.Feb2015/Informat
ionReportIsraelWorkshopRev1.pdf 21 

 
As a further additional activity, ESCWA also organized an Expert Group Meeting on “Promoting 

Large-Scale Energy Efficiency Programs in the Existing Building Sector in the Arab Region" which 

was held in Beirut, Lebanon, 12-13 May 2015. The EGM was organized in cooperation with UNEP 

and explored opportunities for launching a collaborative regional initiative to promote energy 

efficiency in in building throughout the Arab region. Detailed information on the EGM and its 

proceedings are planned to be up-loaded to the UN ESCWA webpage in the near future. 

g) Implementation rate 

According to the latest available financial statement (30 June 2015) the implementation rate of the 

project already reached 99 per cent. 

 
4. Conclusions and recommendations 

 
a) Project relevance 

 
The project was well formulated and highly relevant to achieving the development objective.  
 
The project objective and the capacity building activities fell well within the mandates of the 
Regional Commissions.  
 
The project was also fully aligned with the relevant approved programmes of work of the Regional 
Commissions.  
 
Each UN Member State determines its own national energy development strategy and related 
priorities. Security and affordability of energy supply and efficiency of energy use are of crucial 
importance, in particular for energy import dependent developing countries and their economies.  

                                                           
21

 for detailed proceedings and other further information please see:  http://www.unece.org/index.php?id=38564#/  

http://www.unece.org/index.php?id=38564#/
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The project has demonstrated its relevance beyond any doubt. The Regional Commissions and their 
activities under Development Account project ROA 232-8 were always welcomed by host countries, 
collaborating partner organizations and large groups of interested participants.   
  
With its thematic and substantive emphasis on promoting energy efficiency investments, the project 
has focused on what is probably the most critical and weakest dimension of any national energy 
efficiency promotion programme.  
 
 
 
 
 

 
 
 

b) Effectiveness of the project 
 
The project design reflected an appropriate balance between a common standard framework for 
general energy efficiency related capacity building on one hand, and the necessary flexibility that the 
various Regional Commissions require to define their own regional programmes on the other. This 
has given all Regional Commissions the opportunity to design and schedule their activities in 
accordance with priority needs articulated by their own constituencies in their respective regions.  
 
The project and all participating Regional Commissions have produced all planned outputs. The 
training courses were well attended by candidate project developers, and the policy dialogues 
regularly involved key stakeholders and policy decision makers with personal authority. 
 
A project implementation was guided by clearly defined indicators of achievement. The review of 
the available data, including (a) numbers of trainees and workshop and seminar participants, (b) 
numbers of new energy efficiency investment projects finalized, proposed for funding (or actually 
already funded), and (c) number of measures initiated to improve regulatory and/or institutional 
frameworks for energy efficiency promotion supports the conclusion that the project was highly 
effective, at least in the short term. Even if not easily quantifiable, the positive impact of the project 
can be seen in all areas: (a) Candidate energy efficiency project developers have been provided 
training, assistance, and guidance in larger numbers, resulting in (b) A considerable number of 
energy efficiency project ideas and project proposals have been reviewed, modified and prepared in 
a format as required by financial institutions. (c) Various initiatives, legislative amendments and 
institutional reorganizations have been proposed, as detailed in Table 6.  Any national legislative 
measures, amendments or reforms will, of course, require further stakeholder consultations and 
longer time for decision making. Whereas the ultimate outcomes and the full effectiveness of the 
project can, of course, only be determined after a longer period of time, and will be affected by 
many other influencing factors, the project can nevertheless be credited for having successfully 
initiated such consultative processes, and to have made substantive contributions to the debate.  
 
Several of the Regional Commissions, most notably UN ECLAC, have reported distinct advances of 
national energy efficiency policies and legislation in several of their member countries. In particular, 

Recommendation: In the assessment of the evaluator, continued advocacy for improved energy 
efficiency promotion policies will be essential to further enhance economic development that is 
sustainable and environmentally benign. The Regional Commissions may consider to 
formulate follow-up project proposals for further extra-budgetary funding from bi- or 
multi-lateral sources.   
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during the Regional Workshop representatives from the Colombian Ministry and Development 
Bank shared their experience in working with the national industrial association in identifying EE 
project portfolios and promoting their matching with the available credit lines. Their input was key 
for drafting regional policy recommendations.  

In Chile the authorities in charge of EE policies actively participated in the project activities and 
shared their lessons learned from their partial success in trying to implement a KfW funded credit 
line for EE projects in Chile. Through this experience they realized the need to invest further in 
outreach and capacity building to achieve increase up-take of EE credit lines by the small-medium 
enterprise sectors. These same authorities engaged CAF to take advantage of the new EE 
Fund/Facility and are currently during the project workshop.  

In fact ECLAC took advantage of the project activities by convening the national authorities most 
involved in their implementation to join the project Regional Expert Workshop in Montevideo, in 
order to share their experience, and help draft EE Policy Recommendations to share with the whole 
region. These draft recommendations formed the basis for the official 18 Regional EE Policy 
Recommendations officially adopted at the final Regional Policy Workshop. 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

c) Efficiency of the project 
 

The planned budget for the Development Account project was US$ 1,250,000.00, not including staff 
time or in-kind contributions. The project was implemented within the planned budget.  

Recommendations for enhancing effectiveness of project implementation: 
 
Greater use of electronic media for dissemination of training materials and project 
outputs: Considerable efforts, staff time and project resources have been invested in the 
development of the training course curriculum and the training and information materials. In 
some cases, these training materials were published on-line and made available to the interested 
public. However, most of the Regional Commissions have not (yet) electronically published all 
training materials. The effectiveness of the training and the number of (indirect) beneficiaries 
could be increased if the option of electronic publication would have been used more 
systematically.  

 
The evaluator noted that some Regional Commissions face budgetary constraints when it comes 
to webpage design and webpage maintenance. The evaluator recommends that future DA project 
proposals may include an explicit budgetary provision for electronic publications, if needed.  
 
Multilingualism: The evaluator also noted that the original master copy of the training materials 
was provided in English, as well as in Russian language, for the benefit of participants from the 
Central Asia region. In the ESCWA region, some training materials have been prepared in Arabic. 
However, it would appear that the training materials have not as yet been translated into either 
French, or Spanish, which could have been useful for participants from Francophone parts of 
Africa, or for participants from the Latin American and Caribbean region. The evaluator suggests 
that essential training materials are translated into all relevant (regional) UN languages to increase 
the readership and the effectiveness of the capacity building efforts.  
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The project has been implemented in a highly cost conscious and cost-efficient manner measured by 
(a) the number of trainees and workshop participants (see tables 2, 5, 8, and 9) relative to the 
training budget (US$ 55,400 per Regional Commission), and (b) by the number of country studies 
that have been initiated and completed under the project (see tables 3 and 6) with only limited DA 
funds available (US$ 9,000 per country study, inclusive of travel costs and secretariat services). The 
budgets allocated for country/case studies and the budgets made available for travel of participants 
and resource persons for the various training courses, workshops and seminars were rather limited. 
This has encouraged the participating Regional Commissions to liaise with and coordinate their 
activities with like-minded initiatives of other organizations, including regional development banks, 
national UNDP offices, and other donor or technical cooperation agencies, including USAID and 
GIZ. The Regional Commissions have successfully used the DA account to leverage additional 
resources from third parties.     
 
Project activities have also been implemented in a time effective manner. By the time of the original 
target completion date (December 2014) all originally planned activities had already been completed. 
However, a 6 months extension of the project has been requested and approved to complete some 
remaining reports, prepare and up-date webpages, and to implement some additional activities, 
which were proposed to be conducted within the given mandate and within the originally approved 
budgets.  
 
The project has also greatly contributed to and has facilitated professional networking not only at 
regional, but also at inter-regional and global levels. The project has brought together UN staff 
members and national experts from different continents and regions and has provided opportunities 
for discussion on methods and curricula for capacity building,   
 
 
 
 
 
 
 
 
 

d) Gender concerns 
 
As stated in the project document, UNECE and the other Regional Commission partners 
committed to paying particular attention to gender balance during project implementation. 
However, the project failed to achieve notable progress in this area. 

The data collected in the scope of the review of ROA-232-8 project implementation suggests that 
on the various events that have been supported under this project between 12 and 24 per cent of 
participants were women. Whilst the share of women participation is still rather low, it should be 
noted that the project deals with an industry in which women are traditionally less represented. No 
significant difference could be observed when comparing the different regions. 

The consultant observed that only two of the consultants or individual contractors that were hired 

by the project for short term assignments were women. 

Recommendation:  The project has been planned and implemented in a cost effective way.  
However, the evaluator recommends a review of the format of the online publications of the 
country reports (on UN ECE webpage). Greater standardization of cover pages and uniformity of 
layout can improve the visibility of project outputs and attract additional readers.  
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e) Conclusions and Recommendations for further planning and DA project 
implementation 

 
Development Account projects provide an important source of funding for operational projects and 
capacity building activities of the United Nations Secretariat and its various departments, including 
the Regional Commissions. 
 
Project ROA-232-8 is one of the relatively fewer Development Account projects that are entirely 
“global” in their conceptual approach, in terms of the development concerns to be addressed, in 
terms of solutions to be found, and in terms of institutional involvement. Project ROA-232-8 
involved all UN Regional Commissions.  
 
UN ECE has demonstrated leadership in the project formulation and in project execution and it 
deserves recognition of its outstanding initiative. At the same time, the project implementation was 
organized in a democratic manner. All Regional Commissions had an equal financial share in the 
common project to implement a common work plan, and all Regional Commissions had the 
freedom to shape the various activities and implement them in their respective region as was seen 
appropriate by the respective Commission and its member states.  
 
UN DA Project ROA 232-8 has enabled the Secretariat to implement a genuine “global campaign”, 
and appear as a true “One UN”. The “Joint Statement on Sustainable Energy” adopted by the 
Executive Secretaries of all five Regional Commission underlines the notion of coordinated intra-
UN cooperation.  
 
In September 2015, the United Nations General Assembly and a Special Summit is expected to 
adopt the Post-2015 Development Agenda, including the proposed United Nations Sustainable 
Development Goals. SDG Goal 7 calls for “ensuring access to affordable, reliable, sustainable and modern 
energy for all”. Further international and, indeed, global cooperation will surely be needed if the world 
community is to make progress towards this goal.  
 
 
 
Recommendations 
 

1. UNECE should review of the format of the online publications of the country reports (on 

UN ECE webpage). Greater standardization of cover pages and uniformity of layout can 

improve the visibility of project outputs and attract additional readers. 

 

2. The synthesis report articulated a common global political message that energy efficiency 

policies can only be successful if the entire policy environment is favorable. Countries 

should, therefore, aim to act simultaneously on all fronts, including institutional, legal, 

Recommendation: It is recommended that future DA projects may place greater emphasis on  
gender balance in their implementation, e.g. by setting more ambitious indicative targets for 
women participation as beneficiaries, resource persons or consultants.  
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regulatory, economic, financial and socio-political levels, with a view to create a favorable 

business environment for national and international investors to perform their activities in 

the area of energy efficiency on the territory of the individual project country. The RCs 

should publish the Synthesis Report, as planned, in electronic and printed formats, and 

disseminate it widely among project participants and other potentially interested 

stakeholders.  

 

3. Regional Commissions should continuously monitor and document progress and success of 

selected projects as ‘best practice’ examples in the area of energy efficiency financing. 

 

4. The Regional Commissions may consider to formulate follow-up project proposals for 

further extra-budgetary funding from bi- or multi-lateral sources.   

 
5. UNECE should increase its use of electronic media for dissemination of training materials 

and project outputs. The effectiveness of the training and the number of (indirect) 
beneficiaries could be increased if the option of electronic publication would have been used 
more systematically.  Future DA project proposals should include an explicit budgetary 
provision for electronic publications to ensure the maximum use of the investment in 
training materials. 
 

6. Essential training materials should be translated into all relevant (regional) UN languages to 
increase the readership and the effectiveness of the capacity building efforts.  
 

7. Future DA projects should place greater emphasis on gender balance in their 

implementation, e.g. by setting more ambitious indicative targets for women participation as 

beneficiaries, resource persons or consultants.  

 
8. Administrators of the Development Account may consider supporting similar “global 

project initiatives” in future that can enable UN Departments, including the Regional 

Commissions, to “act as one”, on enhancing sustainability in the energy sector, or on 

addressing other relevant global sustainable development concerns. 
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Annex 1 
 

Terms of Reference for evaluation of  
UN Development Account Project IMIS: 2923 (ROA-232-8) 

“Promoting Energy Efficiency Investments for Climate Change Mitigation and Sustainable 
Development”  

  

I.  Purpose 
 

The purpose of this evaluation is to review the implementation and assess the extent to which the 

objectives of the completed UN Development Account project “Promoting Energy Efficiency 

Investments for Climate Change Mitigation and Sustainable Development” (hereinafter “Project”) 

were achieved, and provide recommendations to enhance the impact of the Project, and to 

effectively implement similar projects in the future. 

II.  Scope 
 

The evaluation will be guided by the objectives, indicators of achievement and means of verification 

established in the logical framework of the Project document. The evaluation will consider the 

impact of the Project on the capacity of the member States of the UN Regional Commissions (RCs) 

to attract investments in energy efficiency projects in the context of climate change mitigation and 

sustainable development. 

III.   Background 
 

In 2012, the Sustainable Energy Division of the United Nations Economic Commission for Europe 

(UNECE) launched a project under the United Nations Development Account (UNDA). It 

stemmed from UN calls at Conference of the Parties -14 in Poznan in December 2008, following a 

mandate by the UNECE Committee on Sustainable Energy for inter-regional cooperation and a 

system-wide approach to the issues of energy and climate change. The project was implemented 

from 2012 to 2014.  

UNECE led on the overall execution of the project, with ESCAP, ESCWA, ECLAC and ECA 

responsible for implementation in their respective regions. The targeted beneficiaries were the 

member states of all UN RCs.  

 
The objectives of the project were to: 
(a) develop the skills of the public and private sectors at the national level to identify, develop and 

implement EE investment projects;  

(b) provide assistance to authorities to introduce regulatory and institutional reforms needed to 

support these investment projects; and  

(c) enhance financing of energy efficiency projects in selected countries. 

 
All projects funded from the United Nations Development Account require independent evaluation upon completion of 
the project.  
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IV.  Issues 
 

The evaluation should review the following aspects of the project implementation and results: 

- Relevance:  

 Was the project relevant to the objective of UNECE to support member States in improving 
energy efficiency? 

 Was the project design and implementation appropriate for meeting the project’s objective? 

- Effectiveness:  

 Did the project achieve the results expected during the project design in terms of the 
planned activities, outcome, and impact?   

- Efficiency: a measure of how well inputs (funds, staff, time, etc.) are converted into outputs. 

 Did the project achieve its objectives within the anticipated budget and allocation of 
resources?  

 Were the activities implemented according to the planned timeframe?  

 Were the activities implemented in the required sequence needed to ensure the greatest 
impact of the project? 

 
V.  Methodology 
What method(s) (such as desk review of records and data, surveys & interviews, field visits, focus groups) 

will be used for the evaluation? What data are already available from other sources? 

 

The evaluation will be conducted on the basis of a desk review of all the relevant documents 
obtained from project files including:  

 official records; ¸  

 report on the responses to the questionnaires administered to participants of training 
workshops in project development, finance and business planning (as well as the raw data 
from these questionnaires);  

 national studies, training programmes/materials and seminars/workshops programmes 
compared with the logical framework of the Project 

 documented output of the activities and monitoring reports will be reviewed 

 conclusions and recommendations of case studies and the progress achieved in preparation 
of an investment project pipeline will be measured or estimated 

 
A questionnaire will be developed for dissemination to assess the perspective from member States in 
all regions. This questionnaire will be followed up by selected interviews (methodology to be 
determined by the evaluator).  
 
The report will summarize the findings, conclusions and recommendations of the evaluation. An 

executive summary (of no more than 2 pages) will briefly summarize the project, the methodology 

of the evaluation, key findings, conclusions and recommendations. 
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All material needed for the evaluation, will be provided to the consultant: project document and 
reports, meeting reports and publications, list of involved experts that can be interviewed by 
telephone. UNECE project staff will be contacted to obtain clarifications and any missing data. 

 
VI.                 Evaluation Schedule 

A. Preliminary research –2-5 January 2015 

B. Data Collection – 6-20January 2015   

C. Data Analysis –20-30 January 2015 

D. Draft Report (include timing for review) - 31 January – 15 February 2015  

E. Final Report 28 February 2015 

 
VII.   Resources 

 
The requirement for an external evaluation is specified in the project document. The resources available for this 
evaluation are 2% of  the total budget of  (1,250,000 USD).  
 
The payment of USD 22,000 will be paid upon satisfactory delivery of work on 28 February 
2015. In addition, one P4 staff  member will provide support to the consultant by ensuring the 
provision of  all necessary documentation needed for the desk review. The staff  member will 
also guide the evaluator on the appropriate recipients for the questionnaire, and for follow up 
interviews, and ensure that the necessary communications with these recipients are introduced 
by the secretariat.  
 
VIII.   Intended Use/Next Steps 
 
The findings of the evaluation will inform follow up actions and initiatives required to disseminate 

the knowledge created and enhance its use. The evaluation is expected to provide guidance on how 

to enhance the impact of the project. The advice provided may include recommendations on how 

to continue cooperation among all UN RCs on energy issues. The outcomes of the evaluation will 
also contribute to the broader lessons learned of the UNDA, by being  made available on the 

UNECE public and internal websites, as well as submitted to UN DESA in UNHQ.  

 

IX.   Criteria for Evaluators  
 

Evaluators should have:  

 an advanced university degree or equivalent background in relevant disciplines, with 
specialized training in areas such as evaluation, project management, social statistics, 
advanced statistical research and analysis. 

 relevant professional experience in design and management of evaluation processes with 
multiple stakeholders, survey design and implementation, and project planning, monitoring 
and management. 

 demonstrated methodological knowledge of evaluations, including quantitative and 
qualitative data collection and analysis for end-of-cycle project evaluations. 

 knowledge of sustainable energy issues, preferably in the UNECE region. 
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 demonstrated high level of proficiency in communicating analytical reports in English.   
 
Evaluators should declare any conflict of interest to UNECE before embarking on an 
evaluation project, and at any point where such conflict occurs.  
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Annex 2 
List of Documents Reviewed 

 
The following documents were reviewed, apart from other general information resources on the 
internet: 
 
General documents related to UN DA project: 
 
United Nations Development Account project document: “Promoting Energy Efficiency Investments for 

Climate Change Mitigation and Sustainable Development” , to be implemented by Economic Commission 

for Europe, in collaboration with the Economic and Social Commission for Asia and the Pacific, the 

Economic and Social Commission for Western Asia, the Economic Commission for Africa, the 

Economic and Social Commission for Latin America and the Caribbean, and the Department of 

Economic and Social Affairs within the framework of UN-Energy (dated 09 February 2012) 

United Nations Development Account project: “Promoting Energy Efficiency Investments for Climate 

Change Mitigation and Sustainable Development”, on UN Development Account webpage: 

http://www.un.org/esa/devaccount/projects/2012/1213AB.html  

United Nations Economic Commission for Europe (UN ECE) (also on behalf of Co-operating 
agencies: UNECA, UN ECLAC, UN ESCWA, and UN ESCAP): Annual Progress Report on 
implementation of DA Project 12/13 AB (ROA-2012-0036-0870-6875) for period 01/2013-
12/2013: Promoting Energy Efficiency Investments for Climate Change Mitigation and Sustainable 
Development (internal document)  
 
United Nations Economic Commission for Europe (UN ECE) Final Project Completion report 
2015 (under preparation)   
 
Proceedings and electronic documentation of training events on business planning 
 
United Nations Economic Commission for Europe (UN ECE), Document  CE/ENERGY/WP.4/ 
GE.2/2013/4 ; Committee on Sustainable Energy; Steering Committee of the Energy Efficiency 21; 
Programme Group of Experts on Global Energy Efficiency 21 (GEE21); Fifth Session Geneva, 16 
April 2013 Item 4 of the Provisional Agenda: Recent developments of the Global Energy Efficiency 
21 project: Training course on financial engineering and business planning; Recent developments of 
the Global Energy Efficiency 21 project - Training Course on Financial Engineering and Business 
Planning Background paper; Note by the secretariat 
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/invest_ee_train_Almaty2013/ECE
.ENERGY.WP.4.GE.2.2013.4_e.pdf  
 
Training materials for Business Planning Course, prepared by Renaissance Financing International 
(RFI) for UN ECE (available on CD ROM, in both English and Russian Languages)  

• CD-ROM containing principal standard documentation, templates and other relevant  
information on preparation of the bankable project proposals  
• ECE Manual on Business Planning: How to Construct a Business Plan for Energy  
Efficiency Projects  
• CEI-ECE Project Opportunity Methodology  

http://www.un.org/esa/devaccount/projects/2012/1213AB.html
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/invest_ee_train_Almaty2013/ECE.ENERGY.WP.4.GE.2.2013.4_e.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/invest_ee_train_Almaty2013/ECE.ENERGY.WP.4.GE.2.2013.4_e.pdf
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• EBRD Guide to Energy Efficiency Bankable Proposals  
• ECE Sources of Financing Energy Efficiency Projects in Central and Eastern Europe  
• RFI Renaissance Finance International Ltd. Sources of Funds  
• RFI Renaissance Finance International Ltd. Financial Proposals Introduction 

 
UNECA (2013): Report on regional training on energy efficiency investments in Arica, Cape Town, 
South Africa, 6-8 August 2013 (report available from UN ECA and UN ECA Consultant) 
 
UNECE / UNESCAP (2013): International Training Course on Business Planning for Energy 
Efficiency Projects, Almaty, Kazakhstan, 3-4 April 2013 
http://www.unece.org/index.php?id=32455#/  
 
UNECE / UNESCAP - Information Report on International Training Course on Business Planning 
for Energy Efficiency Projects, Almaty, Kazakhstan, 3-4 April 2013 
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/invest_ee_train_Almaty2013/Info
rmationReport.pdf  
 
UNECE / UNESCAP (2013): International Training Course on Business Planning for Energy 
Efficiency Projects, Istanbul, Turkey, 20 - 21 June 2013 
http://www.unece.org/index.php?id=32820#/ 
 
UNECE / UNESCAP - Information Report on International Training Course on Business Planning 
for Energy Efficiency Projects, Istanbul, Turkey, 20 - 21 June 2013 
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/Invest_ee_train_Istanbul2013/Inf
ormationReportCourseTurkey.pdf  
 
United Nations Economic and Social Commission for Western Asia (UN ESCWA); Note for 
Information of Participants: Regional training workshop and expert group meeting on energy 
efficiency, Tunis, Tunisia, 24-26 September 2012 
http://css.escwa.org.lb/sdpd/1893/infonoteEn.pdf  
 
 
Case studies / country reports 
 
Fegan Aliyev, International Eco-Energy Academy, Baku, Azerbaijan: National case study for 
promoting energy efficiency investment: An analysis of the policy reform impact on sustainable 
energy use in buildings 
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/cs/CS_Azerbaijan.pdf  
 
Ministry of Energy, Santiago de Chile, Chile (May 2014): Agenda de Energía, Undesafío País, 
Progresso para todos (The National Agenda for Energy Development) (published in Spanish) 
 
Secretariat of Energy of Government of Mexico, National Commission for Efficient Use of Energy, 
National Plan of Work for Year of 2014 (in Spanish) (available at UN ECLAC) 
 
UN ECA (2014), Promoting Energy Efficiency Investments for Climate Change Mitigation and 
Sustainable Development, Report on Regional Seminar on Enabling Policies for Financing Energy 
Efficiency Investments, Addis Ababa, 25-26 June 2014  (report available from UN ECA) 

http://www.unece.org/index.php?id=32455#/
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/invest_ee_train_Almaty2013/InformationReport.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/invest_ee_train_Almaty2013/InformationReport.pdf
http://www.unece.org/index.php?id=32820#/
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/Invest_ee_train_Istanbul2013/InformationReportCourseTurkey.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/Invest_ee_train_Istanbul2013/InformationReportCourseTurkey.pdf
http://css.escwa.org.lb/sdpd/1893/infonoteEn.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/cs/CS_Azerbaijan.pdf
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UNDP/GEF (Project 00035799) Cogeneration Based District Heating Restoration Project in Avan 
District of Yerevan City, Armenia (Case study report for UNECE Energy Efficiency Project) 
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/cs/CS_Armenia.pdf  
 
UNDP/GEF Project (2007-2011): Removing Barriers to Energy Efficiency Improvements in the 
State Sector in Belarus 
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/cs/CS_Belarus.pdf  
 
UNDP/GEF Project (2005-2011): Promoting energy efficiency investments for climate change 
mitigation and sustainable development: Lessons learned from UNDP-GEF project in Croatia 
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/cs/CS_Croatia.pdf  
 
Energy Efficiency Center Georgia: Georgia national case study for promoting energy efficiency 
investment: Municipal energy efficiency reforms in Georgia, Tbilisi, June 2013 
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/cs/CS_Georgia.pdf  
 
Rakocevic, Lucija, and Kovacevic, Igor: Case Study Montenegro - An Analysis of the Policy Reform 
Impact on Energy Performance in Buildings, November 2012 
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/cs/CS_Montenegro.pdf  
 
United Nations Economic Commission for Africa (UNECA): Promoting Energy Efficiency 
Investments for Climate Change Mitigation and Sustainable Development - Case Studies of Policy 
Reforms and Regulatory Frameworks (Three country studies on Morocco, South Africa and Zambia 
combined in one report), June, 2014 
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/others/ECA.pdf  
 
Jair Maues: Improving energy efficiency in the Brazilian sugarcane industry for climate change 
mitigation and sustainable development 
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/others/Brazil.pdf  
 
Tienan Li, Center for Industrial Energy Efficiency, China): Case study on China’s industrial energy 
efficiency policies (March 2013) 
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/others/China.pdf  
 
UN ESCWA: Policy Reforms to Promote Energy Efficiency in the Transportation Sector in Egypt 
(June 2014) 
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/others/Egypt.pdf  
 
UN ESCWA (report prepared by Krarti, Moncef): Analysis of Economical and Environmental 
Benefits of Promoting Energy Efficiency or Buildings in Kuwait, March 2014; 
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/others/Kuwait.pdf  
 
UN ESCAP (report prepared by Olimbekov, Kosimbek): National case study of the energy 
production and consumption sector in the Republic of Tajikistan, 
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/others/Tajikistan.pdf  
 

http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/cs/CS_Armenia.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/cs/CS_Belarus.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/cs/CS_Croatia.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/cs/CS_Georgia.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/cs/CS_Montenegro.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/others/ECA.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/others/Brazil.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/others/China.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/others/Egypt.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/others/Kuwait.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/others/Tajikistan.pdf
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UN ESCAP (report prepared by Bangviwat, Athikom, and Chaisinboon, Orathai): Promoting energy 
efficiency investment for climate change mitigation and sustainable development – Thailand case 
study (July 2013) 
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/others/Thailand.pdf  
 
UN ESCWA (report prepared by Missaoui, Rafik): Case Study Tunisia: Policy reforms that were 
implemented to Promote Energy Efficiency in the industrial sector (June 2014)  
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/others/Tunisia.pdf  
 
UN ECLAC (report prepared by Martin Garmendia): Improving Energy Efficiency in the Uruguay 
Rice Industry for Climate Change Mitigation and Sustainable Development 
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/others/Uruguay.pdf  
 
UN ECLAC (document prepared in cooperation with German Technical Cooperation Agency) 
(February, 2014): Energy Efficiency in Latin America and the Caribbean: Progress and challenges of 
the past five years (available at UN ECLAC) 
 
UN ECLAC (2014) Recommendations for promoting markets for energy efficiency investments in 
Latin America and the Caribbean, (published at V. Energy Efficiency Regional Dialogue, Lima, Peru 
28 October 2014) (available at UN ECLAC) 
 
Investment pipeline 

Vichev, Deltcho, Renaissance Finance International: Investment project pipeline, financial analysis 

of selected projects and assistance in preparation of bankable projects, Bangkok 23-24, April 2014 

UN ESCAP / UN ECE: Summary report on “Inter-regional Workshop on Energy Efficiency 
Investment Projects Pipeline”, held at UNCC in Bangkok 23-24 April 2014 (available online:  
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/Inter-
regional_Workshop_EE_Bangkok_April_14/InformationReportThailandFinal.pdf  ) 
 
UN ESCAP / UN ECE: Summary analysis of feedback provided by participants attending the 
“Inter-regional Workshop on Energy Efficiency Investment Projects Pipeline”, held at UNCC in 
Bangkok 23-24 April 2014 (internal document)  
 
UN ESCWA, Promoting energy efficiency investments for climate change mitigation and 
sustainable development: Energy efficiency investment pipeline (internal document, prepared by 
Rafik Missaoui; December 2014) 
 
Documentation on end-of-project Global Conference 
 

Fifth International Forum on Energy for Sustainable Development, 4 - 7 November 2014, Hammamet, 

Tunisia (Global Workshop 1: Promoting energy efficiency investments for climate change mitigation 

and sustainable development) 

UNECE electronic proceedings:  http://www.unece.org/index.php?id=35706#/  
 

http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/others/Thailand.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/others/Tunisia.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/projects/others/Uruguay.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/Inter-regional_Workshop_EE_Bangkok_April_14/InformationReportThailandFinal.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/gee21/Inter-regional_Workshop_EE_Bangkok_April_14/InformationReportThailandFinal.pdf
http://www.unece.org/index.php?id=35706#/
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Joint Statement of the Executive Secretaries of the United Nations Regional Commissions for the 
5th International Forum on Energy for Sustainable Development, Hammamet, Tunisia, 4-7 
November 2014 
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/ee21/Forum_November_Tunisia/Joint_
Statement_Fifth_International_Forum_Final_All.pdf  
 
Selected individual technical presentations 
 
Cadena, Ángela Inés, Gonzales, Olga Victoria, Baez, Omar, et al. (Ministry of Energy and Mines, 
Bogota, Colombia) (25 September 2014): Energy Efficiency in Colombia: Strategies and Measures 
(in Spanish) (available at UN ECLAC) 
 
Chachine, Alexandre, Consultant, UN ECE:  Analysis of National Case Studies on Policy Reforms 
to Promote Energy Efficiency Investments, presentation at Fifth International Forum on Energy for 
Sustainable Development 4-7 November 2014, Hammamet - Tunisia 
http://www.unece.org/fileadmin/DAM/energy/se/pp/eneff/5th_Forum_Tunisia_Nov.14/4_November/Alexa
ndre_Chachine.pdf  
 
Dzioubinski, Oleg, UNECE Sustainable Energy Division: UNECE Experience in Implementing FEEI 
Project and Analysis of Barriers and Success Factors for Energy Efficiency Investment Projects, ppt  
presentation Regional Workshop on Energy Efficiency Investment Projects Pipeline 19-20 June 2014, El-
Gouna, Hourghada, Egypt 
http://css.escwa.org.lb/SDPD/3457/PPT3-2.pdf  
 
(United States of) Mexico, Secretariat of Energy (April 2014): Programa Nacional para el 
Aprovechamiento Sustentable de la Energía 2014-2018 (National Plan for Enhancement of 
Sustainability in Energy, 2014-2018) (in Spanish), (available at UN ECLAC) 
 
Zalaquett, Virginia, Chief, División Eficiencia Energética (Energy Efficiency Division), Ministerio de 
Energía (Ministry of Energy), Government of Chile, (29 August 2013): Energy Efficiency Policies in 
Chile (in Spanish) (available at UN ECLAC) 
 
Other general background information on energy efficiency investments 
 
United Nations Economic Commission for Europe (UN ECE): Financing Global Climate Change 
Mitigation ECE ENERGY SERIES No. 37, United Nations Publication, 2010 
http://www.regionalcommissions.org/GEE21.pdf  
 
United Nations Economic Commission for Latin America and the Caribbean (UN ECLAC):  
Energy efficiency in Latin America and the Caribbean: Progress and challenges of the past five years 
Executive Summary, Santiago de Chile, February 2014 
http://repositorio.cepal.org/bitstream/handle/11362/36637/S2014080_en.pdf?sequence=1  
 
United Nations Economic Commission for Latin America and the Caribbean (UN ECLAC):  
Energy efficiency in Latin America and the Caribbean: Situation and Outlook  
http://www.cepal.org/publicaciones/xml/2/39412/lcw280i.pdf  
 
 

http://www.unece.org/fileadmin/DAM/energy/se/pdfs/ee21/Forum_November_Tunisia/Joint_Statement_Fifth_International_Forum_Final_All.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pdfs/ee21/Forum_November_Tunisia/Joint_Statement_Fifth_International_Forum_Final_All.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pp/eneff/5th_Forum_Tunisia_Nov.14/4_November/Alexandre_Chachine.pdf
http://www.unece.org/fileadmin/DAM/energy/se/pp/eneff/5th_Forum_Tunisia_Nov.14/4_November/Alexandre_Chachine.pdf
http://css.escwa.org.lb/SDPD/3457/PPT3-2.pdf
http://www.regionalcommissions.org/GEE21.pdf
http://repositorio.cepal.org/bitstream/handle/11362/36637/S2014080_en.pdf?sequence=1
http://www.cepal.org/publicaciones/xml/2/39412/lcw280i.pdf
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Annex 3: Simplified Logical Framework (from Project Document) 

 
Intervention logic 
 

Indicators Means of verification 
 

Risks/Assumptions 
 

Objective: 
Strengthen capacities of 
developing countries and 
countries with economies in 
transition to attract 
investments in energy 
efficiency projects in the 
context of climate change 
mitigation and sustainable 
development. 

Expected accomplishment 1: 
Improved capacity of 
national project 
developers, energy 
experts and middle 
level managers in 
developing countries 
and countries with 
economies in 
transition to develop 
energy efficiency  investment 
projects in private and public 
sectors. 
 

IA1 
Increased number of 
national experts able to 
design and implement 
energy efficiency 
investment projects 

Questionnaire 
 
National Reports on 
EE investment 
project proposals  

Economic barriers 
(institutional, legal, 
financial) 
 
Financial constraints 
could limit 
participation of 
national experts 

1.1 Main activity  
 Provide technical assistance to the national officials and experts through five regional trainings (one course for 
each region) in project development, finance and business planning (in support of EA1) to educate participants on 
mentioned issues. 

1.2 Main activity 
Develop and conduct five regional workshops (one in each region) in order to:  

- provide knowledge on EE investment projects, which concerns both the regulatory and policy requirements and 
purely technical aspects that countries would need to deal with when attracting and implementing investments 
based of foreign or national capital.  

- analyze investment project pipeline (inventory of energy efficiency project proposals, see A5);  

- disseminate UNECE experience acquired in implementing the FEEI Project to stakeholders, including 
representatives from the business and banking sectors.  

Expected accomplishment 
2: 
Improved regulatory and 
institutional framework 
for promotion of new 
financing mechanisms  for 
energy efficiency projects.  

IA2 
Increased number of 
regulatory and institutional 
measures prepared for 
adoption by beneficiary  
countries to promote 
energy efficiency market 
formation.      

Case studies. 
 
Questionnaire 

Weak political 
support/regulations 
 
Lack of transparency 

2.1 Main activity  
Develop fifteen case studies on the experience of policy reforms in cooperation with national coordinators and 
national participating institutions in beneficiary countries to be discussed at five regional policy seminars 

2.2 Main activity 
Conduct five policy seminars focusing on policy reforms to promote financing of energy efficiency investments 
with the aim of strengthening the capacity of national and local policymakers in each region. 
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Expected accomplishment 
3: 
Increased financing for 
investments in energy 
efficiency projects, 
including through the 
innovative financing 
mechanisms. 

IA3 
Increased number of 
beneficiary countries, 
which improved financing 
of energy efficiency 
projects.  
 
 

Inventory of energy 
efficiency project 
proposals 
 
Energy Efficiency 
Indicators (World 
Energy Council)  

Weak political 
support 
 
Lack of transparency 

3.1 Main activity  
Develop an investment project pipeline: inventory of energy efficiency project proposals, each of which contains 
standard presentation of energy efficiency investment project, with details of the total cost of the project, 
investment requirements, projected internal rates of return and carbon dioxide emission reductions for submission 
to domestic and international investors, banks, investment funds, and other financial institutions in beneficiary 
countries 

3.2 Main activity 
In cooperation with all UNRCs, plan and execute an end-of-the-project global workshop to bring together officials 
from the regions along with major domestic and foreign investors to facilitate exchange of expertise, lessons 
learned and best practices and promote greater investment flows into the EE projects.  

Monitoring and evaluation of the project evaluation 
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Annex 4: Questionnaire for Survey 

United Nations Development Account Project (Project Number 12/13AB)  

PROMOTING ENERGY EFFICIENCY INVESTMENTS FOR CLIMATE CHANGE 

MITIGATION AND SUSTAINABLE DEVELOPMENT (2012-2014) 

Implemented by 

Economic Commission for Europe 

In collaboration with 

the Economic and Social Commission for Asia and the Pacific (UN ESCAP), 

the Economic and Social Commission for Western Asia (UN ESCWA), 

the Economic Commission for Africa (UN ECA), 

the Economic and Social Commission for Latin America and the Caribbean (UNECLAC) 

 

End of Project Independent Evaluation 

 
As foreseen in the project plan, UN ECE has recently appointed an independent expert to 

undertake the mandatory evaluation of the above mentioned Development Account project. 

In order to enable the evaluator to compile a good summary overview of the various activities 

implemented by the five participating Regional Commission secretariat offices, you are kindly 

requested to complete this questionnaire at your earliest convenience.  

Kindly provide your assessment of the various accomplishments as detailed as possible, so that 

the successes and the achievements of the project, as well as any challenges faced during the 

implementation, can be described correctly and objectively.  

The Questionnaire is standardized for all participating Regional Commissions, but also provides 

ample scope for region-specific annotations. Completion of the questionnaire will not require 

much time.   

 

Please transmit the completed Questionnaire, together with any supplementary documents, at 

your earliest convenience directly to Mr. Ralph Wahnschafft -Ralph_Wahnschafft@yahoo.com. 

Kindly also cc your communication to Viktor.Badaker@unece.org for information.  

 

Questionnaire 

 

Name of Regional Commission: ………………………………………………………………...  

 

Contact person(s): ………………   Tel: ………………   e-Mail: …………………………… 

 

Please complete the Questionnaire by 14 February 2015 at the latest to enable a timely 

completion of the Independent Evaluation.  

 

 

mailto:Ralph_Wahnschafft@yahoo.com
mailto:Viktor.Badaker@unece.org


 

49 
 

Summary Overview on Project Implementation by Regional Commission 

 
 

EXPECTED  

ACCOMPLISHMENTS 

 

MAIN ACTIVITIES   (as per Project Document) 

 
 

E.A.1  

Improved capacity of 

national project 

developers, energy 

experts and middle level 

managers in developing 

countries and countries 

with economies in 

transition to develop 

energy efficiency  

investment projects in 

private and public 

sectors. 
 

 

Activity 1.1. Provide technical assistance to the national officials 

and experts through five regional trainings (one course for each 

region) in project development, finance and business planning to 

educate participants on mentioned issues. 

 

Note: Each Regional Commission Secretariat was provided a 

budget of US$ 55,400 for implementation of this activity 

component (including for travel of participants, consultants, 

travel of staff, and operating expenses) 

 

Please provide detailed information and a self-evaluation on the 

implementation of this project activity in your region: 

 

Please describe the 

implementation pf this 

activity element by the 

Regional Commission 

 

Title of regional training event: 

 

 

Venue: 

 

Date(s): 

 

(Co)Host (if different organization): 

 

Total number of participants: 

 

Number of participants supported under DA project: 

 

Gender balance: Male         Female:  

 

Leveraging resources  

 

 

Did other (inter)national organization(s) attend the training at 

own cost or contribute to the delivery of the programme?  Which 

ones?  Please describe: 

 

 

(please expand box if needed) 
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Documentation and 

dissemination of training 

materials or other 

technical information:  

 

 

Did the Regional Commission Secretariat publish the training 

materials/presentations/proceedings in hard copy or electronic 

format?  

 

 

If yes, please insert weblink:  

 

 

 

 

Did the Regional Commission Secretariat experience any 

difficulties in implementing this activity element? 

 

Not applicable ….           If yes, kindly explain:  …. 

 

(Self)Evaluation of 

implementation by 

Regional Commission 

 

Did the Regional Commission Secretariat collect and analyze any 

feed-back from participants who attended the training?  

 

If yes, kindly explain: 

 

 

 

Please insert or attach electronic (self)evaluation (summary) 

report, if available: 

 

(please expand box, as needed) 

 

 

Relevant indicator of 

achievement 

 

IA1.1    Increased number of national officials and experts able to 

design and implement energy efficiency investment projects; 

 

Please summarize / comment / provide self-assessment  on 

achievement by Regional Commission: 

 

 

(please expand box, as needed) 

 

 

Please provide any other 

comments or relevant 

information 

 

 

 

 

 

(please expand box, as needed) 
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E.A.1  (continued) 

 

Improved capacity of 

national project 

developers, energy 

experts and middle level 

managers in developing 

countries and countries 

with economies in 

transition to develop 

energy efficiency  

investment projects in 

private and public 

sectors. 

 

 

Activity 1.2. Develop and conduct five regional workshops (one 

in each region) in order to:  

- provide knowledge on EE investment projects, which concerns 

both the regulatory and policy requirements and purely technical 

aspects that countries would need to deal with when attracting 

and implementing investments based of foreign or national 

capital.  

- analyze investment project pipeline (inventory of energy 

efficiency project proposals);  

- disseminate UNECE experience acquired in implementing the 

FEEI Project to stakeholders, including representatives from the 

business and banking sectors 

 

Note: Each Regional Commission Secretariat was provided a 

budget of US$ 51,400 for implementation of this activity 

component (including for travel of participants, consultants, 

travel of staff, and operating expenses) 

 

 

Please describe the 

activity element 

implemented by your 

Regional Commission 

 

Title of regional workshop: 

 

 

Venue: 

 

Date(s): 

 

(Co)Host (if different organization): 

 

Total number of participants: 

 

Number of participants supported under DA project: 

 

Gender balance: Male         Female: 

 

 

Leveraging project 

resources:  

 

 

Did other (inter)national organization(s) attend the regional 

workshop at own cost or contribute to the programme?  Which 

ones?  

 

 

(please expand box, if needed) 
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Documentation and 

dissemination of 

materials or other 

technical information:  

 

 

Did the Regional Commission publish the training materials/ 

presentations/proceedings in hard copy or electronic format?  

 

 

If yes, please insert weblink:  

 

 

 

 

Did the Regional Commission experience any difficulties in 

implementing this activity element? 

 

Not applicable ….       If yes, kindly explain:  ….  

 

(Self)Evaluation of 

implementation by 

Regional Commission 

 

Did the Regional Commission collect and analyze feed-back from 

participants who attended the regional workshop?  

 

If yes, kindly explain: 

 

 

Please attach electronic (self)evaluation (summary) report, if 

available: 

 

 

Relevant indicators of 

achievement 

 

IA1.1    Increased number of national officials and experts able to 

design and implement energy efficiency investment projects; 

 

IA1.2    Increased number of energy efficiency investment project 

proposals in the public and private sectors prepared by 

national experts in beneficiary countries and submitted 

for consideration to domestic and international 

investors, banks and other financial institutions; 

 

Please summarize / comment on achievement by Regional 

Commission: 

 

 

(please expand box as needed) 

 

Please provide any other 

comments or relevant 

information 

 

 

 

 

(please expand box, as needed) 
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E.A.2  

Improved regulatory 

and institutional 

framework for 

promotion of new 

financing mechanisms  

for energy efficiency 

projects 

 

Activity 2.1. Develop fifteen case studies (three for each Regional 

Commission) on the experience of policy reforms in cooperation 

with national coordinators and national participating institutions 

in beneficiary countries to be discussed at five regional policy 

seminars 

 

Note: Each Regional Commission was provided a budget of US$ 

28,400 for implementation of this activity component (including 

for consultants, travel of staff, contractual services, and operating 

expenses) 
 

 

Please describe the 

activity element 

implemented by your 

Regional Commission 

 

Case study / country study 1 

 

Title: 

 

Name of author(s): 

 

Published by Regional Commission:  yes              no  

 

Weblink to publication:  

 

  

Case study / country study 2 

 

Title: 

 

Name of author(s): 

 

Published by Regional Commission:  yes              no  

 

Weblink to publication:  

 

  

Case study / country study 3 

 

Title: 

 

Nam of author(s): 

 

Published by Regional Commission:  yes              no  

 

Weblink to publication:  
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Other related publications by Regional Commission  

 

Title: 

 

Author(s): 

 

Published:  yes              no  

 

Weblink to publication:  

 

 

(Self)Evaluation of 

implementation by 

Regional Commission 

 

Did the Regional Commission experience any difficulties in 

implementing this activity element? 

 

Not applicable: ….      If yes, kindly explain: …….  

 

 

 

Relevant indicators of 

achievement 

 

 

 

 

 

 

(Self)Evaluation of 

implementation by 

Regional Commission 

 

IA2.1   Increased number of regulatory measures prepared for 

adoption by beneficiary countries to promote energy 

efficiency market formation;  

 

IA2.2   Number of implemented institutional changes, which 

promote new financing mechanisms for energy 

efficiency projects; 

 

Did the case studies / country reports include action oriented 

conclusions and recommendations on regulatory measures? 

 

If yes, which ones?  Please describe, or attach report with 

recommendations. 

 

 

(please expand box as needed) 

 

Please provide any other 

comments 

 

 

 

 

 

 

 

 

(please expand box, as needed) 
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E.A.2  

Improved regulatory 

and institutional 

framework for 

promotion of new 

financing mechanisms  

for energy efficiency 

projects 

 

Activity 2.2 Conduct five policy seminars (one in each region) 

focusing on policy reforms to promote financing of energy 

efficiency investments with the aim of strengthening the capacity 

of national and local policymakers in each region 

 

Note: Each Regional Commission was provided a budget of US$ 

48,400 for implementation of this activity component (including 

for travel of participants, consultants, travel of staff, contractual 

services, and operating expenses) 
 

 

Please describe the 

activity element 

implemented by your 

Regional Commission 

 

Title of Regional Policy Seminar: 

 

Venue: 

 

Date(s): 

 

(Co)Host (if different organization): 

 

Total number of participants: 

 

Number of participants supported under DA project: 

 

Gender balance: Male         Female: 

 

 

 

Leveraging project 

resources:  

 

 

 

 

 

Did other (inter)national organization(s) attend the Regional 

Policy Seminar at own cost or contribute to the programme?  

Which ones? 

 

Documentation and 

dissemination of Policy 

Seminar Proceedings or 

other technical 

information:  

 

 

Did the Secretariat of the Regional Commission publish the 

proceedings in hard copy or electronic format?  

 

 

If yes, please insert weblink:  
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(Self)Evaluation of 

implementation by 

Regional Commission 

 

Did the Secretariat of the Regional Commission experience any 

difficulties in implementing this activity element? 

 

Not applicable ….     If yes, kindly explain: ….. 

 

 

 

Relevant indicators of 

achievement 

 

 

 

 

 

 

(Self)Evaluation of 

implementation by 

Regional Commission 

 

IA2.1    Increased number of regulatory measures prepared for 

adoption by beneficiary countries to promote energy 

efficiency market formation;  

 

IA2.2   Number of implemented institutional changes, which 

promote new financing mechanisms for energy 

efficiency projects; 

 

Did the Regional Policy Seminar identify action oriented energy 

efficiency policy recommendations? 

 

Please summarize / comment on achievement by Regional 

Commission: 

 

 

 

 

(please expand box as needed) 

 

 

Please provide any other 

comments 

 

 

 

 

 

 

 

 

 

(please expand box as needed) 
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E.A.3.  

Increased financing for 

investments in energy 

efficiency projects, 

including through the 

innovative financing 

mechanisms 

 

Activity 3.1. Develop an investment project pipeline: inventory of 

energy efficiency project proposals, each of which contains 

standard presentation of energy efficiency investment project, 

with details of the total cost of the project, investment 

requirements, projected internal rates of return and carbon 

dioxide emission reductions for submission to domestic and 

international investors, banks, investment funds, and other 

financial institutions in beneficiary countries 

 

Note: Each Regional Commission was provided a budget of US$ 

15,400 for implementation of this activity component (including 

for consultants, travel of consultants, travel of staff, and operating 

expenses) 
 

 

Please describe the 

activity element 

implemented by your 

Regional Commission 

 

Did the Secretariat of the Regional Commission compile an 

inventory of energy efficiency project proposals as envisaged in 

the Project Document?  

 

Yes (completed):      yes (under preparation):         No:         

 

Number of energy efficiency proposals developed: 

 

 

 

Compilation and 

dissemination of 

inventory of energy 

efficiency project 

proposals  

 

 

Did the Secretariat of the Regional Commission publish the 

inventory of project proposals (in hard copy or electronic 

format)?  

 

 

If yes, please attach or insert weblink:  

 

  

Did the Secretariat of the Regional Commission experience any 

difficulties in implementing this activity element? 

 

Not applicable ….     If yes, kindly explain: ….. 

 

 

 

Relevant indicators of 

achievement 

 

 

 

 

 

IA3.1 Increased number of beneficiary countries, which 

improved financing of energy efficiency projects; 

 

IA3.2 Increased number of financial institutions that are 

engaged in investments to energy efficiency projects in 

beneficiary countries. 
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(Self)Evaluation of 

implementation by 

Regional Commission 

 

 

 

 

 

 

 

(Self)Evaluation of 

implementation by 

Regional Commission 

 

Did any of the participating countries of your region announce or 

implement any measures that will facilitate financing of energy 

efficiency projects?  Please provide some details: 

 

Country 1:  

 

Country 2:  

 

Country 3: 

 

Other energy efficiency promotion initiatives that have been 

launched in the countries of the region: 

 

Country 1: 

 

Country 2: 

 

Please summarize / comment on achievements by Regional 

Commission: 

 

 

(please expand box as needed) 

 

 

Please provide any other 

comments 

 

 

 

 

(please expand box as needed) 

 

 

E.A.3.  

Increased financing for 

investments in energy 

efficiency projects, 

including through the 

innovative financing 

mechanisms 

 

 

Activity 3.2. Plan and execute an end-of-the-project global 

workshop to bring together officials from the regions along with 

major domestic and foreign investors to facilitate exchange of 

expertise, lessons learned and best practices and promote greater 

investment flows into the EE projects.  

 

Note: Implementation of end-of-project global workshop was 

coordinated by UN ECE Secretariat. 

 

Please describe the 

participation of the  

Regional Commission in 

the end-of-project global 

workshop 

 

Was the Secretariat of the Regional Commission represented at 

the end-of-project global workshop?  

 

 

If and how many experts or officials of the region participated in 

the end-of-project global workshop?  
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Did any of the participating representatives of the region 

announce any follow-up measures or initiatives?  

 

 

 

Did the Regional Commission Secretariat publish the 

proceedings, conclusions or recommendations of the end-of-

project global workshop on the Regional Commission webpage?  

 

 

 

Is the Regional Commission Secretariat planning any follow-on 

activities, trainings, events or publications (planned to be 

financed from sources other than the UN Development Account)? 

  

 

  

 

 

Please provide any other 

comments 

 

Are there any concluding comments on experiences or other 

relevant observations that the Regional Commission Secretariat 

wished to be reflected in the Evaluation Report?  

 

 

 

(please expand box, if needed) 

 

 

 

 

Thank you very much in advance! 

 
 

 

 

Please send completed Questionnaire as soon as possible directly to 

 

Ralph_Wahnschafft@yahoo.com  with cc to:  Viktor.Badaker@unece.org 

 

 

 

 

 

                    

 

mailto:Ralph_Wahnschafft@yahoo.com
mailto:Viktor.Badaker@unece.org
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Annex 5: List of stakeholders consulted (by Organization) 

 
 
UN ECE – Sustainable Energy Division  
 
Mr Scott Foster, Director, Sustainable Energy Division, UN ECE 
(in person, during ToB to Geneva) 
 
Ms. Charlotte Griffith, Senior Economic Affairs Officer, Sustainable Energy Division, UN ECE 
(in person, during ToB to Geneva) 
 
Mr. Victor Badaker, Economic Affairs Officer, Sustainable Energy Division, UN ECE 
(in person, during ToB to Geneva) 
 
Mr Oleg Dzioubinski, Economic Affairs Officer, Energy Efficiency, Sustainable Energy Division, 
UN ECE   (in person, during ToB to Geneva) 
 
Mr. Branko Milicevic, Economic Affairs Officier, Sustainable Energy Division, UN ECE 
(in person, during ToB to Geneva) 
 
UN ECE – Programme Management Unit  
 
Ms. Zamira Eshmambetova, Director, Programme Management Unit, OES, UN ECE 
(in person, during ToB to Geneva) 
 
Ms. Catherine Haswell, Senior Programme Officer, Programme Management Unit, OES, UNECE  
(pre-evaluation orientation, and review of report) 
 
UN ESCAP – Environment and Development Division 
 
Mr. Rae Kwon Chung, Director, Environment and Development Division, UN ESCAP 
(in person, during ToB to Bangkok) 
 
Mr. Hongpeng Liu, Chief, Energy Security and Water Resources Section, UN ESCAP 
(in person, during ToB to Bangkok) 
 
Mr. Sergey Tulinov, Economic Affairs Officer, Energy Security and Water Resources Section, UN 
ESCAP (in person, during ToB to Bangkok) 
 
Mr. Kohji Iwakami, Economic Affairs Officer, Energy Security Section, UN ESCAP  
(in person, during ToB to Bangkok) 
 
UN ESCAP Programme Management Division 
 
Mr. Edgar Dante, Programme Management Officer, Programme Management Division, UN 
ESCAP  (in person, during ToB to Bangkok) 
 



 

61 
 

UN ESCWA – Energy Section 
 
Mr. El Habib El Andaloussi, Chief, Energy Section, Sustainable Development and Productivity 
Division, UN ESCWA (via email communications) 
 
Mr. Mongi Bida, First Economic Affairs Officer, Energy Section, Sustainable Development and 
Productivity Division, UN ESCWA  (via email communications) 
 
UN ECA 
 
Mr. Stephen Karingi, Director, Regional Integration, Infrastructure and Trade Division, UN ECA 
(via email communications) 
 
Mr. Monga Mehlwana, Industrialization and Infrastructure Section, Regional Integration, 
Infrastructure and Trade Division, UN ECA 
(via email communications) 
 
Mr. Soteri Gatera, Senior Economic Affairs Officer, Industrialization and Infrastructure Section, 
Regional Integration, Infrastructure and Trade Division, UN ECA  
(via email communications) 
 
 
UN ECLAC – Natural Resources and Energy Unit 
 
Mr. Manlio Coviello, Chief, Natural Resources and Energy Unit, UN ECLAC 
(via email communications) 
Mr. Jean Acquatella Corrales, Economic Affairs Officer, Natural Resources and Energy Unit, UN 
ECLAC (via email communications) 
 
UN DESA – Sustainable Development Division (Secretary, UN-Energy) 
 
Mr Ivan Vera, Sustainable Development Officer, Division for Sustainable Development, UN DESA 
(in person, during personal visit to NYC) 
 
Independent consultants  
 
Mr. Alexandre Chachine, Natural Gas and Energy Efficiency Expert, Consultant, UN ECE 
(in person, during ToB to Geneva) 
 
Mr. Deltcho Vitchev, Director, Renaissance Finance International Ltd., London; Consultant 
UNECE 
(via email communications) 


