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1. The Trans-European North-South Motorway (TEM) is an international motorway and 
expressway network connecting the Baltic, Adriatic, Aegean and Black Seas. 
 
2. In the Project, fifteen Central Eastern and South-Eastern European countries (Armenia, 
Austria, Bosnia and Herzegovina, Bulgaria, Croatia, the Czech Republic, Georgia, Hungary, 
Italy, Lithuania, Poland, Romania, Slovakia, Slovenia and Turkey) participate and with it three 
more countries – Sweden, Ukraine and Serbia – have observer status.  
 
3. Its high-capacity, double and grade-separated carriageways, each with a minimum of two 
traffic lanes will ensure an adequate quality of services for modern traffic by providing for 
safety, speed and comfort in accordance with commonly adopted standards, thus contributing to 
the economic and social development of the whole European continent. 
 
4. The United Nations Economic Commission for Europe is its Executing Agency, 
responsible for technical and administrative backstopping of the Project and the coordination of 
its activities. 
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5. The total planned length of the TEM network as of 1 January 2006 was 23,316 km, out of 
which 8,383 km (both carriageways) and 4,793 km (single carriageway) were in operation and 
1637 km under construction (Annex 1). The schematic map of TEM Network 2006 is attached to 
this report as Annex 5. 
6. Taking into account the corresponding comparative indicators (last three columns of 
Annex 1), Turkey had the highest percentage of the TEM network length (29.6%), Hungary had 
the fastest construction pace (24.2% of its national TEM network under construction) and Italy 
had the highest degree of completion of its TEM network (99.7%). In total, 46.2% of the whole 
TEM network was in operation and 6.7% of its length was under construction. 
 
7. Pending total completion, nevertheless, TEM is already an operational reality because of 
the TEM Corridor, which consists of upgraded national roads linking the already constructed 
motorway sections. 
 
8. The main objectives set for the Project are: 
 

• To assist the participating countries in accelerating the construction of the TEM network 
through the identification of investment needs and priorities, investigation of financial 
resources needed for its construction and determination of appropriate payback systems 
for use on the TEM motorway. 

 
• To assist in designing, building, maintaining, operating and administering the TEM 

motorway network on the territories of participating countries as part of an integrated 
European transport infrastructure, thus filling the gaps in the existing motorway network 
in the region. 

 
• To pay special attention, in view of the present economic constraints, to the upgrading of 

existing roads and to envisage the stage construction of motorways. 
 

• To promote and improve cooperation in all matters concerning road transport between 
TEM countries having different levels of development. 

 
• To continue to disseminate the knowledge, expertise and know-how developed so far in 

the TEM region to other regions of the world. 
 
9. In the whole period of 29 years during which the TEM Project has been underway, an 
efficient type of co-operation and understanding has been established between the respective 
motorway and/or highway authorities of the participating countries, together with the Project’s 
institutional framework and organizational structure.  
 
10. The highest decision-making body of the TEM Project is the Steering Committee, which 
meets twice a year, determines the policy of the Project as well as the general measures to be 
taken concerning TEM activities, and takes decisions for common action. 
 
11. The TEM Steering Committee held its last (forty-fifth) session on 12-15 June 2006 in 
Bucharest, Romania. The next (forty-sixth) session of the Committee will be held in December 
this year in Geneva. 
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12. The Project has a Project Central Office (PCO) set up to coordinate all the activities 
carried out under the terms of the Programme of Work. It operates under the direction of the 
Steering Committee and under guidance from the Economic Commission for Europe. The PCO 
is located in Warsaw and the Polish Government covers office expenses. 
 
13. The Project Central Office is headed by the Project Manager. The past TEM Project 
Managers were made available by the Governments of Greece, Turkey, Romania, former 
Czechoslovakia, Slovakia and the Czech Republic, respectively. The present Project Manager 
has been made available by the Government of Slovakia with an assignment until 31 December 
2008.  
 
14. The TEM has a National Coordinator in each participating country appointed by the 
respective Government, responsible for the coordination of all Project activities within the 
country. 
 
15. The funding of all Project activities in-kind as well as in cash is provided exclusively by 
the participating countries. In this respect, the TEM Cooperation Trust Fund has been 
established, based on the Trust Fund Agreement signed in Geneva in December 1991. According 
to this Agreement, each participating country contributes USD 7,500 annually to the Project in 
addition to its in-kind contribution. Under the terms of the Agreement, the UNECE is 
responsible for the management of the funds contributed in cash. As a result of this, the Project 
has a well established and permanent arrangement for the continuous administration and co-
ordination of its technical, managerial and economic activities. 
 
16. According to the financial report for 2005, approved by the forty-fifth session of the 
TEM Steering Committee, the total funds available in the year 2005 amounted to USD 148,660 
with total expenditures (including UNECE Programme support costs) representing USD 97,367, 
resulting in a total unencumbered positive balance as at 31 December 2005 amounting to USD 
51,292. 
 
17. The TEM Programme of Work for 2006, based on the provisions of the Trust Fund 
Agreement and approved by the forty-fourth session of the TEM Steering Committee (5 - 7 
December 2005, Geneva) is attached to this report as Annex 2. 
 
18. Besides the co-operation and assistance activities of the Project regarding the acceleration 
of the TEM construction itself, the TEM Project performs a piloting function in private sector 
funding of motorway and road construction and maintenance, focusing on the legal framework 
for building motorways with foreign credits and concession systems, evaluation of payback 
systems, including conditions for the application of motorway tolls, investigation and/or 
development of issues for assessing Public Private Partnership arrangements and technical 
assistance in the areas of private financing of motorways. 
 
19. In the recent period, the scope of technology and know-how transfer in the framework of 
the TEM has also widened, going from motorway design, construction and operation to the 
broader field of common motorway and road issues, such as pavement and bridge management, 
environmental impact assessment, standardization, harmonization of signing, introduction of 
intelligent transport systems, etc. The forms, tools and techniques used in technology transfer 
within the TEM vary according to the aim and type of respective activities. They include 
seminars, workshops and round tables usually organized by one member country jointly with the 
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TEM Project Central Office in accordance with the annual Programme of Work, often in 
collaboration with one or more non-TEM institutions or consultants. 
 
20. These transfer and technical assistance activities have also included valuable inputs from 
the other OECD countries, especially from the countries of the European Union and the United 
States of America. Within the multitude of technology transfer programmes directed now to 
Central and Eastern European countries, the TEM is unique in that it deals not only with the 
transfer from the more developed Western countries to the region, but also with the technology 
transfer, coordination and exchange of experience and know-how between the participating 
countries of the region themselves. The technical potential amassed, in terms of experts trained, 
also constitutes a substantial resource now possessed by the TEM Project, which can be 
capitalized on in other regions. 
 
21. The TEM Project collaborates with international organizations dealing with transport 
issues, especially with the respective Directorates General of the Commission of the European 
Union, European Conference of Ministers of Transport, CEI (Central European Initiative), 
CEDR (Conference of European Directors of Roads), US-based HEEP (Highway Engineering 
Exchange Program), UN/TER Project Central Office in Budapest, International Road Transport 
Union (IRU), International Road Federation (IRF), Partners for Roads (Dutch initiative) and the 
European Association of Companies with Concessions for Motorway, Bridge and Tunnel Tolls 
(ASECAP). 
 
22. In the reporting period, the involvement of the TEM PCO in the monitoring of 
development of Pan-European Transport Corridors went on and was manifested inter alia by the 
presence of the TEM Project Manager in the meeting of the Steering Committee of Corridor VI, 
on behalf of its Secretariat, held in Ostrava, Czech Republic on 14 November 2005 and in the 
meeting held in Graz, Austria on 1-2 June 2006.  
 
23. Moreover, the TEM Project Manager participated in the 9th meeting of the Corridors and 
Areas Co-ordinators Group held in Brussels on 7 March 2006.  
 
24. The TEMSTAT database and mapping activity has been successfully developed in the 
course of the whole reporting period. On 16-17 March 2006, the TEMSTAT Data Collection and 
Mapping Meeting was held in Prague, Czech Republic, in which the experts of 11 TEM member 
countries took part. In the meeting, the TEM Status data and TEMSTAT 1 and 2 data for 2006 
were transferred to the TEM PCO to be used for elaboration of the TEM Status report, country 
and regional maps as well as for elaboration of the follow-up activities of the TEM Master Plan. 
 
25. The TEMSTAT database represents the basic input to the TEM ArcView mapping 
programme, consisting of infrastructure status regional and country maps, traffic flows maps and 
TEM Master Plan maps presenting the envisaged network development until the year 2020.  
 
26. In November 1993, with FHWA’s and HEEP’s financial and technical support, the 
TEM/HEEP Area V (Central Eastern Europe) was inaugurated as the first one in Europe. HEEP 
is a non-profit association in charge of promoting free exchange of computer programmes, 
systems and concepts between its members in the fields of civil engineering, transportation and 
management with the aim of increasing the effectiveness of computer usage. The establishment 
of the HEEP Area V provided TEM participating countries and their software experts with free 
access to the latest developments in highway electronic engineering. 
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27. The TEM/HEEP Area V 2006 Annual Meeting was held in Wisla, Poland on 15-17 May 
2006. In the framework of the HEEP Educator and Student Participation Programme, two 
students from the Technical University of Gliwice were granted a scholarship to present a report 
on their research achievements at the 2006 HEEP Annual International Conference to be held in 
Williamsburg, Virginia, USA in September 2006. 
 
28. In the reporting period, the already very close cooperation of the TEM Project Central 
Office with the UNECE further continued. The Project Manager participated in the 68th session 
of the UNECE Inland Transport Committee held on 7-9 February 2006 and in the meeting of the 
Working Party on Transport Statistics which took place on 7-9 June this year in Geneva.  
 
29. In the framework of continuing collaboration between the UNECE, the TEM Project and 
Partners for Roads, a Dutch initiative in the field of road infrastructure, the TEM Project 
Manager was invited to attend the “ Europe Developing Together” Seminar in Amsterdam on 5 
April 2006. 
 
30. The TEM Project Manager also participated in the 3rd Conference on Roads and Regional 
Development organized by Partners for Roads and the Hungarian Government in Eger, Hungary 
on 29 - 31 May 2006. 
 
31. At the thirty-ninth session of the TEM Steering Committee, the revised TEM Master Plan 
Terms of Reference, representing one of the most important outcomes of the TEM Short-term 
Strategy were approved. The Master Plan is the elaboration of a strategic plan of actions for the 
implementation of TEM Project objectives in terms of updated and prioritized road transport 
infrastructure needs of TEM member countries i.e. (1) identification of investment priorities, (2) 
establishment of a timetable for their realization, (3) assessment of costs involved and of 
appropriate financing arrangements. In order to secure the necessary continuity of the TEM 
network to the neighbouring countries, it was decided that the TEM Master Plan should cover 
also 7 non-TEM countries (Belarus, FYROM, Greece, Republic of Moldova, Russian 
Federation, Serbia, Ukraine - see Annex 4). Thanks to the kind contribution of the International 
Road Transport Union (IRU) amounting to 100 000 Swiss francs, the elaboration of the TEM 
Master Plan (broken down into 10 Work Packages) started in September 2003 and was 
terminated in April 2005, achieving the intended goals i.e. presenting a consistent and realistic 
long-term investment strategy for the road/motorway backbone network in the wider TEM 
region. 
 
32. The ultimate goal of the methodology was to identify projects´ prioritization in order to 
support elaboration of a medium and long-term investment strategy in the region concerned and 
to encourage the realization of projects that had good chances of implementation and fell within 
the Master Plan objectives. Altogether, 319 projects were included in the TEM Master Plan. The 
implementation of the TEM network as a whole will need 49.556 billion €.  

 
33. With the elaboration of its Master Plan, the TEM Project offered a substantial 
contribution to the extension of TEN-T and the practical implementation of the Pan-European 
Transport Corridors. Together with the TER (Trans-European Railway) Master Plan, elaborated 
simultaneously, the TEM Master Plan also assisted in the promotion of intermodal operation and 
transport modes complementarity and the provision of maximum effectiveness of transport 
infrastructure.  
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34. In accordance with the approved TEM Master Plan conclusions and recomendations, 
specific follow-up actions and activities have been envisaged to increase the awareness for the 
Master Plan implementation and dissemination of its results and outcomes (Annex 3).  
35. On invitation of the European Commission, DG TREN, the TEM Project Manager 
together with UNECE Transport Division Director and its Regional Advisor participated in the 
coordination meeting focused on implementation of both Master Plan’s results and High Level 
Group 2 report. This meeting was held in Brussels, Belgium on 1 February 2006.  
 
36. Further information regarding the TEM Master Plan can be found on the UNECE 
website:  www.unece.org/trans. 
 
37. In the reporting period, collaboration with the TER Project Central Office in Budapest, 
established in 1991, continued. The collaboration concentrated mostly on the administration of 
both Projects, on the possibilities of cooperation with the European Commission in activities 
having multimodal scope and on the coordination and finalization of all matters concerning the 
elaboration of the TEM and TER Master Plans. 
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Annex 1 

STATUS OF TEM NETWORK (as of 1.01.2006) 
 

 
Total 
length 

PROGRAMMED 
(in study, preliminary 

design and design 
phases) 

UNDER 
CONSTRUCTION 

 
IN OPERATION 

 
COMPARATIVE INDICATORS

 
 

COUNTRY 

 
km 

 
one 

carriageway 

 
Both 

carriageways

 
one 

carriageway 

 
both 

carriageways 

 
one 

carriageway 

 
both 

carriageways

 
% of total 

TEM length

CONSTRUC
TION 
PROGRESS 
(% of length under 

construction) 

DEGREE 
OF 

COMPLETI
ON 

(% of length 
in operation)

Column No. 1 2 3 4 5 6 7 8 9 10 
AUSTRIA 485 - - 35 22 35 428 2.1 8.2 92.0 
BOSNIA and 
HERZEGOVINA 

331 - 311 - 8 - 12 1.4 2.4 3.6 

BULGARIA 925 - 617 - 15 19 274 4.0 1.6 30.6 
CROATIA 1465 31 508 6 161 88 742 6.3 11.2 53.7 
CZECH 
REPUBLIC 

987 - 320 16 90 16 561 4.2 9.9 57.6 

GEORGIA 1053 - 1045 - - - 8 4.5 - 0.8 
HUNGARY 1658 100 444 15 395 67 617 7.1 24.2 39.3 
ITALY 1519 - - - 4 - 1515 6.5 0.3 99.7 
LITHUANIA 719 20 83 29 14 254 466 3.1 4.0 82.5 
POLAND 3317 312 2087 56 207 85 626 14.2 7.1 20.1 
ROMANIA 3026 - 2631 - 202 - 201 13.0 6.7 6.6 
SLOVAKIA 935 - 513 3 71 570 362 4.0 7.7 69.2 
TURKEY 6896 - 378 - 288 3659 2571 29.6 4.2 63.8 
 
TOTAL 

 
23316 

 
463 

 
8937 

 
160 

 
1477 

 
4793 

 
8383 

 
100.00 

 
6.7 

 
46.2 
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TRANS-EUROPEAN NORTH-SOUTH MOTORWAY (TEM) 
PROJECT PROGRAMME OF WORK FOR THE YEAR 2006 

 

Objective Activity Action Implemented 
by 

2006 

No. Description No. 
Priority 

Description   I II III IV 

1. Updating of 
TEM network, 
acceleration of 
its construction 
and review of 
TEM priorities 

1.1. 
 

I. 

Follow-up actions of the 
TEM Master Plan  
 

1.1.1. 
Publicizing and promotion of the 
TEM Master Plan final report 

PCO 
Governments 
UNECE 

*    

    1.1.2. 
Preparation of the TEM Master Plan 
Follow-up Brochure/Newsletter 

PCO 
Governments 
UNECE 

   * 

    1.1.3. 
Completion of the TEM Master Plan 
missing or insufficient data 

PCO 
Governments 
 

* * *  

    1.1.4. 
Establishment of priorities based on 
the new and updated/revised data 
received 

PCO 
Governments 
Consultant(s) 

  * * 

    1.1.5. 
TEM future development based on 
the 2005 status 

PCO 
Governments 

 *   

    1.1.6 
Workshop on the TEM Master Plan 
forecasting methodology 

PCO 
Governments 

 *   
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Objective Activity Action Implemented 
by 

2006 

No. Description No. 
Priority 

Description   I II III IV 

    1.1.7. 
Updating the TEM Master Plan 
forecast based on the 2005 census 
on selected sections of the TEM 
Master Plan backbone network 

PCO 
Governments 
 

 * *  

    1.1.8. 
Workshop on the TEM Master Plan 
bottlenecks identification and stage 
construction methodology 

PCO 
Governments 
 

   * 

    1.1.9. 
Updating of lists and maps of TEM 
Master Plan bottlenecks 

PCO 
Governments 

   * 

    1.1.10. 
Monitoring of the Master Plan 
implementation 

PCO 
Governments 
UNECE 

   * 

    1.1.11. 
Addressing the Master Plan funding 
questions 

PCO 
Governments 
UNECE 

* * * * 

    1.1.12. 
Maintenance and upgrading of the 
TEM Master Plan GIS system 

PCO * * * * 

    1.1.13. 
Definition of macro-scale Master 
Plan implementation actions 

UNECE 
PCO 
Governments 

   * 
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Objective Activity Action Implemented by 2006 

No. Description No. 
Priority 

Description   I II III IV 

    1.1.14. 
Investigation of possibilities to 
expedite the construction of the TEM 
backbone network 

PCO 
Governments 

* * * * 

  1.2. 
I. 

TEM Integration in 
the new European 
Transport 
Environment 

1.2.1. 
Strengthening TEM as a monitoring 
and management instrument of Pan-
European Corridors development 

UNECE 
PCO 
Governments 

* * * * 

    1.2.2. 
Comparison of the five multimodal 
transport axes adopted by the High 
Level Group II with the 
corresponding sections of the 
identified TEM Master Plan backbone 
network  

PCO 
Consultant 

*    

    1.2.3. 
Carrying out the function of 
secretariat of Pan-European Transport 
Corridor VI 

PCO 
Poland 

* * * * 

2. Promotion of 
TEM 

2.1. 
 

I. 

Development of 
new contacts and 
relationships with 
neighbouring 
countries aiming at 
their joining the 
Project 

2.1.1. 
Contacts of ECE and PCO 
representatives with countries in line 
with the TEM Trust Fund Agreement 
to discuss the possibilities and 
conditions of their joining TEM, 
focusing especially on non-TEM 
member countries covered by the 
TEM Master Plan 

UNECE 
PCO 

* * * * 
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Objective Activity Action Implemented by 2006 
No. Description No. 

Priority 
Description   I II III IV

    2.1.2. 
Bilateral and multilateral contacts 
between neighbouring countries 
encouraged and supported by PCO 

PCO 
Governments  

* * * * 

  2.2. 
 

I. 

Providing 
information on 
TEM: information 
brochure, 
international events, 
mass media 
information, etc. 
 

2.2.1. 
Regular dispatching of press releases 
and providing other type of 
information related to Project’s 
actions 

UNECE 
PCO 

* * * * 

    2.2.2. 
Disseminating all information about 
the Project within the countries  
 

Governments * * * * 

    2.2.3. 
Permanent updating of TEM Project 
webpage within the UNECE website 
 

UNECE 
PCO 

* * * * 

    2.2.4. 
Preparation of TEM Project and TEM 
Master Plan brochure 
 

PCO    * 

    2.2.5. 
Feedback members with TEM news 
 

PCO * * * * 

    2.2.6. 
Presence in European Transport fora 
 

PCO 
Governments 

* * * * 
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Objective Activity Action Implemented 

by 
2006 

No. Description No. 
Priority 

Description   I II III IV 

    2.2.7. 
Organisation/participation in 
regional and national events to 
present the Project 
 

PCO 
Governments 

* * * * 

    2.2.8 
Strengthening TEM PCO by 
securing more financial and human 
resources 
 

UNECE 
Governments 

* * * * 

3. Ensuring safe, 
sustainable and 
homogeneous 
driving 
conditions on 
TEM by assisting 
in TEM design, 
maintenance,  
operation and 
management 

3.1. 
 

I. 

Information on TEM  3.1.1. 
Performing HEEP Area V regular 
activities 

PCO 
Poland 

 *   

    3.1.2. 
Data processing of TEMSTAT 
databases 

PCO *  *  

    3.1.3. 
Meeting of TEMSTAT contact 
persons 

PCO 
Governments 

 *   

    3.1.4. 
Elaboration of TEMSTAT 2006 
maps 

PCO   *  



EC
E/TR

A
N

S/SC
.1/2006/5

page 13 
A

nnex 2 
 

 

 
Objective Activity Action Implemented 

by 
2006 

No. Description No. 
Priority 

Description   I II III IV 

    3.1.5. 
Promotion of TEM Standards and 
Recommended Practice 

UNECE 
PCO 

* * * * 

4. TEM 
integration into 
Pan European 
transport 
environment 

4.1. 
 

I. 

Co-operation with 
respective EC bodies 
and other EU states’ 
organisations and 
institutions 

4.1.1. 
Institutional co-operation with EC 
DG TREN, REGIO, 
ENLARGEMENT 
 

UNECE 
PCO 

* * * * 

    4.1.2. 
Co-operation with CEI (Central 
European Initiative) in transport 
related activities of common interest
 

UNECE 
PCO 
respective 
Governments 

* * * * 

    4.1.3. 
Further strengthening  of regular 
dialogue and co-operation with non-
Governmental Organisations (IRU, 
CEDR, Europlatforms, ASECAP, 
Eurochambres), Universities and 
Research Institutions 
 

UNECE 
PCO 
Governments 
Related 
organizations 

* * * * 

  4.2 
I. 

Co-operation with non 
TEM member countries 
from TEM region 

4.2.1. TEM involvement in Central-
Eastern European region 

UNECE 
PCO 

* * * * 
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by 
2006 

No. Description No. 
Priority 

Description   I II III IV 

  4.3. 
 

I. 

TEM involvement in the 
development of Euro-
Asian Transport 
Linkages 

4.3.1. 
Elaboration of a strategy for the 
effective involvement of TEM in the 
development of the Euro-Asian 
Transport Linkages 
 

UNECE 
PCO 

* *   

    4.3.2. 
Transfer of know-how to new 
member countries involved in the 
Euro-Asian Transport Linkages and 
sharing TEM experience and 
practices with them 
 

UNECE 
PCO 

* * * * 

  4.4. 
 

I. 

Co-operation with other 
countries and fora 

4.4.1. 
Development of close co-operation 
with other related initiatives and 
projects 
 

UNECE 
PCO 

* * * * 

    4.4.2. 
Connection of TEM plans to other 
components of the network (rail, sea 
ports, inland ports, airports) 
 

UNECE 
PCO 
Governments 

   * 

    4.4.3. 
Identification and facilitating the 
connections of the TEM network to 
the transport networks of 
neighbouring regions  
 

UNECE 
PCO 

  * * 
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Objective 
 
 
 

Activity Action Implemented 
by 

2006 

No. 
 
 

Description No. 
Priority 

Description   I II III IV 

    4.4.4. 
Involvement of TEM in supporting 
the application of new technologies 
& techniques (ITS, telematics, 
informatics, etc.) 
 

UNECE 
PCO 
Governments 

* * * * 

5. Project 
management 
enhancement 

5.1. 
 

I. 

Steering Committee 
activities 

5.1.1. 
Regular sessions 

UNECE 
PCO 
Governments 
 

 *  * 

  5.2. 
 

I. 

Co-operation with 
UNECE 

5.2.1. 
Continuation and further 
strengthening of co-operation with 
UNECE ITC and its subsidiary 
bodies 
 

UNECE 
PCO 
Governments 

* * * * 

  5.3. 
 

I. 

Co-operation among 
TEM countries in all 
matters concerning road 
transport 
 

5.3.1. 
Contacting the Governments with 
respect to their needs 

PCO 
Governments 

* * * * 
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3TEM  MASTER  PLAN (MP) 

UPDATED 2006 FOLLOW-UP TIMETABLE 
 

2006  
 

ACTIVITY Jan. Feb. Mar. Apr. May June July Aug. Sep. Oct. Nov Dec.

Publicizing and promotion of MP final report             
TEMSTAT data collection and mapping meeting             
Setting up the MP monitoring mechanism             
Publicizing of MP final complete version             
Comparison of  MP backbone network with other networks             
TEM 2006 status report             
Distribution of  uniform questionnaire for MP monitoring             
Distribution of revised  TEMSTAT  templates             
Updating MP 2006 follow-up action plan             
Review and updating MP presentation on UNECE website             
Workshop on TEM MP forecasting methodology     3        
Return of filled-in uniform questionnaires             
Collection of network and projects´ data from Armenia              
TEM backbone network status maps 2005 - 2020    2         
Elaboration and distribution of revised TEMSTAT 2006 maps             
Workshop on developments in MP and its priorities             
Analysis of financial structure and sources of MP projects             
Completion of MP countries´ missing and insufficient data             
Monitoring MP implementation             
Maintenance and upgrading of TEM MP GIS system             
Preparation of MP follow–up brochure/newsletter              

 
 
    workshop/meeting 
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