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WLTP-DHC-06-02e1. Current Status

1.  In-use Data Collection

2. Methodology please refer to WLTP-DHC-06-03e

On going (expected to 
complete by Jan. 2011)India

China

Completed
(on going for more data acquisition)

EU

CompletedCompletedUSA

CompletedCompletedKorea

CompletedCompletedJapan

Traffic Statistical Information In-use Data
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WLTP-DHC-06-02e2. Open Issues -1

Wait for initial analysis, 
then further discussion is 
necessary before 
developing the 1st WLTC

a) only ONE unified 
cycle

b) possess TWO types 
of High phase cycle 

High Phase Cycle 
Construction 
(US&EU versus 
other regions)

3

After developing the 1st

WLTC, further analysis is 
necessary during the 
validation 1

a) cold start test only
b) cold start & hot 
soak start

Mode Construction

4

a) according to DHC-
06-03

b) CP’s requirement

a) traffic volume
b) same weighting

Discussion points

Threshold Speed for 
L/M/H2

Wait for initial analysis, 
then make a decision 
during 7th DHC meeting

Regional Weighting 
when developing the 
WLTC

1

Proposed ActionsIssues
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WLTP-DHC-06-02e2. Open Issues -2

JARI, JRC and Mr. 
Steven work together to 
finalize the method 
before developing the 1st

WLTC.

a) fixed points
b) based on vehicle 

specification
c) others

Gear Shift Points

6

After developing the 1st

WLTC, check the 
representativeness for 
each region.

a) harmonized 
weighting factors 

b) permit regional 
weighting factors 

Unique Weighting 
Factor for L/M/H 
Phase5

a) continue to drive 
with wide-open-
throttle

b) exempt the H (or 
M&H) phase(s)

c) others

Discussion points

Develop the proposal 
during validation 1 tests.

How to treat the 
vehicles which are 
not able to follow the 
prescribed cycle7

Proposed ActionsIssues
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WLTP-DHC-06-02e3. Next Actions up to Validation 2

Open Issues

In-use data 
collection

Develop the 
harmonized 
cycle

Validation

Aug. Sep.Apr. May Jun. Jul.

DTP Activities

Meetings

Oct.Mar.Feb.Jan.
2011                  

The threshold of L/M/H
High phase construction

Detailed plan for validation1

Validation2Validation1

Introduce
1st WLTC

original current

Initial
analysis

Develop
1st WLTC

Final
DEADLINE

7th DHC 8th DHC 10th DHC

Modify, if necessary

Detailed plan
for validation2

Introduce
2nd WLTC

preparation

1st draft test procedure

9th DHC
62nd GRPE

1, 2 3, 6 4, 75
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WLTP-DHC-06-02e4. (ref.) Test Program of Validation 1

Japan plans to evaluate the shaded portions. Any voluntary works are 
welcome and it’d be appreciated if these work plans are informed to 
secretary by the middle of February. Detailed plan will be introduced 
during next (7th) DHC meeting. (expected to be held late February or early March 2011) 

MODE 
TRACEABILITY

TIRE LOCK, SLIP

REPEATABILITY **
(including different test drivers)

#2 #3

Test Vehicles *
Unique technologies

(e.g. regeneration system, hybrid, PEV)
#4#1

Request from DTP
(e.g. additional pollutants, etc)

CLUTCH OFF POINT

APPROPRIATE 
SHIFT POINT

SMOOTH THROTTLE 
OPERATION

D
R

IV
E

A
B

IL
IT

Y
P

R
A

C
TI

C
A

B
IL

IT
Y

( MT vehicles only )

* ) vehicles configurations are based on its “power to mass 
ratio”, “DTC”, “compliance emission level” and so on. 

** ) emission level, driving energy index, etc


