

gtr & ECE R17 amendment plan draft

GTR7-06-02



	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017
ECE R17 Effective date									Jan.	R17-09(new M1)
				R17-08(All M1)						
WP29	Phase 1 gtr June	Nov			ECE R17 Jun.Jan. Issue Jun					(Lead time 24 month)
GRSP				EC & Japan ECE amendment proposal for phase1 will be canceled.						
				ECE R17 Dec Informal Docu. May gtr	Dec	Dec.				
Informal WG Phase 2	Feb.	#0	#1	#2	#3	#4	#5	#6		DRAFT