

Plan of the development on the new legislation on EIA and SEA in Georgia

09 December 2014

Task	Timeline
Start-up workshop for legal drafting on EIA and SEA in Georgia	25-26 August, 2014
Meeting with the international expert and core working group	26 August, 2014
Defining specific task of experts	November , 2014
Preparation of the comments and notes on the CENN draft law on environmental assessment system	1-15 September, 2014
Review of the comments on the draft law by the international consultants	October, 2014
Development of the drafting elements to the CENN law	1 November, 2014
Translation of the drafting elements (EIA and SEA) proposed by international experts into national language	5 November, 2014
Revision of the translated document by national legal consultant (Part 1. General Provisions)	10 November, 2014
Preparation of the first draft of the list of laws to be amended	1 November, 2014
Communication and assistance to the international experts in finding relevant information and documents	
Preparation of the round table meeting	27 October-17 November, 2014
Meeting of core working group, national legal consultants and national coordinator to discuss drafting elements of the law provided by international consultants and prepare for the round table meeting	17 November, 2014
Presentations of the drafting elements	18 -19 November, 2014
Round table meeting and collection of the comments to the provided drafting elements	18 -19 November, 2014
Immediate comments on the drafting elements of the law prepared by international experts	26 November, 2014
Finalization of the drafting elements after receiving comments from core working group	30 November, 2014
Translation (some parts) and revision of the final drafting elements provided by international experts	15 December, 2014
Drafting of the law according to the techniques of the national legislation	5 February, 2015
Draft amendments of the effected laws	
Draft list of activities	
Translation of the draft law from Georgian to English for international experts	13 February, 2015

Revision of the draft law (relevance of the draft law with directives and Espoo Convention) by international experts	15- February - 1 March, 2015
Translation of the revised draft law	4 March, 2015
Finalization of the draft law (first draft law) to be submitted for internal review within the Ministry of Environment	11 March, 2015
First draft amendments of the effected laws	
First draft list of activities	
Draft list of bylaws/secondary legislation	March, 2015
Internal Review of the first draft law	24 March, 2015
Analysis of the received comments after internal review of the first draft law and revision of the first draft law	7 April, 2014
External review of the first draft law	24 April, 2015
Preparation of table of comments, analysis and justification of received comments	7 May, 2015
Translation of the analyzed table of comments from Georgian to English for international expert	14 May, 2015
Preparation of round table meeting and public hearing	May, 2015
Round table meeting	19 May, 2015
Public hearing	20 May, 2015
Analysis of received comments during the round table meeting and public hearing	1 June, 2015
Translation of analyzed table of comments	5 June, 2015
Review of the analyzed table of comments by international experts	10 June, 2015
Development of the second draft law	30 June, 2015
Development of the second draft amendments of the effected laws	
Second draft of activities	
Second draft of the list of bylaws/secondary legislation	June, 2015
Public hearing of the second draft law	10-15 July, 2015
Analysis of the received comments	25 July, 2015
Translation of the analyzed comments	1 August, 2015
Review of the comments by international experts	10 August, 2015

Finalization of the second draft law and revision of the law (in terms of terminology and consistence with national Georgian legal techniques)	30 August, 2015
Finalization of the second draft amendments of the effected laws	
Final draft of activities	
Submission of the law on EIA/SEA to the parliament	September, 2015