

## ÚRAD JADROVÉHO DOZORU SLOVENSKEJ REPUBLIKY Okružná 5, 918 64 Trnava

Mr Dipl. Ing. František Halás Master County Building Office in Nitra (Krajský stavebný úrad v Nitre)

Štefánikova tr. 69 949 01 Nitra

Your ref.

Our ref

Attended to by/

Trnava

2004/00402-002/18. 6. 2004

1647/320-244/2004HI

Ing. Šimončič 033-5991240 8.7.2004

## Subject

Construction permission – change of condition

Company Slovenské elektrarne, j.s.c., branch Nuclear Power Plant Mochovce, units 3 and 4, delivered on July 6, 2004 to UJD a letter No. MO34/2004//004060 dated July 2, 2004 in the mater of "Notification on opening of administrative procedure concerning change of time-limit of building construction of: Building 3 NPP Mochovce WWER 440 MW" from July 2002, which was prepared by company Energoprojekt, j.s.c. Prague. Document in question contains plans of improvement of the original project of this building in the first place in the area of nuclear safety increase in the scope of IAEA recommendations published in document IAEA-EBP-WWER-03 from April 1996, use of advanced technology and also takes into account development of requirements to nuclear safety in nuclear power field at the time of design solutions completion related to NPP EMO units 1 and 2.

Having made a review of above mentioned documentation UJD SR does not have objections against change of binding condition No. 5 of building permit being in force stating that the building will be completed by December 31, 2011 provided the requirements set down in this letter as well as in the standpoint to the conception of building completion constituting enclosure of this letter will be fulfilled

Due to the fact that since issue of original building permit for above mentioned building (No. Vyst.2010/86 dated Nov 12, 1986), which was changed in the part "time-limit of building completion" by the letter No. Sp.97/02276-004 dated May 5,1997), more than 17 years has elapsed undoubtedly changes in circumstances important for nuclear safety as well as changes concerning requirements to nuclear safety occurred. It follows that also documentation based on which the original building permit was issued in 1986 cannot reflect, due to objective reasons, new requirements to nuclear safety, which have been during past 17 years considerably modified or newly developed. All introduced facts authorize UJD SR to proceed according to the § 14 par.5 of the law No. 130/1998. Therefore also requirements set down in our letter, which was sent to you under No. 1647/320-244/2004HI dated June 6. 2004 will remain effective.



## ÚRAD JADROVÉHO DOZORU SLOVENSKEJ REPUBLIKY Okružná 5, 918 64 Trnava

At the same time we specify above introduced standpoint in that part that it can be continued in the construction of this building only based on repeated review and approval of prescribed documentation according to § 14 par. 3 of the law No. 130/1998, which at the same time has to fulfill requirements of § 20 par. 4 of the law No. 130/1998 and which has to be in compliance with subordinated executive regulations related to this law i.e. ÚJD SR decree No. 167/2003, ÚJD SR decree No. 318/2002 and ÚJD SR decree No. 317/2002. If this condition will not be respected by the applicant for building time-limit change the applicant will be exposed to the risk, that if the building will be finished in compliance with original documentation, it will not be possible from the side of UJD SR to issue the authorization for commissioning.

UJD SR recommends to the Building Office to condition its consent with the timelimit change by the agreement of building investor with UJD SR on time-table of documentation submission in compliance with above introduced regulations.

Best regards

Rubber Stamp:

Nuclear Regulatory Authority SR Bajkalska 27 PO Box 24 820 07 Bratislava

Signature

Dipl. Ing. Augustín Šimončič General director of the Department of Safety Evaluation and Inspection Activities

Enclosure: 1

Cc: Ing. Štefan Nižnan - director of MO34