



UNECE



Schweizerische Eidgenossenschaft
Confédération suisse
Confederazione Svizzera
Confederaziun svizra

**UNECE-SDC project
on the implementation of targets set under
the Protocol on Water and Health in the Republic of Moldova**

Workplan until the end of the project

**6th meeting of the Steering Committee
Nataliya Nikiforova
(Chisinau, 13 November 2015)**

2nd UNECE-SDC project: Outputs/project components

Output 1: *Action plan for achieving the targets drawn up and approved by Governmental Decision*

Output 2: *Strategy/plan to mobilise resources developed and implemented*

Output 3: *Materials developed and training conducted to build the institutional capacities of the Apa-Canal Operators and Water Users Associations*

Output 4: *Norms and standards for small water operators established*

Output 5: *Clearing House on the Protocol on Water and Health established & functioning*

Output 6: *Public Awareness raising campaigns conducted*

Output 7: *Partnerships and platforms for policy dialogue and decision-making on the improvement of the legal, strategic and managerial frameworks for water and health established and functioning*

Output 8: *Promotion of the Moldovan experience through regional dialogue*

Overview of activities until end of project

Activity/Month	XI	XII	I	II	III	IV	V	VI
Meetings of the Steering Committee	X						X	
Stakeholder meetings								
Public Awareness campaigns								
Trainings for operators								
Norms and standards								
National Programme						X		

Output 8: Promotion of the Moldovan experience

- Collecting good practices
- Other obligations under the Protocol – 3rd reporting cycle

www.unece.org/env/water

UN Economic Commission for Europe
Secretariat of the UNECE/WHO-Europe Protocol on Water and Health
protocol.water_health@unece.org

Nataliya.Nikiforova@unece.org