







No	Address:	PMP testing weeks:	
1 2	JRC (Ispra, Italy)       AVL MTC (Sweden)       AEA Technology (UK)	9 to 17 November	
		29 November-3 Dec 04 Calibration of Golden Measurement System	
3	Ricardo Consulting Engineers (UK)	1-8 February 05	
4	RWTÜV (Essen, Germany)	1-8 March 05	
5	Lab of Applied Thermodynamics (LAT) (Greece)	6-20 April 05	
6	JRC (Ispra, Italy)	10-31 May 05	
	AEA Technology (UK)	Calibration of Golden Measurement System	
		June- Transfer to Japan	
7	NTSEL, Japan	July 05	
8	National Motor Vehicle Emission Research Laboratory, Korea	September 05	
		End September 05 – Transfer to Europe	
9	Shell Global Solutions (UK)	March 06	
10	UTAC (France)	May 2006	
	AEA Technology (UK)	Calibration of Golden Measurement System	
11	JRC (Ispra, Italy)	June 06	
	DRAFT FINAL REPORT	September 06	
12	CARB, USA	October-Nov 06	
	AEA Technology (UK)	Calibration of Golden Measurement System	
	FINAL REPORT	January 07	





































