

## Preparation next meeting: Geneva, February 18, 2008

Action list as agreed in the Ann Arbor meeting, January 22-24, 2008

no	who	action	deadline
1	OICA/Gerhard	Come forward with analysis of the database with their method (with present database)	11 feb
2	OICA, Steven, Pardo, de Graaff	Deliver details of vehicles (names, kind etc) to Steven	4 feb
3	Steven	Put data action 1 in database	11 feb
4	Steven, Gerhard and others	Check and improve database on missing data and inconsistencies; analysis and solutions	11 feb
5	Steven	Process the latest FD proposal in dBase	11 feb
6	Steven	Send around updated database	11 feb
7	Chairman	Formal text mainbody	11 feb
8	Germany (Schade) with small group	Formal text proposal data analysis method and limitation FD proposal	tba
9	France (Pardo)	Deliver spreadsheet uncertainty	4 feb
10	Volkenborn Moore	Analyse spreadsheet	18 feb
11	Clepa	Deliver paper for their proposal R59	11 feb
12	Clepa, NL	Exchange of info on Clepa proposal and report to meeting	18 feb
13	Germany France	Come forward with deliberations and proposal for a choice on the options	18 feb
14	All	Cycle beating: analysis of possibilities in R51.03	18 feb
15	France Germany	take on board the concern of OICA that annex 3 measurements could be outliers in annex 10 and cooperate for solution	18 feb
16	All	who does not want to have an obligation for always testing in annex 10. Come forward with practical solutions	18 feb