

**Schedule of the forthcoming meetings of the  
AEBS/LDWS GRRF Informal Group and its dedicated Task-Force**

<b>Meetings to go</b>	<b>Meeting</b>	<b>In the margin of</b>	<b>Dates</b>	<b>Place</b>	<b>Starting the 1<sup>st</sup> day at</b>	<b>Finishing the last day at</b>	<b>Host</b>	<b>Comment</b>
<b>6</b>	AEBS/LDWS-07	-	15-17 Sept 10	London	9:00 am	4:00 pm	UK DfT	3 days devoted to AEBS (including phase 3, i.e. inclusion of category M2 & N2).
<b>5</b>	AEBS/LDWS-08	GRRF-68	20 Sept 10	Geneva	10:30 am	6:30 pm	UNECE	Target date for delivery of informal text on AEBS to GRRF -68
<b>4</b>	AEBS/LDWS-09	-	26-29 Oct 10	Tokyo	9:00 am	4:00 pm	Toyota Tokyo Offices	Work on GRRF-68 feedback on LDWS (if any) and on AEBS. Anticipated minimum duration: 3 <sup>1/2</sup> days.
<b>3</b>	AEBS/LDWS-10	GERF-70	08 -10 Dec 10	Paris	2:00 pm	5:00 pm	OICA	Prepare draft final on AEBS (and corrections on LDWS)
<b>2</b>	AEBS/LDWS-11	GRRF-69	Feb 11	Geneva	10:30 am	6:30 pm	UNECE	IG to deliver final text on AEBS / (GRRF to adopt final corrections on LDWS)
	<b>Buffer meeting</b>	-	Spring 11					
<b>1</b>	AEBS/LDWS-12	GERF-71	June 11	Paris	9:00 am	4:00 pm	OICA	Work on GRRF feedback for AEBS
<b>0</b>	AEBS/LDWS-13	GRRF-70	Sept 11	Geneva	10:30 am	6:30 pm	UNECE	GRRF to adopt final corrections on AEBS