




United Nations Economic Commission for Europe



Financing Energy Efficiency Investments for Climate Change Mitigation Project:

Recent Developments

Alexandre CHACHINE
Chief, Sustainable Energy Section
Sustainable Energy Division

**Ad Hoc Group of Experts on Energy Efficiency Investments for
Climate Change Mitigation
Fourteenth session, 7- 9 October 2009**





Recent developments in Project implementation



- 13–th session of the AHGE (2 – 3 March 2009)
- Workshop on Functioning and Requirements of the Investment Fund (Conning Asset management; NPIs: Poyry)
- Detailed Work Plans by the three Project Contractors Presented
- Draft Work Plan for the second year of operations (2009) approved



Recent developments in Project implementation (continued)



- Contracts with Eneffect (3 April 2009) and Conning Asset Management Limited (2 May 2009) signed
- Financial and Substantive Reports for 2008 Prepared by PMU and Approved by the Supporting Institutions
- Report on Assessment Missions in two languages Submitted for Reproduction
- Grants Implementation by NPIs Continued



Recent developments in Project implementation (continued)



- Extensive Work with Supporting Institutions on the Second Disbursement of Funds
- Second Disbursement of Funds Received:
 - UNEP/GEF – June 2009;
 - FFEM/UNF – September 2009
- Monitoring and Evaluation Officer – Mr. Glen Skovholt



Recent developments in Project implementation (continued)



- Draft Work Plan for the Third Year of Project Operations (2010) Prepared for Consideration by the AHGE
- 20-th session of the Steering Committee of the Energy Efficiency 21 Programme (3 – 5 June 2009)
- First Meetings on the Projects:
 - Increasing Energy Efficiency for Secure Energy Supplies;
 - Development of the Renewable Energy Sector in the CIS Countries;
 - Global Energy Efficiency 21



Recent developments in Project implementation (continued)



- Sixth Project Plan for the Energy Efficiency 21 Programme (2009 – 2012) Approved
- Terms of Reference for the new AHGE on Global Energy Efficiency 21 (GEE21) Approved
- Preparations for the Seminar on Policy Reforms (Geneva, 7-8 October 2009)
- Preparations for the Workshop on Case Studies (Kiev, 10-11 November 2009)




Next steps in Project implementation

- Work Plan for 2010 to be approved
- Contractors to continue/complete their work under the terms of contracts
- NPIs to continue work under MOUs
- Third Disbursement of Funds by Supporting Institutions
- Close interaction and coordination of activities between Project partners
- Capacity building through business development course programme in the countries
- Work on developing Indicative Project Pipeline to begin



Thank you for your attention !



Alexandre CHACHINE
Chief
Sustainable Energy Section