

Review of progress in implementation of grants by Serbia




Prototype of the National Project Website/Webpage

- EnEFFect selected to undertake the development of a website and international communications network
- Questionnaires regarding contact persons and ICT skills submitted
- Interview with NC conducted on last AHGE
- Link towards the EE21 internet site posted on MoME site with short information on the project
- Public procurement for company to help MoME with the upcoming tasks August



National Energy Policy Information for Regional Analysis

- MoME provided information on national energy policy through questionnaire delivered to Pöyry and during its visit to Serbia.
- During the summer month further clarifications were requested by Pöyry, which MoME has provided answers to.
- MoMe has provided information on the proposed Chapter on Serbia, which provides information on the country energy profile.
- The Innovation Centre of the Faculty of Mechanical Engineering of Belgrade University was subcontracted (according to the procurement rules of Serbia), Ms. Mirjana Stamenic to help MoME in providing as much information as possible to Pöyry.



Progress report on the development of the National Case Study

- The Innovation Centre of the Faculty of Mechanical Engineering of Belgrade University was subcontracted (according to the procurement rules of Serbia) Mr. Aleksandar Jovovic and Ms. Dragoslava Stojiljkovic both professors at the Belgrade university.
- Identification of the site, with consultations with Pöyry.
- Pöyry provided the template for the case study.



Fund allocation

- 1st and 2nd imbursement to MoME were rewarded by UNECE in March 2009 in line with the MOU.
- professional services to the engaged experts were compensated in August 2009. (14%ws, 28% inf, 57% cs.)



Thank you for your attention

Vladimir Kolarevic
vladimir.kolarevic@mre.gov.rs