



United Nations Economic Commission for Europe



**Energy Efficiency 21 Programme
Financing Energy Efficiency and Renewable Energy
Investments for Climate Change Mitigation**



Progress in implementation of grants by the National Participating Institutions


**Nadejda Khamrakulova
Associate Programme Officer
Sustainable Energy Section**

**15th session of the Ad Hoc Group of Experts on Energy Efficiency
Investments for Climate Change Mitigation, 9 June 2010**




Background

- Memoranda of Understanding (MOU) were signed with 11 countries participating in the project with objective to:
 - develop **national project website**;
 - prepare relevant **energy policy data and information**;
 - prepare **national case study** on policy reforms.
- Amount of grant: US\$ 35,000
- The first MOU was signed on 4 October 2008 and the latest one was signed on 15 December 2009 (Bosnia & Herzegovina).



Progress in implementation of grants (1)

- NPIs from Belarus, Bulgaria, Republic of Moldova, Russian Federation and Ukraine completed implementation of their respective grants;
- Revised final reports are expected from NPIs in Croatia and Serbia;
- Final substantial and financial reports are expected from NPIs in Albania, Kazakhstan and the former Yugoslav Republic of Macedonia;
- Six months progress report is expected from NPI in Bosnia and Herzegovina.



Progress in implementation of grants (2)


| # | Country | Date of signature | Progress reports | | | | Payment procedure | | | |
|-----------------|----------------------|-------------------|------------------|------------|------------|------------|-------------------|------------|------------|------------|
| | | | 1st | 2nd | 3rd | Financial | US\$ 5250 | US\$ 7000 | US\$ 12250 | US\$ 10500 |
| ECE/GC/2008/028 | ALBANIA | 22.12.2008 | 29.03.2010 | 17.05.2010 | | | 31.05.2010 | 31.05.2010 | | |
| ECE/GC/2009/006 | BELARUS | 12.01.2009 | 17.03.2009 | 30.06.2009 | 08.02.2010 | 13.01.2010 | 16.01.2009 | 16.04.2009 | 01.07.2009 | 23.02.2010 |
| ECE/GC/2008/030 | BOSNIA & HERZEGOVINA | 15.12.2009 | 28.05.2010 | | | | 16.04.2010 | 31.05.2010 | | |
| ECE/GC/2008/025 | BULGARIA | 21.10.2008 | 02.12.2008 | 17.12.2009 | 12.01.2010 | 08.02.2010 | 05.11.2008 | 09.01.2009 | 13.01.2010 | 09.02.2010 |
| ECE/GC/2008/026 | CROATIA | 21.10.2008 | 12.12.2008 | 09.07.2009 | 19.05.2010 | 19.05.2010 | 20.11.2008 | 09.01.2009 | 18.08.2009 | |
| ECE/GC/2008/031 | FYR MACEDONIA | 09.02.2009 | 14.10.2009 | 05.11.2009 | | | 16.04.2009 | 20.10.2009 | 29.01.2010 | |
| ECE/GC/2008/032 | KAZAKHSTAN | 03.04.2009 | 21.08.2009 | 31.05.2010 | | | 16.04.2009 | 03.09.2009 | 08.06.2010 | |
| ECE/GC/2008/033 | REPUBLIC OF MOLDOVA | 24.10.2008 | 30.12.2008 | 30.06.2009 | 24.11.2009 | 19.11.2009 | 20.11.2008 | 09.01.2009 | 01.07.2009 | 03.12.2009 |
| | ROMANIA | | | | | | | | | |
| ECE/GC/2008/023 | RUSSIAN FEDERATION | 14.10.2008 | 19.01.2009 | 07.05.2009 | 25.11.2009 | 25.11.2009 | 20.11.2008 | 19.01.2009 | 26.06.2009 | 09.12.2009 |
| ECE/GC/2008/024 | SERBIA | 29.01.2009 | 26.01.2009 | 20.11.2009 | 07.04.2010 | 07.04.2010 | 20.01.2009 | 12.03.2009 | 03.12.2009 | |
| ECE/GC/2008/022 | UKRAINE | 04.10.2008 | 05.12.2008 | 06.05.2009 | 26.10.2009 | 04.11.2009 | 21.10.2008 | 05.12.2008 | 26.05.2009 | 02.12.2009 |



MOU with Agency for Rational Energy Use and Ecology (ARENA-ECO)

Objective:

- Provision of necessary logistical support for organization and conduct of **Workshop on Case Studies on Overcoming Barriers to Investments into Energy Efficiency and Renewable Energy Projects through Policy Reforms** in Kiev, 10-11 November 2009
- Period of collaboration: 10 August -31 December 2009
- Amount of grant: US\$ 32,500





Thank you for your attention !

Nadejda Khamrakulova

Associate Programme Officer

Sustainable Energy Division

+41 22 917 5773

nadejda.khamrakulova@unece.org