




United Nations Economic Commission for Europe



Energy Efficiency 21 (EE21) Programme Financing Energy Efficiency Investments for Climate Change Mitigation (FEEI)



Recent Developments of the FEEI Project

Alexandre CHACHINE
Chief, Sustainable Energy Section/SED

**Group of Experts on Energy Efficiency and Renewable Energy
Investments for Climate Change Mitigation**

Sixteenth session, 20-22 October 2010



Recent developments in Project implementation



- 15th session of the AHGE (Geneva, 9 June 2010)
- Conference on implementation of EE projects in RF and Seminar on preparation of bankable EE project proposals (Tomsk, 16-18 June 2010)
- Two publications on inter-fuel substitution issued
- International Energy Efficiency Forum and Workshop on Investments in EE and RE Projects (Astana, 28-30 September 2010)
- Implementation of contracts by project contractors EnEffect and Conning continued




Recent developments in Project implementation (continued)



- Implementation of the first set of grants with NPIs almost completed
- Second set of grants – MOUs signed with 5 NPIs
- Informal meeting of the task force on standards for EE projects
- Publication based on the Regional Analysis of Policy Reforms in English and Russian languages is under preparation
- Responses to the requests for additional information on project implementation to Donors and M&E Advisers submitted
- Third Disbursement of Funds received from FFEM and UNF (access to funds made available in early October 2010), waiting for UNEP



Recent developments – Progress in the Work of Contractors



CONNING ASSET MANAGEMENT LIMITED

- Continued Work as Investment Fund Designer
- Provided second submission of Deliverables (drafts in July and August, final in October 2010)
- Draft Financing Coordination Agreement
- Lead Investor and Investment Fund Manager identified
- Missions to Countries continued (Project Developers, Banks, Government Officials, NPIs)



Recent developments – Progress in the Work of Contractors (continued)

EnEffect

(Development of a Website and Internet Communications Network of Energy Efficiency Managers in Eastern Europe)

- Project regional website functional (www.feei.info), website of EE21 Programme developed on the new platform
- Trainings on online communication conducted with NPIs and Monitoring and Evaluation Advisers
- National web pages developed in English, Russian and/or national languages
- Draft standard Electronic Tool on Development of EE & RE Business Projects prepared
- Third issue of Project Newsletter prepared



Capacity Building Training on Preparation of Bankable EE and RE Project Proposals (17-18 June 2010, Tomsk)



Conducted in the framework of the Conference on “Sharing Experience in Implementation of Energy Efficiency Projects in the Russian Federation” (16 June 2010, Tomsk)

Co-organizers: UNECE, Gazprom-promgaz, Administration of the Tomsk Oblast


Over one hundred participants from Tomsk, Novosibirsk, Omsk, Altay regions and the Republic of Altay

Addressed to local project developers and managers representing project owners and utilities

CDs with standard documentation on preparation of bankable project proposals provided as handouts



International Energy Efficiency Forum 28-30 September 2010, Astana



Parallel event to the Ministerial Conference on Environment and Development (MCED-6), organized by ESCAP

Co-organizers: UNECE, ESCAP, UNDP, UNEP, Government of Kazakhstan

Cooperation with other EE21 projects (GEE21, Development of RE policies in CIS, Wood Energy, Energy Efficiency in Housing)


Website of the Forum:

http://www.unece.org/energy/se/docs/eneff_AstanaEEForum_Sept10.html



Next steps in Project implementation

- **Contractors to continue/complete their work under the terms of contracts**
- **NPIs to continue/complete work under existing MOUs**
- **Work on developing Indicative Project Pipeline to continue – NPIs, Conning, Investment Fund Manager**
- **Third Disbursement of Funds by UNEP expected**
- **Capacity building through targeted business development course programme in the countries**
- **Preparations for the launch of the investment fund**



Thank you for your attention!

Alexandre CHACHINE

Chief

Sustainable Energy Section/SED

Tel.: +41-22-917-2451

E-mail: alexandre.chachine@unece.org