



National Policy Dialogue on Integrated Water Resources Management in Kyrgyzstan

Third meeting of the Steering Committee
8 October 2009, Bishkek

SESSION V: FUTURE ACTIVITIES OF THE STEERING COMMITTEE

DRAFT on 8 October 2009

Work plan 2010 - 2011 based on priority selections of policy packages				
Activity under the NPD	Timing of Steering Group (SG) activity or meeting dates	Responsibility of the Chairman of the Steering Group and/or UNECE	Responsibility of EU countries and EUWI partners	Outputs
Work plan with agreed objectives, schedules and distribution of tasks	October 2009	UNECE in consultation with representatives of the Water Resources Department, Kyrgyzstan, and other stakeholders	Take note of developments Advise on themes for the work plan Agree on inputs from EU countries in the implementation phase (?)	Document adopted by Steering Committee at its meeting in October 2009
Revised roadmap covering the period November 2009 – October 2010	Subject to resources' availability and conclusion of new contribution agreement between European Commission and UNECE			

Work plan 2010 - 2011 based on priority selections of policy packages

Activity under the NPD	Timing of Steering Group (SG) activity or meeting dates	Responsibility of the Chairman of the Steering Group and/or UNECE	Responsibility of EU countries and EUWI partners	Outputs
Policy packages				
Support of discussing process on the Protocol on Water and Health to the 1992 UNECE Convention on the Protection and Use of Transboundary Watercourses and International Lakes	October 2009 – September 2010, with possible continuation in 2011	Organizing of discussion process in framework of SC	Take note of developments Agree on inputs from EU countries in the implementation phase (?)	Prepared informational report about concrete articles of the Protocol on Water and Health. SC Recommendations for discussing process on the Protocol on Water and Health at national level
Development of working plan on setting targets and target dates in accordance with the Protocol on Water and Health	January - December 2010, with possible continuation in 2011	Organizing of discussion process in framework of SC	Take note of developments Agree on inputs from EU countries in the implementation phase (?)	Prepared draft of working plan on setting targets and target dates in accordance with the Protocol on Water and Health. SC recommendations for organizing of discussion process
Development of working plan on sustainable water resource management with an allowance for climate change	October 2010 – October 2011	Organizing of discussion process in framework of SC	Take note of developments Agree on inputs from EU countries in the implementation phase (?)	Prepared draft of working plan on sustainable water resource management with an allowance for climate change. SC recommendations for organizing of discussion process.
Development of recommendations for improvement of water management financing	January – October 2011	Organizing of discussion process in framework of SC	Take note of developments Agree on inputs from EU countries in the implementation phase	Prepared draft of recommendations for improvement of water management financing

Work plan 2010 - 2011 based on priority selections of policy packages				
Activity under the NPD	Timing of Steering Group (SG) activity or meeting dates	Responsibility of the Chairman of the Steering Group and/or UNECE	Responsibility of EU countries and EUWI partners	Outputs
			(?)	
Development of the web-site which will inform about dialog process	September 2010	Supporting with information	Agree on inputs from EU countries in the implementation phase (?)	Working web-site
Meetings under the NPD, including participation of stakeholders				
6-th meeting of core group on IWRM ¹	February 2010	Advise on further drafting of the recommended practices' documents to be considered at the SC meeting in June 2010. Advise on themes and organization of the June 2010 Seminar	Consultations	Draft documents for June 2009 SG meeting
4-th Meeting of the Steering Group	June 2010	Preparation of meeting documents with assistance of local consultants	Participation of EUWI Technical Secretariat and/or Chair of EUWI/EECCA	Adopted policy package on work plan preparation on setting targets and target dates in accordance with the Protocol on Water and Health.
1 st workshop on preparation of the work plan on setting targets and target dates in accordance with the Protocol on Water and Health ²	June 2010 in conjunction with SC meeting	Preparation of workshop documents with assistance of local consultants	Consultations	Main directions of activities have been defined. Responsibilities of main stakeholders in preparation of the work plan on setting targets and target dates in accordance with the Protocol on Water and Health have been appointed
7- th meeting of core group on IWRM	June 2010 in conjunction with SC meeting	Advise on further drafting of the recommended practices' documents to be considered at the SC meeting in	n.a.	Draft documents for October 2010 SG meeting, documents of the 2 nd workshop on preparation of the work plan on

¹ depending availability of additional resources for the policy dialogue

² depending availability of additional resources for the policy dialogue

Work plan 2010 - 2011 based on priority selections of policy packages				
Activity under the NPD	Timing of Steering Group (SG) activity or meeting dates	Responsibility of the Chairman of the Steering Group and/or UNECE	Responsibility of EU countries and EUWI partners	Outputs
		October 2010; Advise on themes and organization of the October 2010 Seminar; consultations on development of NPD web-site		setting targets and target dates in accordance with the Protocol on Water and Health, recommendations for development of NPD web-site
5- th Meeting of the Steering Group³	October 2010	Preparation of meeting documents with assistance of local consultants	Participation of EUWI Technical Secretariat and/or Chair of EUWI/EECCA	Adopted policy package on preparation of the work plan on sustainable water resource management with an allowance for climate change. Working NPD web-site.
2 nd workshop on preparation of the work plan on setting targets and target dates in accordance with the Protocol on Water and Health ⁴	October 2010 in conjunction with SC meeting	Preparation of meeting documents with assistance of local consultants. Preparation and publication of the auxiliary materials.	Consultations	Preliminary work plan on setting targets and target dates in accordance with the Protocol on Water and Health is developed
8- th meeting of core group on IWRM ⁵	October 2010 in conjunction with SC meeting	Advise on further drafting of the recommended practices' documents to be considered at the next SC meeting. Development of proposals for updated work plan in framework of NPD for the next period.	n.a.	Draft documents for next SG meeting and proposals for updated work plan in framework of NPD for the next period.
6- th Meeting of the Steering Group⁶	June 2011	Preparation of meeting documents with assistance of local consultants	Participation of EUWI Technical Secretariat and/or Chair of EUWI/EECCA	Adopted policy package on development of recommendations for improvement of water management financing
9- th meeting of core group on	June 2011	Advise on further drafting of the	n.a.	Draft documents for October 2011 SG

³ depending availability of additional resources for the policy dialogue

⁴ depending availability of additional resources for the policy dialogue

⁵ depending availability of additional resources for the policy dialogue

⁶ depending availability of additional resources for the policy dialogue

Work plan 2010 - 2011 based on priority selections of policy packages

Activity under the NPD	Timing of Steering Group (SG) activity or meeting dates	Responsibility of the Chairman of the Steering Group and/or UNECE	Responsibility of EU countries and EUWI partners	Outputs
IWRM ⁷	in conjunction with SC meeting	recommended practices' documents to be considered at the SC meeting in October 2011		meeting
7- th Meeting of the Steering Group	October 2011	Preparation of meeting documents with assistance of local consultants	Participation of EUWI Technical Secretariat and/or Chair of EUWI/EECCA	Adopted policy package on further development NPD process in Kyrgyzstan.
10- th meeting of core group on IWRM	October 2011 in conjunction with SC meeting	Advise on further drafting of the recommended practices' documents For further development NPD process in Kyrgyzstan	n.a.	Draft documents for next SG meeting

⁷ depending availability of additional resources for the policy dialogue