

Informal document No. GRPE-58-18
(58th GRPE, 9-12 June 2009,
agenda item 6(a))

Summary of 3rd Informal Group on WLTP

11 June 2009
Palais des Nations, Geneva

1. Purpose

- To discuss the proposed WLTP roadmap
- To make the open points clear

2. Agenda List

Agenda Item 1

Agenda (WLTP-03-01)

Agenda Item 2/3/4

Proposed Roadmap on WLTP

(WLTP-03-03 (Roadmap), -04 (Plan), -05 (Budget))

Agenda Item 5/6

Discussion on open points

(WLTP-03-06, -07 (US comment))

3. Summary of Drafting Group Meeting

Prior to 3rd WLTP informal meeting, the drafting group meeting was held twice hosted by European Commission to finalize the proposed roadmap.

Meeting Date : 19th March, 27th ~ 28th April 2009


**Attendee : European Commission, France,
Germany, India, Japan, NL, Sweden, UK,
USA, AECC, FIA, OICA and Technical Secretary.**

Meeting Outcome :

- 1. Finalize the proposed WLTP roadmap
(WLTP-03-03, -04, -05)**
- 2. List the open points to be discussed at 3rd WLTP
informal group and 58th GRPE (WLTP-03-02)**

4. Discussion on Proposed Roadmap


1. Three Phases Concept : Accepted
2. Project Work during Each Phase and Schedule



3. Organization during Phase I Work

WLTP Informal Group

Chaired by Mr. GAUVIN
Secretary : N. ICHIKAWA




gtr TEXT Group

Chaired by TBD

Technical Sub-Groups

DHC Group

Chaired by TBD



DTP Group

Chaired by TBD

OCE Group

MAC Group

4. Mandate of each sub-group

- i. **DHC group : develop worldwide harmonized light duty driving cycle**

Start timing: After WP29 decision

Date Collection Areas : China, EU, India, Japan,

South America (by FIA), USA

Industries data taking into account

- ii. **DTP group : develop worldwide harmonized light duty test procedure**

Power Sources : ICE, LPG, CNG, FFV, H2, HEV, EV

iii. **OCE group : develop off cycle test procedure**

iv. **MAC group : develop MAC test procedure**

v. **gtr TEXT group : develop WLTP gtr**

For detailed contents and schedule, please refer WLTP-03-03, -04

5. Next Actions


1. **Nominate Chairman for each sub-group during Phase I work prior to 148th WP.29**
2. **Make a decision to handle “OCE” and “MAC” in Phase I or not during 148th WP.29/AC.3**
3. **Make a decision to handle “Durability” and “In-Service Conformity” in WLTP or not.**
4. **Revise the roadmap based on 148th WP.29/AC.3 decision and submit formal document to 149th WP.29/AC.3 before the end of July 2009 (by technical secretary)**
5. **Start DHC work immediately after approval of 148th WP.29/AC.3**

6. Next Meetings

Sub-group (DHC) meeting : **TBD** (After Summer break)

4th WLTP informal

- One full-day meeting: 13th January 2010



Comment should be sent to Mr. ICHIKAWA,

Technical Secretariat; nick@ichikawa.tec.toyota.co.jp