Draft Schedule of Informal Group on Plastic Glazing

Apr. 09, 2013

Rev.	2
1 / C / L	J

							2010 2011						2012										2013								
			Year WP.29 GRSG		11 12 52	1	2 3 153	4 5	6 154	7	8 9	10	11 12 155	1 2	2 3 156	4 5	6 157	7	8 9	10 11 158 103	12 1	2	3 159	4 5	6 7 160	8 9	10 11 16 ⁻¹				
General	Schedule		GIVEC	TOR Proposal			ToR Approva	1st Progress Report				2nd Progress Report				3rd Progress Report				Report and Draft Proposal			Re a D	eport ind raft posal			Report				
Informal	face-to-face meeting					1st Meeting			2nd Meeting			N	3rd Meeting	4th Meeting					5th Meeting		6th Meetir	g			7th Meeting		8th Meet	ing			
Phase 1	Development of ToRs Draft Working Paper on Plastic Glazin Discussion of Work Items	ng																													
Phase 2	Research Activities	UV stability (radiation	on test)																												
		Weathering test Abrasion test																													
		Chemical test																													
		Durability test																													
		Vulnerable road use	ers																												
Phase 3	Decision on Test Procedures																														
i nasc s	Decision on Requirements and Limits																														
	Preparation of Draft Amendment Text											•																			

			V	2014														2015					
			Year	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	1			
			WP.29 GRSG			162	400		163				407	164				162	100				
General	Schedule		GRSG				106						107						106				
Informal	face-to-face meeting																						
Phase 1	Development of ToRs																						
	Draft Working Paper on Plastic Glazi																						
	Discussion of Work Items																						
Phase 2	Exchange of information based on Research Activities	UV stability (radia	ation test)																				
		Weathering test																					
		Abrasion test																					
		Chemical test																					
		Durability test																					
		Vulnerable road (users																				
Phase 3	Decision on Test Procedures																						
	Decision on Requirements and Limits	S																					
	Preparation of Draft Amendment Tex	t																					