


It was proposed by EU to postpone the validation 2 test program due to further analysis on WLTC ver.2

Here are the possible conditions to take into account of EU proposal by keeping the current deadline.

1. Eliminate the timeframe between preparation and test execution for confirmation test program
2. The reflection of Round-Robin test results to gtr can be done later stage
3. Consider the possibility to hold the interim GRPE meeting between 66th GRPE and 161st WP.29

(ref.) Roadmap Revision (1)



Original roadmap described in ECE-TRANS-WP29-2009-xxe
 Proposed revision of roadmap

(ref.) Roadmap Revision (2)

Items	2009				2010				2011				2012				2013				
	1. Qtl	2. Qtl	3. Qtl	4. Qtl	1. Qtl	2. Qtl	3. Qtl	4. Qtl	1. Qtl	2. Qtl	3. Qtl	4. Qtl	1. Qtl	2. Qtl	3. Qtl	4. Qtl	1. Qtl	2. Qtl	3. Qtl	4. Qtl	
15. Test Procedure Development					—————																
Terminology					—————																
15-(a) Test procedure																					
emission constituents																					
Energy consumption /CO2																					
inertia weight class																					
road load measurement																					
electric load																					
Pre conditioning / state of charge																					
calculation formulae																					
hybrid vehicle (HEV, PHEV)																					
electric vehicle (BEV, FCV)																					
Alternative fuelled vehicles (FFV, CNG, LPG)																					
gear shift points																					
List of required reference																					
15-(b) Test Equipment																					
chassis dynamometer																					
analyser/ CVS/tunnel																					
others (fan, cyclinder gas, SHED,																					
minimum investment																					
15-(C) Final Modification																					
weighting factor (urban, rural, motorway)																					
arrangement of short																					
gearshift points																					
cold/hot start																					
final modification																					
	1. Qtl	2. Qtl	3. Qtl	4. Qtl	1. Qtl	2. Qtl	3. Qtl	4. Qtl	1. Qtl	2. Qtl	3. Qtl	4. Qtl	1. Qtl	2. Qtl	3. Qtl	4. Qtl	1. Qtl	2. Qtl	3. Qtl	4. Qtl	
	2009				2010				2011				2012				2013				

