



UNDA Project 1213AA

1st Inter-regional Expert Group Meeting

Next Steps

Geneva, 8 December 2014





Remaining activities

- *Gap-analyses : identify legal and technical obstacles*
- *1st inter-regional Expert Group meeting*
- **UNECE**: Development and deployment of a secure C2C versatile electronic exchange platform
- **All RC**: Provision of technical assistance to undertake actual C2C exchange of transit data or devise action plans
- **All RC**: Technical workshops to build capacity in the field of C2C exchange and B2C standards
- **UNECE in collaboration with other RC**: 2nd inter-regional Expert Group meeting : evaluate the results obtained in each RC
- **UNECE in collaboration with other RC** : Seminar to promote the results of the project and, more generally, the benefits of C2C exchange of transit information and the adoption of standards



C2C electronic exchange platform (A1.2)

- Preparation of the ToR
- Contractual period : Jan-Sept 2015
- Requirements:
 - Versatile platform that should allow for the exchange of standard transit data (e.g. based on the WCO DM or eTIR DM)
 - Coordination with the consultants of the RC that will provide technical assistance to implement actual C2C data exchanges
 - Coordination with IT experts from pilot countries and their information exchange partners



Technical assistance (A1.3)

- Selection/confirmation of (a) partner countr(y)ies
- Preparation of the ToR
- Contractual period : Jan-Sept 2015
- Requirements:
 - Coordination with customs IT/legal experts of the pilot country
 - *Coordination with the consultants developing the exchange platform*



Technical workshops (A1.4)

- Identifications of relevant topics, e.g.
 - International conventions (TIR, Harmonization, ..)
 - eTIR project and pilot projects
 - Functionalities of the international exchange platform
 - Examples of C2C (e.g. Turkish example / eTIR pilot)
 - WCO data model, safe framework of standards
 - Presentation of the results of the gap analyses
 - Customs IT system functionalities
 - ...
- Identification of relevant speakers
- Workshop evaluation questionnaires?
- Timeframe: March-April 2015



Second EGM and Seminar (A2.1/A2.2)

- EGM objectives: evaluate the results obtained in each RC
- Seminar objectives: promote the results of the project and, more generally, the benefits of C2C exchange of transit information and the adoption of B2C standards
- Attendance
- Venue: ? (back to back with other events?)
- Date: October/November 2015



Thank you for your attention

