Section VI - Tentative Abbreviated 2009 Work Plan for Substance Reviews
	Date
	Responsibility
	Substance Review

	Week 2
(Jan.5 -9)
	Task Force Co-chairs
	· Co-chairs inform the Task Force (via secretariat) of EB decision and request nominations for Track A and Track B peer reviewers

	Week 5
(Jan 30)
	Task Force and 
Secretariat
	· Deadline for receipt by the secretariat of completed “Nomination forms” for peer reviewers for Tracks A and B

· Secretariat immediately distributes to the peer reviewer selection team 

	Week 6

(Feb.2 -6)
	Peer reviewer 
selection team 
	· Nominations considered 
· Recommendations on Track A and B teams prepared for consideration by Task Force 

	Week 7

(Feb.9 -13)
	Peer reviewer 
selection team 
	· Track A and B peer review teams proposed to Task Force via secretariat by e-mail

	Week 8

(Feb.16 -20) 


	Task Force 
Co-chairs and 
Secretariat
	· Remote (e-mail) Task Force consultation to finalize peer review team composition

	Weeks 8-14 
(Feb. 16 – Apr.3)
	Peer review teams 
and Task Force Co-chairs
	· Co-chairs assemble peer review teams and ensure tasks and responsibilities are understood

· Peer reviews undertaken for Tracks A and B and monitored by co-chairs 

	Week 14 
(Mar.30 – 
Apr.3)
	Secretariat, Track 
B peer review team 
with monitoring by 
Task Force

Co-chairs
	· Draft Track A team reports and draft Track B team progress report circulated to Task Force for comment
· Work by the Track A and Track B peer review teams completed for  2009. 

· Work for Track B will continue into 2010 unless work terminated by decision of the EB.  Track B work in 2010 will be conducted further by the Task Force.

	Week  15 - 18

(April 6- 1 May) 

 
	Task Force Members
	· Members individually review Track A and B Peer Review  team reports

· Secretariat compiles and circulates comments to Task Force

	Weeks 19/20
(May 4-5)
	Task Force Co-chairs 
	· Consider comments received from Task Force on Peer Review reports

	Week 23 

Task Force  meeting (June 2-5)

	Task Force Co-chairs and Members
	· Task Force meeting in Plovdiv, Bulgaria to finalize Task Force summary Track A report and Track B progress report.

	Week 24 (June 8-2)
	Task Force Co-chairs and Secretariat 
	· Final summary Track A summary report and Track B progress report edited and dispatched to WGSR 

	Week 36 

WGSR meeting

(Aug. 31 -Sept. 3)

	WGSR with assistance from Task Force Co-chairs 
	· Co-chairs report to WGSR

· WGSR reviews Track and B reports from Task Force and prepares 
advice for EB

	Week 51

EB meeting
(Dec. 14 – 17)

	EB, WGSR Chair and Co-chairs
	· WGSR chair (with assistance of Co-chairs) reports to EB

· EB decides if proposed substances are POPs under the Protocol.

· EB requests TF to conduct further work on Track B of the substances 

agreed as POPs.




