

Roadmap and Working Schedule for VMAD IWG

	2019 '1-2	3-4	5-6	7-8	9-10	11-12	2020 '1-2	3-4	5-6	7-8	9-10	11-12	2021 '1-2
WP.29		March 12-15	June 25-28			Nov 12-14		March	June			Nov	
GRVA	Jan 28-01				Sep 24-27		Jan				Sep		
Meeting	Jan 14-15 Hang Zhou	April 1-2 Washing- ton, DC		July	Oct		☆	☆		☆	☆		☆
<p>←→ Identification of safety issues & working items regarding new assessment/test method</p> <p>←→ development of applicable traffic scenario catalogue</p> <p>←→ consideration of elements of new assessment/test method</p> <p>←→ linking safety issues and applicable test scenario catalogue to new assessment/test method</p> <p>←→ elaboration of new assessment/test method</p> <p>←→ Further work in response to the directions from GRVA, if any</p>													