Validation Statement from Supply Chain PDA & BPS 

concerning v3 Public Review Project Deliverables

_______________________________________________________

As agreed during the Vienna Forum, in the absence of procedures for the validation of the deliverables of the V3 Publication project, self validation has been carried out and managed by the project teams together with BPS. One of the consequences has been the development of draft reference procedures.
The resulting proposed procedures were included in the final drafts package delivered on 30 May 2013. 
In addition to the proposed v3 procedures, detailed information is given below on how the self validation of the project deliverables has been achieved.
CCL and Business Information elements.

Validation has been carried out as follows:

1.    Identification of the rules to apply from the reference documents, work done by Chris Hassler and reviewed by Library Maintenance Team (LMT) with participation of Validation Team (VT).

2.    Selection and prioritization of the rules as generating "errors" or "warnings" and needing to be complied with on draft publication for public review, or later, or even just to be mentioned and potentially removed from the next revision of reference document. Work done during LMT calls with participation of VT.

3.    Development and execution of schematron rules for all rules that could be checked automatically, by contributors external to the first v3 projects. Control made on the basis of the XMLfor CCTS files.

4.    Manual checking of the other required rules by the members of LMT
5.    Additional validation by independent tool from VT, for the most important rules

6.    Decision on LMT calls, with participation of VT on what corrections to make and usually carried out immediately. Work based on the various reports above.

7.    The more technical errors have been dealt with at the tool development level. All the errors reported by the VT have been dealt with.

 

Steps 3, 6 and 7 have been repeated allowing simultaneously the correction of the assets and of the schematron validation tool itself (to remove false negatives).

 

Concerning the CII, eTendering and CFEM projects

Schemas have been produced by automated process and checked through XML parser control and implementation validation (at least for eTendering and CFEM schemas).

The schema generation has been tested and checked  for compliance in the tool development phase (Clouddatatech).

The text or template deliverables have been validated by the projects by cross reading of the documentary elements by at least one other party than the author.

 

Available attachments to this statement are:

-          The analysis work done on the spelling errors reported by validation team, to support correction work.

All errors have been dealt with during a LMT call, the ones considered as real errors being corrected and the other ones clarified for an update of the Controlled Vocabulary and the validation tool.

-          Hidekazu Enjo’s validation report. All errors reported have been dealt with.

-          Lists of validation rules done for validation of the elements either by schematron or manually.

 

In conclusion, the project leaders consider that the deliverables are at a level of quality that is at least as high as the practice under CCTS and NDR version 2 technical specifications and clearly sufficient for a public review publication.
Participants in the validation process:

Self validation - CCL3 Project Teams

Schematron – Benoit Marchal, Nicolas Dupperet, Gianluca Garbaletto

BPS validation – LMT and VT
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