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I. EXECUTIVE SUMMARY

1. In the realm of public or private procurement for works, goods and services, there is a need
for the parties involved in a contract to exchange project management schedule and cost
performance data. The purpose of this data exchange is to provide the customer with current
status information regarding work progress. This is used to assess whether the programme is
ahead or behind schedule and whether the programme is over or under running the budget cost.

2.  There are a variety of software tool sets that can be used to organize the work effort,
manage the work effort, and assess the work performed on a programme. The objective of this
Project Schedule and Cost Performance Management Standard is to enable the interoperability of
application systems and collaboration between the many tiers of suppliers, prime contractors,
and the customer involved in a programme. It simplifies the procurement process and reduces
costs for all parties because a standard can be cited as a means to exchange data instead of each
programme creating their own approach. It enables a more collaborative environment because it
allows a standard mechanism for the various parties to freely exchange data without concern for
the application systems in use.

3. This standard focuses on enabling the data exchange for establishing a schedule and cost
performance measurement baseline; providing schedule progress and cost performance data on a
periodic basis such as monthly; providing a means to incorporate changes to the schedule and
cost data; and capturing end of contract schedule and cost data useful for historical analysis and
basis of estimates for future contracts.

4.  The objective of this document is the standardization of business processes, transactions,
and business information entities in the field of program management across industries.

5. It defines a set of globally consistent approach for program management data exchange
using the UN/CEFACT Modelling Methodology (UMM) and the Unified Modelling Language
(UML) to describe the detail business processes.

6. The structure of this document is based on the UN/CEFACT Business Requirements
Specification (BRS) Document Template Versionl, Release 5.

7. This document was developed by the Project Schedule and Cost Performance Management
(PSCPM) working group within the International Trade and Business Group No. 6 (Architecture,
Engineering and Construction). Sylvia Webb (GEFEQG) is the project lead for the working
group, with Chris Hassler (US Defense Contract Management Agency) as the technical editor,
and with US, France, and UK as participating member countries.
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